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SECTION 00030 - NOTICE INVITING BIDS

OBTAINING CONTRACT DOCUMENTS. The Contract Documents are entitled:
PELICAN HARBOR TEE FLOATS

The Contract Documents may be obtained at the office of PND Engineers, Inc., 9360 Glacier Highway, Suite
100, Juneau, Alaska 99801, upon payment of a non refundable $75.00 fee (made payable to the City of
Pelican) for each set of Contract Documents including Technical Specifications and reduced-scale drawings.
Contract Documents shall be delivered via first class U.S. Mail for this fee.

DESCRIPTION OF WORK. This Project consists of various quantities of mobilization/demobilization,
demolition and disposal, modify end of existing C & D Main Floats, Tee Float, install salvaged timber mooring
pile, furnish and install steel pile, install salvaged pile hoop, supply and install floatation billets, transition plate

assembly and electrical system and other miscellaneous and incidental improvements. The Engineer’s estimate
is between $450,000 and $550,000

SITE OF WORK. The site of the WORK 1is located at the Boat Harbor in Pelican, Alaska.
COMPLETION OF WORK. All work shall be completed by December 15, 2008.

BIDDING, CONTRACT, or TECHNICAL QUESTIONS. All communications relative to this WORK,
prior to opening Bids, shall be directed to the following:

Dick Somerville, P.E.
PND Engineers, Inc.
Telephone: (907) 586-2093
Fax: (907) 586-2099

PRE-BID CONFERENCE. Prospective Bidders are encouraged to attend a pre-bid conference, which will
be conducted by the OWNER, at 12:00 p.m. on April 15, 2008 at Pelican City Hall.

BID SECURITY. Each Bid shall be accompanied by a certified or cashier's check or Bid Bond, in the amount
of 5% percent of the Bid, payable to the City of Pelican, Alaska, as a guarantee that the Bidder, if its Bid is
accepted, will promptly execute the Agreement. A Bid shall not be considered unless one of the forms of
Bidder's security is enclosed with it.

RECEIPT AND OPENING OF BIDS. Sealed bids will be received at the City of Pelican, P.O. Box 737,
Pelican, Alaska 99832 until 2:00 p.m. on April 29, 2008 at which time the Bids will be publicly opened and
read aloud in the Council Chambers located at City Hall.

SUBCONTRACTORS. The apparent low Bidder is required to complete and submit a Subcontractor Report
as outlined under Section 00360.

CONTRACTOR'S LICENSE. All contractors are required to have a current Alaska Contractor's License,
prior to submitting a bid and a current Alaska Business License prior to award.

BID TO REMAIN OPEN. The Bidder shall guarantee the Bid for a period of 90 days from the date of bid
opening. Any component of the Bid including additive alternates may be awarded anytime during the 90 days.

OWNER'S RIGHTS RESERVED. The OWNER reserves the right to reject any or all Bids, to waive any
informality in a Bid, and to make award to the lowest responsive, responsible Bidder as it may best serve the
interests of the OWNER.

PELICAN HARBOR TEE FLOATS NOTICE INVITING BIDS
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SECTION 00030 - NOTICE INVITING BIDS

OWNER: City of Pelican By: Patricia Phillips, Mayor
END OF SECTION
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SECTION 00109 - INSTRUCTIONS TO BIDDERS

DEFINED TERMS. Terms used in these “Instructions to Bidders” and the “Notice Inviting Bids”
which are defined in the General Conditions have the meanings assigned to them in the General
Conditions. The term "Bidder" means one who submits a Bid directly to the OWNER, as distinct from
a sub-bidder, who submits a Bid to a Bidder.

INTERPRETATIONS AND ADDENDA.

A. INTERPRETATIONS. All questions about the meaning or intent of the Contract Documents
are to be directed to the City Administrator. Interpretations or clarifications considered
necessary by the City Administrator in response to such questions will be issued by
Addendum, mailed, faxed, or delivered to all parties recorded by the OWNER, as having
received the Contract Documents. Questions received less than 14 Days prior to the date for
opening of Bids may not be answered. Only questions answered by formal written Addendum
will be binding. Oral and other interpretations or clarifications will be without legal effect.

B. ADDENDA. Addenda may be issued to modify the Contract Documents as deemed advisable
by the OWNER. The OWNER may issue addenda by fax, with a follow-up addendum copy
issued by regular mail. Addenda may be faxed and mailed less than seven Days prior to the
anticipated Bid opening. The OWNER will make all reasonable attempts to ensure that all
planholders receive faxed addenda, however, it is strongly recommended by the OWNER that
Bidders independently confirm the contents, number, and dates of each Addenda prior to
submitting a Bid.

FAIR COMPETITION. More than one Bid from an individual, firm, partnership, corporation, or
association under the same or different names will not be considered. If the OWNER believes that any
Bidder is interested in more than one Bid for the WORK contemplated, all Bids in which such Bidder
is interested will be rejected. If the OWNER believes that collusion exists among the Bidders, all Bids
will be rejected.

RESPONSIBLE BIDDER. Only responsive Bids from responsible Bidders will be considered. A Bid
submitted by a Bidder determined to be not responsible may be rejected. A responsible Bidder is one
who is considered to be capable of performing the WORK.

A, The general standards for responsibility are to determine the CONTRACTOR’s ability to
perform WORK adequately, considering the CONTRACTOR’s

1. Financial Resources
Ability to Meet Delivery Standards
3. Past Performance Record

a.  References from others on CONTRACTOR’s performance
b.  Record of performance on prior OWNER contracts

4, Record of Integrity
5. Obligations to OWNER

a. Bidders must be registered as required by law and in good standing for all
amounts owed to the OWNER within five Days of OWNER's Notice of Intent
to Award.

PELICAN HARBOR TEE FLOATS INSTRUCTIONS TO BIDDERS
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

Special standards for responsibility, if applicable, will be specified. These special standards
establish minimum standards or experience required for a responsible Bidder on a specific
contract.

Before a Bid is considered for award, a Bidder may be requested to submit information
documenting its ability and competency to perform the WORK, according to general
standards of responsibility and any special standards which may apply. It is Bidder’s
responsibility to submit sufficient, relevant, and adequate information. OWNER will make its
determination of responsibility and has no obligation to request clarification or supplementary
information.

5.0 RESPONSIVE BIDS. Only responsive Bids will be considered. Bids may be considered non-
responsive and may be rejected. Some of the reasons a Bid may be rejected for being non-responsive

are:

A

H.

If the Bid is on a form other than that furnished by the OWNER, or legible copies thereof; or
if the form is altered or any part thereof is detached; or if the Bid is improperly signed.

If there are unauthorized additions, conditional or alternate bids, or irregularities of any kind
which may tend to make the proposal incomplete, indefinite, or ambiguous as to its meaning.

If the Bidder adds any unauthorized conditions, limitations, or provisions reserving the right
to accept or reject any award, or to enter into a contract pursuant to an award. This does not
exclude a Bid limiting the maximum gross amount of awards acceptable to any one Bidder at
any one bid opening, provided that any selection of awards will be made by the OWNER.

If the Bid does not contain a unit price for each pay item listed, except in the case of
authorized alternate pay items.

If the Bidder has not acknowledged receipt of each Addendum.
If the Bidder fails to furnish an acceptable Bid guaranty with the Bid.

If any of the unit prices Bid are excessively unbalanced (either above or below the amount of
a reasonable Bid) to the potential detriment of the OWNER.

If a bid modification does not conform to Article 15.0 of this Section.

6.0 BIDDER'S EXAMINATION OF CONTRACT DOCUMENTS AND SITE. It is the responsibility
of each Bidder before submitting a Bid:

A. To examine thoroughly the Contract Documents, and other related data identified in the
bidding documents (including "technical data" referred to below):
1. To visit the site to become familiar with and to satisfy the Bidder as to the general and
local conditions that may affect cost, progress, or performance, of the WORK,
2. To consider federal, state and local laws and regulations that may affect cost, progress,
or performance of the WORK,
3. To study and carefully correlate the Bidder's observations with the Contract
Documents, and other related data; and
PELICAN HARBOR TEE FLOATS INSTRUCTIONS TO BIDDERS
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7.0

PELICAN HARBOR TEE FLOATS

SECTION 00100 - INSTRUCTIONS TO BIDDERS

4, To notify the ENGINEER of all conflicts, errors, or discrepancies in or between the
Contract Documents and such other related data.

REFERENCE IS MADE TO THE SUPPLEMENTARY GENERAL CONDITIONS FOR
IDENTIFICATION OF:

A.

Those reports of explorations and tests of subsurface conditions at the site which have been
utilized by the Engineer of Record in the preparation of the Contract Documents. The Bidder
may rely upon the accuracy of the technical data contained in such reports, however, the
interpretation of such technical data is the responsibility of the Bidder.

Those drawings of physical conditions in or relating to existing surface and subsurface
conditions (except underground utilities) which are at or contiguous to the site have been
utilized by the Engineer of Record in the preparation of the Contract Documents. The Bidder
may rely upon the accuracy of the technical data contained in such drawings, however, the
interpretation of such technical data is the responsibility of the Bidder.

Copies of such reports and drawings will be made available by the OWNER to any Bidder on
request if said reports and drawings are not bound herein. Those reports and drawings are not
part of the Contract Documents, but the technical data contained therein upon which the
Bidder is entitled to rely, as provided in Paragraph SGC-4.2 of the Supplementary General
Conditions, are incorporated herein by reference.

Information and data reflected in the Contract Documents with respect to underground
utilities at or contiguous to the site is based upon information and data furnished to the
OWNER and the Engineer of Record by the owners of such underground utilities or others,
and the OWNER does not assume responsibility for the accuracy or completeness thereof
unless it is expressly provided otherwise in the Supplementary General Conditions, or in
Section 01530 - Protection and Restoration of Existing Facilities.

Provisions concerning responsibilities for the adequacy of data furnished to prospective
Bidders on subsurface conditions, underground utilities and other physical conditions, and
possible changes in the Contract Documents due to differing conditions appear in Paragraphs
4.2, 4.3, and 4.4 of the General Conditions.

Before submitting a Bid, each Bidder will, at its own expense, make or obtain any additional
examinations, investigations, explorations, tests, and studies and obtain any additional
information and data which pertain to the physical conditions (surface, subsurface, and
underground utilities) at or contiguous to the site or otherwise which may affect cost,
progress, or performance of the WORK and which the Bidder deems necessary to determine
its Bid for performing the WORK in accordance with the time, price, and other terms and
conditions of the Contract Documents.

On request in advance, the OWNER will provide each Bidder access to the site to conduct
such explorations and tests as each Bidder deems necessary for submission of a Bid. Bidder
shall fill all holes and shall clean up and restore the site to its former condition upon
completion of such explorations.

The lands upon which the WORK is to be performed, rights-of-way and easements for access
thereto and the lands designated for use by the CONTRACTOR in performing the WORK are

INSTRUCTIONS TO BIDDERS
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

identified in the Contract Documents. All additional lands and access thereto required for
temporary construction facilities or storage of materials and equipment are to be provided by
the CONTRACTOR. Easements for permanent structures or permanent changes in existing
structures are to be obtained and paid for by the OWNER unless otherwise provided in the
Contract Documents.

The submission of a Bid will constitute an incontrovertible representation by the Bidder that
the Bidder has complied with every requirement of Article 6, "Bidder's Examination of
Contract Documents and Site" herein, that without exception the Bid is premised upon
performing the WORK required by the Contract Documents and such means, methods,
techniques, sequences, or procedures of construction as may be indicated in or required by the
Contract Documents, and that the Contract Documents are sufficient in scope and detail to
indicate and convey understanding of all terms and conditions for performance of the WORK.

8.0 BID FORM.

A.

The Bid shall be made on the Bid Schedule(s) bound herein, or on the yellow bid packet
provided, or on legible and complete copies thereof, and shall contain the following: Sections
00300, 00310, and the required Bid Security. In the event there is more than one Bid
Schedule, the Bidder may bid on any individual schedule or on any combination of schedules.
The envelope enclosing the sealed Bids shall be plainly marked in the upper left-hand corner
with the name and address of the Bidder and shall bear the words "BID FOR," followed by
the title of the Contract Documents for the WORK, the name of the OWNER, the address
where Bids are to be delivered or mailed to, and the date and hour of opening of Bids. The
Bid Security shall be enclosed in the same envelope with the Bid.

All blanks on the Bid Form and Bid Schedule must be completed in ink or typed.

Bids by corporations must be executed in the corporate name by the president, a
vice-president (or other corporate officer). The corporate address and state of incorporation
must appear below the signature.

Bids by partnerships must be executed in the partnership name and be signed by a managing
partner, and the official address of the partnership must appear below the signature.

The Bidder’s Bid must be signed with ink. All names must be printed or typed below the
signature.

The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which
shall be filled in on the Bid Form. Failure to acknowledge Addenda shall render Bid
non-responsive and shall cause its rejection.

The address to which communications regarding the Bid are to be directed must be shown.

All Bidders must provide evidence of authority to conduct business in Alaska to the extent
required by law.

On Projects including Federal funding any contractor otherwise qualified to perform the
WORK, is not required to be licensed nor to submit application for license in advance of
submitting a Bid or having such Bid considered; provided, however, that such exemption

PELICAN HARBOR TEE FLOATS INSTRUCTIONS TO BIDDERS
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

does not constitute a waiver of the OWNER’s right under existing license laws to require a
contractor, determined to be a successful Bidder, to be licensed to do business as a contractor
in the State of Alaska in connection with the award of a contract to the successful Bidder.

J. On Projects not including Federal funding, a Bid for the WORK will not be accepted from a
contractor who does not hold a valid Alaska Business License and a valid Contractor's
License in Alaska (applicable to the type of work bid upon) at the time of opening Bids.

QUANTITIES OF WORK. The quantities of WORK, or material, stated in unit price items of the
Bid are supplied only to give an indication of the general scope of the WORK; the OWNER does not
expressly or by implication agree that the actual amount of WORK, or material, will correspond
therewith, and reserves the right after award to increase or decrease the amount of any unit price item
of the WORK by an amount up to and including 25 percent of any Bid item, without a change in the
unit price, and shall include the right to delete any Bid item in its entirety, or to add additional Bid
items up to and including an aggregate total amount not to exceed 25 percent of the Contract Price
(see General Conditions, Article 10 Changes In the Work).

SUBSTITUTE OR "OR-EQUAL" ITEMS. The procedure for the submittal of substitute or
"or-equal” products is specified in Section 01300 - CONTRACTOR Submittals.

SUBMISSION OF BIDS. The Bid shall be delivered by the time and to the place stipulated in the
Notice Inviting Bids. It is the Bidder's sole responsibility to see that its Bid is received in proper time.
Oral, telegraphic, telephonic or faxed Bids will not be considered.

BID SECURITY, BONDS, AND INSURANCE. Each Bid shall be accompanied by a certified, or
cashier's check, or approved Bid Bond in an amount of at least 5 percent of the total Bid price. The
“total Bid price” is the amount of the base bid, plus the amount of alternate bids, if any, which total to
the maximum amount for which the contract could be awarded. Said check or Bond shall be made
payable to the OWNER and shall be given as a guarantee that the Bidder, if offered the WORK, will
enter into an Agreement with the OWNER, and will furnish the necessary insurance certificates,
Payment Bond, and Performance Bond; each of said Bonds, if required, and insurance amounts shall
be as stated in the Supplementary General Conditions. In case of refusal or failure to enter into said
Agreement, the check or Bid Bond, as the case may be, shall be forfeited to the OWNER. If the Bidder
elects to furnish a Bid Bond as its Bid security, the Bidder shall use the Bid Bond form bound herein,
or one conforming substantially to it in form. Bid Bonds must be accompanied by a legible power of
attorney.

RETURN OF BID SECURITY. Within 14 Days after award of the contract, the OWNER will return
the Bid securities accompanying such of the Bids as are not considered in making the award. All other
Bid securities will be held until the Agreement has been executed. They will then be returned to the
respective Bidders whose Bids they accompanied.

DISCREPANCIES IN BIDS. In the event there is more than one pay item in a Bid Schedule, the
Bidder shall furnish a price for all pay items in the schedule, and failure to do so may render the Bid
non-responsive and cause its rejection. In the event there are unit price pay items in a Bid Schedule
and the “amount” indicated for a unit price pay item does not equal the product of the unit price and
quantity, the unit price shall govern and the amount will be corrected accordingly, and the Bidder shall
be bound by said correction. In the event there is more than one pay item in the Bid Schedule and the
total indicated for the schedule does not agree with the sum of the prices bid on the individual items,
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PELICAN HARBOR TEE FLOATS

SECTION 00100 - INSTRUCTIONS TO BIDDERS

the prices bid on the individual items shall govern and the total for the schedule will be corrected
accordingly, and the Bidder shall be bound by said correction.

BID MODIFICATIONS AND UNAUTHORIZED ALTERNATIVE BIDS.

A.

Any Bidder may modify a Bid by mail, telegram, or fax (Fax: 907-735-2258) at any time
prior to the scheduled closing time for receipt of Bids, provided that such modification is
received by the City of Pelican prior to the time set for opening of Bids. Bidders are strongly
advised to telephone the City of Pelican (Telephone: 907-735-2202), prior to the time set for
opening Bids, to confirm the successful and timely transmission of their fax Bid modification.

A telegram or fax modification should not reveal the Bid price but should provide the addition
or subtraction or other modification so that the final prices will not be known by the City until
the sealed Bid is opened. Modifications shall include both the modification of the unit bid
price and the total modification of each item modified. The City shall not be responsible for
its failure to receive fax modifications whether such failure is caused by transmission line
problems, fax device problems, operator error or otherwise.

Unauthorized conditions, limitations, or provisos attached to the Bid will render it informal
and cause its rejection as being non-responsive. The completed bid forms shall be without
interlineation, alterations, or erasures in the printed text. All changes shall be initialed by the
person signing the Bid. Alternative bids will not be considered unless called for.

WITHDRAWAL OF BID. The Bid may be withdrawn by the Bidder by means of a written request,
signed by the Bidder or its properly authorized representative. Such written request must be delivered
to the place stipulated in the Notice Inviting Bids for receipt of Bids prior to the scheduled closing
time for receipt of Bids.

AWARD OF CONTRACT.

A.

Award of a contract, if it is awarded, will be on the basis of materials and equipment
described in the Drawings or specified in the Technical Specifications and will be made to the
lowest responsive, responsible Bidder whose Bid complies with all the requirements
prescribed. Unless otherwise specified, any such award will be made within the period stated
in the Notice Inviting Bids that the Bids are to remain open. Unless otherwise indicated, a
single award will be made for all the pay items in an individual Bid Schedule.

In the event the WORK is contained in more than one Bid Schedule, the OWNER may award
schedules individually or in combination. In the case of two Bid Schedules which are
alternative to each other, only one of such alternative schedules will be awarded.

If the OWNER has elected to advertise this Project with a base bid and additive or deductive
alternates, the OWNER may elect to award the contract for the base bid, or the base bid plus
one or more alternates selected by the OWNER. In either case, award shall be made to the
responsive, responsible Bidder offering the lowest total bid for the WORK to be awarded.

Low Bidder will be determined on the basis of the lowest base bid.

INSTRUCTIONS TO BIDDERS
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SECTION 00100 - INSTRUCTIONS TO BIDDERS

EXECUTION OF AGREEMENT.

A

All Bids must be approved by the Pelican City Council. After the Council has approved the
award, the OWNER will issue a Notice of Intent to Award to the approved Bidder. The
Bidder to whom award is made shall execute a written Agreement with the OWNER on the
Agreement form, Section 00500, and shall secure all insurance and furnish all certificates and
bonds required by the Contract Documents within 10 Days from the date stated in the Notice
of Intent to Award letter.

Failure or refusal to enter into the Agreement as herein provided or to conform to any of the
stipulated requirements in connection therewith shall be just cause for annulment of the award
and forfeiture of the Bid security. If the lowest responsive, responsible Bidder refuses or fails
to execute the Agreement, the OWNER may award the contract to the second lowest
responsive, responsible Bidder. If the second lowest responsive, responsible Bidder refuses or
fails to execute the Agreement, the OWNER may award the contract to the third lowest
responsive, responsible Bidder. On the failure or refusal of such second or third lowest Bidder
to execute the Agreement, each such Bidder's Bid securities shall be likewise forfeited to the
OWNER.

LIQUIDATED DAMAGES. Provisions for liquidated damages are set forth in Section 00500 -
Agreement.

PERMITS. The CONTRACTOR is responsible for all WORK associated with meeting any local,
state, and/or federal permit requirements.

END OF SECTION
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SECTION 00300 - BID

BID TO: THE CITY OF PELICAN

1.

The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with
the OWNER on the form included in the Contract Documents (as defined in Article 7 of Section
00500 - Agreement) to perform the WORK as specified or indicated in said Contract Documents
entitled

PELICAN HARBOR TEE FLOATS

Bidder accepts all of the terms and conditions of the Contract Documents, including without limitation
those in the “Notice Inviting Bids” and “Instructions to Bidders,” dealing with the disposition of the
Bid Security.

This Bid will remain open for the period stated in the “Notice Inviting Bids” unless otherwise required
by law. Bidder will enter into an Agreement within the time and in the manner required in the “Notice
Inviting Bids” and the “Instructions to Bidders,” and will furnish insurance certificates, Payment
Bond, Performance Bond, and any other documents as may be required by the Contract Documents.

Bidder has familiarized itself with the nature and extent of the Contract Documents, WORK, site,
locality where the WORK is to be performed, the legal requirements (federal, state and local laws,
ordinances, rules, and regulations), and the conditions affecting cost, progress or performance of the
WORK and has made such independent investigations as Bidder deems necessary.

This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm or
corporation and is not submitted in conformity with any agreement or rules of any group, association,
organization or corporation; Bidder has not directly or indirectly induced or solicited any other Bidder
to submit a false or sham Bid; Bidder has not solicited or induced any person, firm or corporation to
refrain from bidding; and Bidder has not sought by collusion to obtain for itself any advantage over
any other Bidder or over OWNER.

To all the foregoing, and including all Bid Schedule and information required of Bidder contained in
this Bid Form, said Bidder further agrees to complete the WORK required under the Contract
Documents within the Contract Time stipulated in said Contract Documents, and to accept in full
payment therefor the Contract Price based on the total bid price(s) named in the aforementioned Bid
Schedule.

Bidder has examined copies of all the Contract Documents including the following Addenda (receipt
of all of which is hereby acknowledged by the Undersigned):

Addenda No. Date Issued Addenda No. Date Issued

Give number and date of each Addendum above. Failure to acknowledge receipt of all Addenda
will cause the Bid to be non-responsive and shall cause its rejection.

PELICAN HARBOR TEE FLOATS BID
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SECTION 00300 - BID

8. The Bidder has read this Bid and agrees to the conditions as stated herein by signing its signature in
the space provided below.

Dated: Bidder:
(Company Name)

By:
(Signature in Ink)
Printed Name:
Contractor’s

License No.: Title:
Telephone No.: Address:
(Street or P.O. Box)
Fax No.:
(City, State, Zip)
9. TO BE CONSIDERED, ALL BIDDERS MUST COMPLETE AND INCLUDE THE FOLLOWING

AT THE TIME OF THE BID OPENING:

» Signed Bid, Section 00300 (includes Addenda receipt statement)

» Completed Bid Schedule, Section 00310

» Bid Security (Bid Bond, Section 00320, or by a certified or cashier's check as stipulated in the Notice
Inviting Bids, Section 00030)

» Equal Employment Opportunity EEO-1 Certification (25A-304)

» Non-Collusion Affidavit

10. Unless otherwise notified by the City Administrator, the apparent low Bidder is required to complete
and submit the following documents:

»  Subcontractor Report, Section 00360

The apparent low Bidder who fails to submit a completed Subcontractor Report within the time
specified in Section 00360 — Subcontractor Report will be found to be not a responsible Bidder and
may be required to forfeit the Bid security. The OWNER will then consider the next lowest Bidder for
award of the contract.

11. The successful Bidder will be required to submit, within ten Days after the date stated in the “Notice
of Intent to Award” letter, the following executed documents:

Agreement Forms, Section 00500

Performance Bond, Section 00610

Payment Bond, Section 00620

Certificates of Insurance, (CONTRACTOR and Subcontractors) Section 00700 and Section
00800

One executed copy of each subcontract for WORK that exceeds one half of one percent of the
intended contract award amount.

Y VYVYVY

\4

END OF SECTION

PELICAN HARBOR TEE FLOATS BID
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SECTION 00310 - BID SCHEDULE

BASE BID
Unit Price Amount
Pay Pay Approximate
Item No. Pay Item Description Unit Quantity Dollars Cents | Dollars Cents

1505.1 | Mobilization/Demobilization LS All Reqd LUMP | SUM | §
2060.1 | Demolition and Disposal LS All Reqd LUMP | SUM | §

Modify End of Existing C & D Main
2895.1 | Floats LS AllRegd | LUMP | SUM | $
2895.2 | Tee Float, Approx. 12' x 98' EA 2 $

Install Salvaged Timber Mooring
2896.1 | Pile EA 2 $

Furnish & Install 16"x 0.500" Steel
2896.2 | Pipe Pile EA 8 $
2896.3 | Install Salvaged Pile Hoop EA 2 $
2897.1 Supply Floatation Billet EA 18 $
2897.2 | Install Floatation Billet EA 18 $
2898.1 | Transition Plate Assembly EA 2
16000.1 | Electrical System LS All Reqd LUMP | SUM
TOTAL BASE BID AMOUNT IN FIGURES: $
TOTAL BASE BID AMOUNT
IN WORDS:
COMPANY NAME:

END SECTION

PELICAN HARBOR TEE FLOATS BID SCHEDULE
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SECTION 00320 - BID BOND

KNOW ALL PERSONS BY THESE PRESENTS, that

as Principal, and

as Surety, are held and firmly bound unto THE CITY OF PELICAN hereinafter called "OWNER," in the
sum of dollars, (not less than five percent of the total amount of the Bid) for
the payment of which sum, well and truly to be made, we bind ourselves, our heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents.

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required under
the Bid Schedule of the OWNER's Contract Documents entitled

PELICAN HARBOR TEE FLOATS

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time and
in the manner required in the "Notice Inviting Bids" and the "Instructions to Bidders" enters into a written
Agreement on the form of Agreement bound with said Contract Documents, furnishes the required certificates
of insurance, and furnishes the required Performance Bond and Payment Bond, then this obligation shall be
null and void, otherwise it shall remain in full force and effect. In the event suit is brought upon this bond by
said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in such suit,
including a reasonable attorney's fee to be fixed by the court.

SIGNED AND SEALED, this day of ,20
(SEAL) (SEAL)
(Principal) (Surety)
By: By:
(Signature) (Signature)
PELICAN HARBOR TEE FLOATS BID BOND
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SECTION 00360 - SUBCONTRACTOR REPORT

LIST OF SUBCONTRACTORS

The apparent low Bidder must submit a list of Subcontractors that the Bidder proposes to use in the
performance of this contract by close of business on the fifth calendar day following the posting notice of Bids.
If the fifth calendar day falls on a weekend or holiday, the report is due by close of business on the next
business day following the weekend or holiday. The list must include each Subcontractor's name, address,
location, evidence of valid Alaska Business License, and valid Alaska Contractor's Registration under AS
08.18. If no Subcontractors are to be utilized in the performance of the WORK, write in ink or type
"NONE' on line (1) below.

! AK Contractor
SUBCONTRACTOR License No. ! Contact Name Type of Contract
v if
ADDRESS 2AK Business ? Phone No. Work Amount DBE
License No.

(%]

(S}

I certify that the above listed Alaska Business License(s) and CONTRACTOR Registration(s), if apphcable
were valid at the time Bids were opened for this Project.

CONTRACTOR, Authorized Signature

CONTRACTOR, Printed Name

PELICAN HARBOR TEE FLOATS SUBCONTRACTOR REPORT
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SECTION 00360 - SUBCONTRACTOR REPORT

A. A Bidder may replace a listed Subcontractor if the Subcontractor:
1. fails to comply with AS 08.18;
files for bankruptcy or becomes insolvent;
3. fails to execute a contract with the Bidder involving performance of the WORK for
which the Subcontractor was listed and the Bidder acted in good faith;
4. fails to obtain bonding;
5. fails to obtain insurance acceptable to the OWNER;
6. fails to perform the contract with the Bidder involving work for which the Subcontractor
was listed;
7. must be substituted in order for the CONTRACTOR to satisfy required state and federal
affirmative action requirements;
8. refuses to agree or abide with the Bidder's labor agreement; or
9. is determined by the OWNER not to be a responsible Bidder.
B. If a Bidder fails to list a Subcontractor or lists more than one Subcontractor for the same portion

of WORK, the Bidder shall be considered to have agreed to perform that portion of WORK
without the use of a Subcontractor and to have represented the Bidder to be qualified to perform
that WORK.

C. A Bidder who attempts to circumvent the requirements of this section by listing as a
Subcontractor another contractor who, in turn, sublets the majority of the WORK required under
the contract violates this section.

D. If a contract is awarded to a Bidder who violates this section, the OWNER may:
1. cancel the contract; or
2. after notice and a hearing, assess a penalty on the Bidder in an amount that does not

exceed 10 percent of the value of the subcontract at issue.

E. For contract award, the apparent low Bidder must submit one copy of each subcontract, to the
City Administrator, for WORK with a value of greater than one half of one percent of the
intended award amount.

F. An apparent low Bidder who fails to submit a completed Subcontractor Report within the time
specified in this section will be found to be not a responsible Bidder and may be required to
forfeit the Bid security. The OWNER will then consider the next lowest Bidder for award of the
contract.

END OF SECTION

PELICAN HARBOR TEE FLOATS SUBCONTRACTOR REPORT
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CITY OF PELICAN
PELICAN HARBOR TEE FLOATS

EEO-1 CERTIFICATION

NON COLLUSION AFFIDAVIT







EEO-1 CERTIFICATION

Federal-Aid Contracts

Pelican Harbor Tee Floats
Project Name and Number

This certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor [41 CFR 60-1.7
(b) (1)] and must be completed by the successful Bidder and each proposed Subcontractor participating in this contract.

PLEASE CHECK APPROPRIATE BOXES

The | ]Bidder [ ]Proposed Subcontracior hereby CERTIFIES:

PART A. Bidders and proposed Subcontractors with 50 or more year-round employees and a federal contract amounting to
$50,000 or more are required to submit one federal Standard Report Form 100 during each year that the two conditions exist
(50 employees and a $50,000 federal contract).

The company named below (Part C) is exempl from the requirements ol submitting the Standard Report Form 100 this year,

[ INO (goto PARTB) [ 1YES (gotoPART C)

Instructions and blank Standard Repoxt Form 100's may be obtained from a local U.S. Department of Labor office, or by
writing to:

The Joint Reporting Committec
P.O. Box 779
Norfolk, Virginia 23501
Telephone number; (757) 461-1213
PART B. The company named below has submitted the Standard Report Form 100 this year.
[ INO [ 1YES
Note: Bidders and proposed Snbcontractors who have not filed the required Standard Report Form 100 and are not exempt

from filing requirements will not be awarded this contract or subcontract until Form 100 has been filed for the current year
ending June 30.

PART C.

Signature of Authorized Company Representative Title

Company Name Company Address (Street or PO Box, City, State, Zip)
()

Date Phone Number

Form 25A-304 {8/01) Page 1 of 1







NON-COLLUSION AFFIDAVIT
CITY OF PELICAN
PELICAN HARBOR TEE FLOATS

UNITED STATES OF AMERICA )

~—

Ss.
STATE OF ALASKA )

I, of

, being duly sworn, so depose and state:

That I, or the firm, association or corporation of which I am a member, a bidder on the contract to be
awarded, by the Council of the City of Pelican for the construction of the certain construction project
designated as:

CITY OF PELICAN
PELICAN HARBOR TEE FLOATS

Located in Pelican, Alaska
in the State of Alaska, have not, either directly or indirectly, entered into any agreement, participate

in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection
with such contract.

(Bidder)

Subscribed and sworn to this day of , 20

Notary Public

My Commission Expires:







CITY OF PELICAN
PELICAN HARBOR TEE FLOATS
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SECTION 00620 - PAYMENT BOND

PELICAN HARBOR TEE FLOATS

IN WITNESS WHEREOQF, this instrument is issued in two (2) identical counterparts, each one of
which shall be deemed an original.

CONTRACTOR:
By:
(Signature)
(Printed Name)
(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

SURETY:

By: Date Issued:
(Signature of Attorney-in-Fact)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

(Affix SURETY'S SEAL)

NOTE: If CONTRACTOR is Partnership, all Partners must execute bond.

PELICAN HARBOR TEE FLOATS PAYMENT BOND
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SECTION 00620 - PAYMENT BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we

(Name of Contractor)
a

(Corporation, Partnership, Individual)

hereinafter called "Principal” and

(Surety)
of , State of hereinafter called the "Surety," are held and
firmly bound to _the CITY of PELICAN, ALASKA hereinafter called "OWNER,"
(Owner) (City and State)
for the penal sum of
dollars ($ ) in lawful money of the

United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered
into a certain contract with the OWNER, the effective date of which is ,acopy
of which is hereto attached and made a part hereof for the construction of:

PELICAN HARBOR TEE FLOATS

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms,
Subcontractors, and corporations furnishing materials for, or performing labor in the prosecution of the WORK
provided for in such contract, and any authorized extension or modification thereof, including all amounts due
for materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed or
used in connection with the construction of such WORK, and all insurance premiums on said work, and for all
labor perfoimed in such WORK, whether by Subcontractor or otherwise, then this obligation shall be void,
otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the work to be performed
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.

PELICAN HARBOR TEE FLOATS PAYMENT BOND
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SECTION 00610 - PERFORMANCE BOND

PELICAN HARBOR TEE FLOATS

IN WITNESS WHEREOF, this instrument is issued in two (2) identical counterparts, each one of
which shall be deemed an original.

CONTRACTOR:
By:
(Signature)
(Printed Name)
(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

SURETY:

By: Date Issued:
(Signature of Attorney-in-Fact)

(Printed Name)

(Company Name)

(Street or P.0. Box)

(City, State, Zip Code)

(Affix SURETY'S SEAL)

NOTE: If CONTRACTOR is Partnership, all Partners must execute bond.

PELICAN HARBOR TEE FLOATS PERFORMANCE BOND
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SECTION 00610 - PERFORMANCE BOND

KNOW ALL PERSONS BY THESE PRESENTS: That we

(Name of Contractor)
a

(Corporation, Partnership, Individual)

hereinafter called "Principal” and

(Surety)
of , State of hereinafter called the "Surety," are held and
firmly bound to _the CITY of PELICAN AL ASKA hereinafter called "OWNER,"
(Owner) (City and State)
for the penal sum of
dollars ($ )} in lawful money of the

United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the CONTRACTOR has entered
into a certain contract with the OWNER, the effective date of which is ,aCopy
of which is hereto attached and made a part hereof for the construction of:

PELICAN HARBOR TEE FLOATS

NOW, THEREFORE, if the Principal shall truly and faithfully perform its duties, all the undertakings,
covenants, terms, conditions, and agreements of said contract during the original term thereof, and any
extensions thereof, which may be granted by the OWNER, with or without notice to the Surety, and if it shall
satisfy all claims and demands incurred under such contract, and shall fully indemnify and save harmless the
OWNER from all costs and damages which it may suffer by reason of failure to do so, and shall reimburse and
repay the OWNER all outlay and expense which the OWNER may incur in making good any default, then this
obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contract or to the WORK to be performed
thereunder or the specifications accompanying the same shall in any wise affect its obligation on this bond, and
it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of the
contract or to the WORK or to the Specifications.

PROVIDED, FURTHER, that no final settlement between the OWNER and the Principal shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.

PELICAN HARBOR TEE FLOATS PERFORMANCE BOND
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SECTION 00500 - AGREEMENT

CERTIFICATE
(if Joint Venture)

STATE OF )

COUNTY OF )

I HEREBY CERTIFY that a meeting of the Principals of the

a joint venture existing under the laws of the

State of , held on , 20 , the following resolution was duly passed and
adopted:

"RESOLVED, that , as of the
Joint Venture, be and is hereby authorized to execute the Agreement with the CITY OF
PELICAN and this joint venture and that the execution thereof, attested by the

shall be the official act and deed of this Joint Venture."

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand this , day of
, 20
Secretary
(SEAL)
PELICAN HARBOR TEE FLOATS AGREEMENT
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SECTION 00500 - AGREEMENT

CERTIFICATE
(if Partnership)

STATE OF )
) SS:
COUNTY OF )

ITHEREBY CERTIFY that a meeting of the Partners of the

a partnership existing under the laws of the State

of , held on , 20 , the following resolution was duly
passed and adopted:
"RESOLVED, that , as of the Partnership, be and is
hereby authorized to execute the Agreement with the CITY OF PELICAN and this partnership
.and that the execution thereof, attested by the shall be the official act

and deed of this Partnership."

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, 1 have hereunto set my hand this , day of ,
20
Secretary
(SEAL)
PELICAN HARBOR TEE FLOATS AGREEMENT
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SECTION 00500 - AGREEMENT

CERTIFICATE
(if Corporation)

STATE OF )
) SS:
COUNTY OF )

I HEREBY CERTIFY that a meeting of the Board of Directors of the

a corporation existing under the laws of

the State of , held on , 20 , the following resolution
was duly passed and adopted:

“RESOLVED, that , as President
of the Corporation, be and is hereby authorized to execute the Agreement with the CITY OF
PELICAN and this corporation and that the execution thereof, attested by the Secretary of the
Corporation, and with the Corporate Seal affixed, shall be the official act and deed of this
Corporation.”

I further certify that said resolution is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the official seal of the

Corporation this day of , 20
Secretary
(SEAL)
PELICAN HARBOR TEE FLOATS AGREEMENT
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SECTION 00500 - AGREEMENT

OWNER and CONTRACTOR each binds itself, its partners, successors, assigns and legal representatives to
the other party hereto, its partners, successors, assigns and legal representatives in respect of all covenants,
agreements and obligations contained in the Contract Documents. This Agreement shall be governed by the
laws of the State of Alaska. Jurisdiction shall be in the State of Alaska, First Judicial District.

IN WITNESS WHEREOF, OWNER and CONTRACTOR have caused this Agreement to be executed on the

date listed below by OWNER.

OWNER: CONTRACTOR:
City of Pelican
(Company Name)
(Signature) (Signature)
By: __ Patricia Phillips, Mayor By:

(Printed Name)

Date:

OWNER’s address for giving notices:

P.O. Box 737

(Printed Name, Authority or Title)

Date:

CONTRACTOR’s address for giving notices:

Pelican; Alaska 99832

907-735-2202 907-735-2258

(Telephone) (Fax)

PELICAN HARBOR TEE FLOATS

(Telephone) (Fax)

(E-mail address)

Contractor License No.

AGREEMENT
Page 00500-3



SECTION 00500 - AGREEMENT

Progress payments will be paid in full in accordance with Article 14 of the General Conditions until ninety (90)
percent of the Contract Price has been paid. The remaining ten (10) percent of the Contract Price may be
retained, in accordance with applicable Alaska State Statutes, until final inspection, completion, and
acceptance of the Project by the OWNER.

ARTICLE 7. CONTRACT DOCUMENTS.

The Contract Documents which comprise the entire Agreement between OWNER and CONTRACTOR
concerning the WORK consist of this Agreement (pages 00500-1 to 00500-6, inclusive) and the following
sections of the Contract Documents:

Table of Contents (pages 00005-1 to 00005-3, inclusive)

Notice Inviting Bids (pages 00030-1 to 00030-2, inclusive).

Instructions to Bidders (pages 00100-1 to 00100-7, inclusive).

Bid (pages 00300-1 to 00300-2, inclusive).

Bid Schedule (pages 00310-1, inclusive).

Bid Bond (page 00320-1, inclusive) or Bid Security.

Subcontractor Report (pages 00360-1 to 00360-2, inclusive).

EEOQ Certification.

Non-Collusion Affidavit.

Performance Bond (pages 00610-1 to 00610-2, inclusive).

Payment Bond (pages 00620-1 to 00620-2, inclusive).

Insurance Certificate(s).

General Conditions (pages 00700-1 to 00700-47, inclusive).

Supplementary General Conditions (pages 00800-1 to 00800-4, inclusive).

Alaska Labor Standards, Reporting, and Prevailing Wage Determination (page 00830-1).
Federal Labor Standards, Reporting, and Prevailing Wage Determination (page 00840-1).
Permits, (page 00852-1 and permit attachments).

Technical Specifications as listed in the Table of Contents.

Structural/Civil Drawings consisting of __14  sheets, as listed in the Table of Contents.
Electrical Drawings consisting of __6  sheets, as listed in the Table of Contents.
Addenda numbers  to ___, inclusive.

Change Orders which may be delivered or issued after the Date of the Agreement and which are not
attached hereto.

VVYVVVVVVVYVVVVVVVVVYVYVVYY

There are no Contract Documents other than those listed in this Article 7. The Contract Documents may only
be amended by Change Order as provided in Paragraph 3.3 of the General Conditions.

ARTICLE 8. MISCELLANEOUS.

Terms used in this Agreement, which are defined in Article 1 of the General Conditions, will have the
meanings indicated in the General Conditions.

No assignment by a party hereto of any rights under or interests in the Contract Documents will be binding on
another party hereto without the written consent of the party sought to be bound; and specifically but without
limitation monies that may become due and monies that are due may not be assigned without such consent
(except to the extent that the effect of this restriction may be limited by law), and unless specifically stated to
the contrary in any written consent to an assignment, no assignment will release or discharge the assignor from
any duty or responsibility under the Contract Documents.

PELICAN HARBOR TEE FLOATS AGREEMENT
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SECTION 00500 - AGREEMENT

THIS AGREEMENT is between_THE CITY OF PELICAN (hereinafter called OWNER) and
(hereinafter called CONTRACTOR) OWNER and
CONTRACTOR, in consideration of the mutual covenants hereinafter set forth, agree as follows:

ARTICLE 1. WORK.

CONTRACTOR shall complete the WORK as specified or as indicated under the Bid Schedule of the
OWNER’s Contract Documents entitled PELICAN HARBOR TEE FLOATS. The WORK is generally
described as follows: This Project generally consists of removing and salvaging a portion of existing floats C
& D and adding two, new transient moorage floats with piles.

The WORK to be paid under this contract shall include the following: Base Bid as shown in Section 00310 -
Bid Schedule.

ARTICLE 2. CONTRACT COMPLETION TIME.

Final completion for this Project shall be December 15, 2008.

ARTICLE 3. DATE OF AGREEMENT

The date of this Agreement will be the date of the City Administrator signature on page three of this section.
ARTICLE 4. LIQUIDATED DAMAGES.

OWNER and the CONTRACTOR recognize that time is of the essence of this Agreement and that the
OWNER will suffer financial loss if the WORK is not completed within the time specified in Article 2 herein,
plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. They also
recognize the delays, expense, and difficulties involved in proving in a legal proceeding the actual damages
suffered by the OWNER if the WORK is not completed on time. Accordingly, instead of requiring any such
proof, the OWNER and the CONTRACTOR agree that as liquidated damages for delay (but not as a penalty)
the CONTRACTOR shall pay the OWNER $750.00 for each Day that expires after the completion time
specified in Article 2 herein. The amount of liquidated damages specified above is agreed to be a reasonable
estimate based on all facts known as of the date of this Agreement.

ARTICLE 5. CONTRACT PRICE.

OWNER shall pay CONTRACTOR for completion of the WORK in accordance with the Contract Documents
in the amount set forth in the Bid Schedule. The CONTRACTOR agrees to accept as full and complete
payment for all WORK to be done in this contract for: PELICAN HARBOR TEE FLOATS those Unit Price
amounts as set forth in the Bid Schedule in the Contract Documents for this Project.

The total amount of this contract shall be
except as adjusted in accordance with the provisions of the Contract Documents.

ARTICLE 6. PAYMENT PROCEDURES.

CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General
Conditions. Applications for Payment will be processed by the ENGINEER as provided in the General
Conditions.

PELICAN HARBOR TEE FLOATS AGREEMENT
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CITY OF PELICAN
PELICAN HARBOR TEE FLOATS

CONDITIONS OF THE CONTRACT






SECTION 00700 - GENERAL CONDITIONS

TABLE OF CONTENTS

ARTICLE 1 DEFINITIONS ..ottt et st ne e

ARTICLE 2 PRELIMINARY MATTERS

2.1 Delivery of Bonds/Insurance Certificates .........coccvrvrvrrerrcecesreeireeeeenn
2.2 Copies Of DOCUMENLS. ..c..eeiiieiiieieiie ettt ettt eee e e e srnesraa e
2.3 Commencement of Contract Time; Notice to Proceed .......cocvvvvvnvveinnnn,
2.4 Starting the WORK ....c.ccoiiiiiiiiiiieeete ettt
2.5 Pre-construction Conference............oocvvvevieeeeeciicie e
2.6 Finalizing CONTRACTOR Submittals........cccceevvvviririeeerrirenic e,

ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.1 T0EEIE. . oo b—tr b — bt bt a————————————
3.2 Order of Precedence of Contract DOCUINENTS .....ovvvveivioiiineereeeeie e sreeneeeeenns
3.3 Amending and Supplementing Contract Documents.........c.ccoovvvevrceenennn.
3.4 Reuse Of DOCUIMENIS ... ..vvvvrieieeiie ettt s s e

00700-5

00700-9
00700-9
00700-9
00700-9
00700-9

00700-9

00700-10
00700-10
00700-11
00700-11

ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE POINTS

4.1 Availability of Lands .....ccceoiiviineiiiiniceiriccce e et 00700-11
4.2 Physical Conditions - Subsurface and Existing Structures ..........ccoccvvvvennane 00700-11
4.3 Differing Site COnditions.......c.cverrerrirererirreniieseeseesrresserreraseesssesararseesneees 00700-12
4.4 Physical Conditions - Underground UtiIHESs ....c.eeoeereineinenneineineeeeeeiens 00700-12
4.5 Reference POIMLS. . ..ottt et e b ees 00700-13
ARTICLE 5 BONDS AND INSURANCE
5.1 Performance, Payment and Other Bonds.........cccocoveviiiivnnccinireninninrineninenns 00700-13
5.2 INSUTANCE «..eiiniiiieietee ettt e st e e 00700-14
ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES
6.1 Supervision and SUperintendence..........occevieeriuvrirerrrerrrereaseerreerrerressrannees 00700-15
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ARTICLE 1 DEFINITIONS

Wherever used in these General Conditions or in the other Contract Documents the following terms have the
meanings indicated which are applicable to both the singular and plural thereof. Where an entire word is
capitalized in the definitions and is found not capitalized in the Contract Documents it has the ordinary
dictionary definition.

Addenda - Written or graphic instruments issued prior to the opening of Bids which make additions, deletions,
or revisions to the Contract Documents.

Agreement - The written contract between the OWNER and the CONTRACTOR covering the WORK to be
performed; other documents are attached to the Agreement and made a part thereof as provided therein.

Application for Payment - The form furnished by the ENGINEER which is to be used by the CONTRACTOR
to request progress or final payment and which is to be accompanied by such supporting documentation as is
required by the Contract Documents.

Asbestos - Any material that contains more than one percent asbestos and is friable or is releasing asbestos
fibers into the air above current action levels established by the United States Occupational Safety and Health
Administration.

Bid - The offer or proposal of the Bidder submitted on the prescribed form setting forth the price or prices for
the WORK.

Bonds - Bid, Performance, and Payment Bonds and other instruments which protect against loss due to
inability or refusal of the CONTRACTOR to perform its confract.

Project Manager - The authorized representative of the City of Pelican, as OWNER, who is responsible for
administration of the contract.

Change Order - A document recommended by the ENGINEER, which is signed by the CONTRACTOR and
the OWNER and authorizes an addition, deletion, or revision in the WORK, or an adjustment in the Contract
Price or the Contract Time, issued on or after the Effective Date of the Agreement.

Contract Documents - The Table of Contents, Notice Inviting Bids, Instructions to Bidders, Bid Forms
(including the Bid, Bid Schedule(s), Information Required of Bidder, Bid Bond, and all required certificates
and affidavits), Agreement, Performance Bond, Payment Bond, General Conditions, Supplementary General
Conditions, Technical Specifications, Drawings, Permits, and all Addenda, and Change Orders executed
pursuant to the provisions of the Contract Documents.

Contract Price - The total monies payable by the OWNER to the CONTRACTOR under the terms and
conditions of the Contract Documents.

Contract Time - The number of successive calendar days stated in the Contract Documents for the completion
of the WORK.

CONTRACTOR - The individual, partnership, corporation, joint-venture or other legal entity with whom the
OWNER has executed the Agreement.
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Day - A calendar day of 24 hours measured from midnight to the next midnight.

Defective WORK - WORK that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract
Documents; or that does not meet the requirements of any inspection, reference standard, test, or approval
referred to in the Contract Documents; or WORK that has been damaged prior to the ENGINEER's
recommendation of final payment.

Drawings - The Drawings, plans, maps, profiles, diagrams, and other graphic representations which indicate
the character, location, nature, extent, and scope of the WORK and which have been prepared by the
ENGINEER and are referred to in the Contract Documents. Shop Drawings are not within the meaning of this
paragraph.

Effective Date of the Agreement - The date indicated in the Agreement on which it becomes effective, but if no
such date is indicated it means the date on which the Agreement is signed and delivered by the last of the two
parties to sign and deliver.

Engineer of Record - The individual, partnership, corporation, joint-venture or other legal entity named as such
in the Contract Documents.

ENGINEER - The ENGINEER is the firm or person(s) selected by the City of Pelican (Pelican) to perform the
duties of project inspection and management. Pelican will inform the CONTRACTOR of the identity of the
ENGINEER at or before the Notice to Proceed.

Field Order - A written order issued by the ENGINEER which may or may not involve a change in the
WORK.

General Requirements - Division 1 of the Technical Specifications.

Hazardous Waste - The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid
Waste Disposal Act (42 USC Section 9603) as amended from time to time.

Holidays - Legal holidays occur on:

New Year's Day - January 1

Martin Luther King's Birthday - Third Monday in January
President's Day - Third Monday in February

Seward's Day - Last Monday in March

Memorial Day - Last Monday in May

Independence Day - July 4

Labor Day - First Monday in September

Alaska Day - October 18

. Veteran's Day - November 11

0. Thanksgiving Day - Fourth Thursday and the following Friday in November
1. Christmas Day — December 25

SIS0 oSN AW

_If any holiday listed above falls on a Saturday, Saturday and the preceding Friday are both legal holidays. If the
holiday should fall on a Sunday, Sunday and the following Monday are both legal holidays.
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Inspector - The authorized representative of the ENGINEER assigned to make detailed inspections for
conformance to the Contract Documents. Any reference to the Resident Project Representative in this
document shall mean the Inspector.

Laws and Regulations; Laws or Regulations - Any and all applicable laws, rules, regulations, ordinances,
codes, and/or orders of any and all governmental bodies, agencies, authorities and courts having jurisdiction.

Mechanic's Lien - A form of security, an interest in real property, which is held to secure the payment of an
obligation. When referred to in these Contract Documents, "Mechanic's Lien" or "lien" means "Stop Notice".

Milestone - A principal event specified in the Contract Documents relating to an intermediate completion date
of a portion of the WORK, or a period of time within which the portion of the WORK should be performed
prior to Substantial Completion of all the WORK.

Notice of Intent to Award - The written notice by the OWNER to the apparent successful bidder stating that
upon compliance by the apparent successful bidder with the requirements listed therein, within the time
specified, the OWNER will enter into an Agreement.

Notice of Award - The written notice by the OWNER to the apparent successful bidder stating that the
apparent successful bidder has complied with all conditions for award of the contract.

Notice of Completion - A form signed by the ENGINEER and the CONTRACTOR recommending to the
OWNER that the WORK is Substantially Complete and fixing the date of Substantial Completion. After
acceptance of the WORK by the OWNER's governing body, the form is signed by the OWNER and filed with
the County Recorder. This filing starts the 30 day lien filing period on the WORK.

Notice to Proceed - The written notice issued by the OWNER to the CONTRACTOR authorizing the
CONTRACTOR to proceed with the WORK and establishing the date of commencement of the Contract
Time.

OWNER - The City of Pelican, acting through its legally designated officials, officers, or employees.

Partial Utilization - Use by the OWNER or a substantially completed part of the WORK for the purpose for
which it is intended prior to Substantial Completion of all the WORK.

PCB's - Polychlorinated biphenyls.

PERMITTEE — CONTRACTOR.

Petroleum - Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil,
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Wastes

and crude oils.

Project - The total construction of which the WORK to be provided under the Contract Documents may be the
whole, or a part as indicated elsewhere in the Contract Documents.

Radioactive Material - Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of
1954 (42 USC Section 2011 et seq.) as amended from time to time.
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Shop Drawings - All Drawings, diagrams, illustrations, schedules and other data which are specifically
prepared by or for the CONTRACTOR and submitted by the CONTRACTOR, to the ENGINEER, to illustrate
some portion of WORK.

Specifications - (Same definition as for Technical Specifications hereinafter).

Stop Notice - A legal remedy for Subcontractors and suppliers who contribute to public works, but who are not
paid for their WORK, which secures payment from construction funds possessed by the OWNER. For public
property, the Stop Notice remedy is designed to substitute for mechanic's lien rights.

Sub-Consultant - The individual, partnership, corporation, joint-venture or other legal entity having a direct
contract with ENGINEER, or with any of its Consultants to furnish services with respect to the Project.

Subcontractor - An individual, partnership, corporation, joint-venture or other legal entity having a direct
contract with the CONTRACTOR, or with any of its Subcontractors, for the performance of a part of the
WORK at the site.

Substantial Completion - Refers to when the WORK has progressed to the point where, in the opinion of the
ENGINEER as evidenced by Notice of Completion as applicable, it is sufficiently complete, in accordance
with the Contract Documents, so that the WORK can be utilized for the purposes for which it is intended; or if
no such notice is issued, when final payment is due in accordance with Paragraph 14.8. The terms
"substantially complete” and "substantially completed" as applied to any WORK refer to substantial
completion thereof.

Supplementary General Conditions (SGC) - The part of the Contract Documents which make additions,
deletions, or revisions to these General Conditions.

Supplier - A manufacturer, fabricator, supplier, distributor, materialman, or vendor.

Technical Specifications - Divisions 1 through 16 of the Contract Documents consisting of the General
Requirements and written technical descriptions of products and execution of the WORK.

Underground Utilities - All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other
such facilities or attachments, and any encasements containing such facilities which have been installed
underground to furnish any of the following services or materials: water, sewage and drainage removal,
electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television,
traffic, or other control systems.

WORK - The entire completed construction or the various separately identifiable parts thereof required to be
furnished under the Contract Documents. WORK is the result of performing, or furnishing labor and
furnishing and incorporating materials and equipment into the construction, and performing or furnishing
services and furnishing documents, all as required by the Contract Documents.
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ARTICLE 2 PRELIMINARY MATTERS

2.1

2.2

2.3

2.4

2.5

2.6

DELIVERY OF BONDS/INSURANCE CERTIFICATES. When the CONTRACTOR delivers the
signed Agreements to the OWNER, the CONTRACTOR shall also deliver to the OWNER such
Bonds and Insurance Policies and Certificates as the CONTRACTOR may be required to furnish in
accordance with the Contract Documents.

COPIES OF DOCUMENTS. The OWNER shall furnish to the CONTRACTOR the required number
of copies of the Contract Documents specified in the Supplementary General Conditions.

COMMENCEMENT OF CONTRACT TIME; NOTICE TO PROCEED. The Contract Time will start
to run on the commencement date stated in the Notice to Proceed.

STARTING THE WORK

A, The CONTRACTOR shall begin to perform the WORK within 10 days after the
commencement date stated in the Notice to Proceed, but no WORK shall be done at the site
prior to said commencement date.

~ B. Before undertaking each part of the WORK, the CONTRACTOR shall carefully study and

compare the Contract Documents and check and verify pertinent figures shown thereon and
all applicable field measurements. The CONTRACTOR shall promptly report in writing to
the ENGINEER any conflict, error, or discrepancy which the CONTRACTOR may discover
and shall obfain a written interpretation or clarification from the ENGINEER before
proceeding with any WORK affected thereby.

C. The CONTRACTOR shall submit to the ENGINEER for review those documents called for
under Section 01300 - CONTRACTOR Submittals in the General Requirements.

PRE-CONSTRUCTION CONFERENCE. The CONTRACTOR is required to attend a Pre-
Construction Conference. This conference will be attended by the ENGINEER and others as
appropriate in order to discuss the WORK in accordance with the applicable procedures specified in
the General Requirements, Section 01010 - Summary of WORK in the General Requirements.

FINALIZING CONTRACTOR SUBMITTALS. At least 7 days before submittal of the first
Application for Payment a conference attended by the CONTRACTOR, the ENGINEER and others as
appropriate will be held to finalize the initial CONTRACTOR submittals in accordance with the
General Requirements. As a minimum the CONTRACTOR's representatives should include the
project manager and schedule expert. The CONTRACTOR should plan on this meeting taking no less
than 8 hours. If the submittals are not finalized at the end of the meeting, additional meetings will be
held so that the submittals can be finalized prior to the submittal of the first application for payment.
No application for payment will be processed until CONTRACTOR submittals are finalized.
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ARTICLE 3 CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE
3.1 INTENT

A. The Contract Documents comprise the entire Agreement between the OWNER and the
CONTRACTOR concerning the WORK. The Contract Documents shall be construed as a
whole in accordance with Alaska Law.

B. It is the intent of the Contract Documents to describe the WORK, functionally complete, to be
constructed in accordance with the Contract Documents. Any work, materials, or equipment
that may reasonably be inferred from the Contract Documents as being required to produce
the intended result shall be supplied whether or not specifically called for. When words or
phrases which have a well-known technical or construction industry or trade meaning are used
to describe work, materials, or equipment such words or phrases shall be interpreted in
accordance with that meaning, unless a definition has been provided in Article 1 of the
General Conditions. Reference to standard specifications, manuals, or codes of any technical
society, organization, or association, or to the Laws or Regulations of any governmental
authority, whether such reference be specific or by implication, shall mean the latest standard
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids,
except as may be otherwise specifically stated. However, no provision of any referenced
standard specification, manual, or code (whether or not specifically incorporated by reference
in the Contract Documents) shall be effective to change the duties and responsibilities of the
OWNER, the CONTRACTOR, or the ENGINEER or any of their consultants, agents, or
employees from those set forth in the Contract Documents.

C. If, during the performance of the WORK, CONTRACTOR discovers any conflict, error,
ambiguity or discrepancy within the Contract Documents or between the Contract Documents
and any provision of any such Law or Regulation applicable to the performance of the WORK
or of any such standard, specification, manual or code or of any instruction of any Supplier
referred to in paragraph 6.5, the CONTRACTOR shall report it to the ENGINEER in writing
at once, and the CONTRACTOR shall not proceed with the WORK affected thereby (except
in an emergency as authorized by the ENGINEER) until a clarification field order, or Change
Order to the Contract Documents has been issued.

3.2 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS

A. In resolving conflicts resulting from, errors, or discrepancies in any of the Contract
Documents, the order of precedence shall be as follows:

1.  Permits from other agencies as may be required by law, excepting the definition of
“PERMITEE?” in these permits.

2. Field Orders
3. Change Orders
4.  ENGINEER’s written interpretations and clarifications.
5.  Agreement
6. Addenda
7.  CONTRACTOR's Bid (Bid Form)
8.  Supplementary General Conditions
9.  Notice Inviting Bids
PELICAN HARBOR TEE FLOATS GENERAL CONDITIONS
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10. Instructions to Bidders
11.  General Conditions

12.  Technical Specifications
13.  Drawings

B. With reference to the Drawings the order of precedence is as follows:
1. Figures govern over scaled dimensions
2. Detail Drawings govern over general Drawings
3. Addenda/ Change Order drawings govern over Contract Drawings
4. Contract Drawings govern over standard drawings

AMENDING AND SUPPLEMENTING CONTRACT DOCUMENTS. The Contract Documents may
be amended to provide for additions, deletions, and revisions in the WORK or to modify the terms and
conditions thereof by a Change Order (pursuant to Article 10 CHANGES IN THE WORK).

REUSE OF DOCUMENTS. Neither the CONTRACTOR, nor any Subcontractor or Supplier, nor any
other person or organization performing any of the WORK under a contract with the OWNER shall
have or acquire any title to or ownership rights in any of the Drawings, Technical Specifications, or
other documents used on the WORK, and they shall not reuse any of them on the extensions of the
Project or any other project without written consent of the OWNER.

ARTICLE 4 AVAILABILITY OF LANDS; PHYSICAL CONDITIONS; REFERENCE
POINTS

4.1

4.2

AVAILABILITY OF LANDS. The OWNER shall furnish, as indicated in the Contract Documents,
the lands upon which the WORK is to be performed, rights-of-way and easements for access thereto,
and such other lands which are designated for the use of the CONTRACTOR. Easements for
permanent structures or permanent changes in existing facilities will be obtained and paid for by the
OWNER, unless otherwise provided in the Contract Documents. Nothing contained in the Contract
Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the lands or
rights-of-way provided. The CONTRACTOR shall provide for all additional lands and access thereto
that may be required for temporary construction facilities or storage of materials and equipment;
provided, that the CONTRACTOR shall not enter upon nor use any property not under the control of
the OWNER until a written temporary construction easement, lease or other appropriate agreement has
been executed by the CONTRACTOR and the property owner, and a copy of said agreement
furnished to the ENGINEER prior to said use; and, neither the OWNER nor the ENGINEER shall be
liable for any claims or damages resulting from the CONTRACTOR's unauthorized trespass or use of
any such properties.

PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES

A. Explorations and Reports. Reference is made to SGC 4.2 Physical Conditions of the
Supplementary General Conditions for identification of those reports of explorations and tests
of sub-surface conditions at the site that have been utilized by the ENGINEER in the
preparation of the Contract Documents. The CONTRACTOR may rely upon the accuracy of
the technical data contained in such reports, however, reports are not to be considered
complete or comprehensive and nontechnical data, interpretations, and opinions contained in
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such reports shall be verified by the CONTRACTOR prior to bid. The CONTRACTOR is
responsible for any further explorations or tests that may be necessary and any interpretation,
interpolation, or extrapolation that it makes of any information shown in such reports.

Existing Structures. Reference is made to SGC 4.2 Physical Conditions of the Supplementary
General Conditions for identification of those drawings of physical conditions in or relating to
existing surface and subsurface structures (except Underground Utilities referred to in
Paragraph 4.4 herein) which are at or contiguous to the site that have been utilized by the
ENGINEER in the preparation of the Contract Documents. The CONTRACTOR may rely
upon the accuracy of the technical data contained in such drawings, however, nontechnical
data, interpretations, and opinions contained in such drawings shall be verified by the
CONTRACTOR prior to bid. The CONTRACTOR is also responsible for any interpretation,
interpolation, or extrapolation that it makes of any information shown in such drawings.

4.3 DIFFERING SITE CONDITIONS

A,

The CONTRACTOR shall promptly upon discovery (but in no event later than 14 days
thereafter) and before the following conditions are disturbed, notify the ENGINEER, in
writing of any:

1. Material that the CONTRACTOR believes may be material that is hazardous waste, as
defined in Article 1 of these General Conditions, or asbestos, PCB’s, petroleum or any
other substance or material posing a threat to human or to the environment.

2. Subsurface or latent physical conditions at the site differing from those indicated.

3. Unknown physical conditions at the site of any unusual nature, different materially
from those ordinarily encountered and generally recognized as inherent in WORK of
the character provided for in the contract.

The OWNER shall promptly investigate the conditions, and if it finds that the conditions do
materially so differ, or do involve hazardous waste, and cause a decrease or increase in the
CONTRACTOR's cost of, or the time required for, performance of any part of the WORK
shall issue a Change Order under the procedures described in the contract.

In the event that a dispute arises between the OWNER and the CONTRACTOR whether the
conditions materially differ, or involved hazardous waste or other materials listed above, or
cause a decrease or increase in the CONTRACTOR's cost of, or time required for,
performance of any part of the WORK, the CONTRACTOR shall not be excused from any
scheduled completion date provided for by the contract, but shall proceed with all WORK to
be performed under the contract. The CONTRACTOR shall retain any and all rights provided
either by contract or by Law which pertain to the resolution of disputes and protests between
the contracting parties.

4.4 PHYSICAL CONDITIONS - UNDERGROUND UTILITIES

A.

Indicated. The information and data indicated in the Contract Documents with respect to
existing Underground Utilities at or contiguous to the site are based on information and data
furnished to the OWNER or the ENGINEER by the owners of such Underground Utilities or
by others. Unless it is expressly provided in the Supplementary General Conditions and/or
Section 01530 - Protection and Restoration of Existing Facilities of the General
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Requirements, the OWNER and the ENGINEER shall not be responsible for the accuracy or
completeness of any such information or data, and the CONTRACTOR shall have full
responsibility for reviewing and checking all such information and data, for locating all
Underground Utilities indicated in the Contract Documents, for coordination of the WORK
with the owners of such Underground Utilities during construction, for the safety and
protection thereof and repairing any damage thereto resulting from the WORK, the cost of
which will be considered as having been included in the Contract Price.

Not Indicated. If an Underground Utility is uncovered or revealed at or contiguous to the site
which was not indicated in the Contract Documents and which the CONTRACTOR could not
reasonably have been expected to be aware of, the CONTRACTOR shall identify the owner
of such Underground Utility and give written notice thereof to that owner and shall notify the
ENGINEER in accordance with the requirements of the Supplementary General Conditions
and Section 01530 - Protection and Restoration of Existing Facilities of the General
Requirements.

4.5 REFERENCE POINTS

A.

The ENGINEER will provide one bench mark, near or on the site of the WORK, and will
provide two points near or on the site to establish a base line for use by the CONTRACTOR
for alignment control. Unless otherwise specified in the General Requirements, the
CONTRACTOR shall furnish all other lines, grades, and bench marks required for proper
execution of the WORK.

The CONTRACTOR shall preserve all bench marks, stakes, and other survey marks, and in
case of their removal or destruction by its own employees or by its Subcontractor's employees,
the CONTRACTOR shall be responsible for the accurate replacement of such reference
points by personnel qualified under the Alaska Statute governing the licensing of Architects,
Engineers, and Land Surveyors.

ARTICLE 5 BONDS AND INSURANCE

5.1 PERFORMANCE, PAYMENT, AND OTHER BONDS

A.

The CONTRACTOR shall furnish, when required, Performance and Payment Bonds on
forms provided by the CITY for the penal sums of 100% of the amount of the Bid award. The
surety on each bond may be any corporation or partnership authorized to do business in the
State of Alaska as an insurer under AS 21.09. These bonds shall remain in effect for 12
months after the date of final payment and until all obligations and liens under this contract
have been satisfied. The CONTRACTOR shall also furnish such other Bonds as are required
by the Supplementary General Conditions. All Bonds shall be in the form prescribed by the
Contract Documents except as provided otherwise by Laws or Regulations, and shall be
executed by such sureties as are named in the current list of "Companies Holding Certificates
of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring
Companies" as published in Circular 570 (amended) by the Audit Staff, Bureau of
Government Financial Operations, U.S. Treasury Department. All Bonds signed by an agent
must be accompanied by a certified copy of such agent's authority to act.
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If the surety on any Bond furnished by the CONTRACTOR is declared bankrupt or becomes
insolvent or its right to do business is terminated in any state where any part of the WORK is
located, the CONTRACTOR shall within 7 days thereafter substitute another Bond and
Surety, which must be acceptable to the OWNER.

All Bonds required by the Contract Documents to be purchased and maintained by
CONTRACTOR shall be obtained from surety companies that are duly licensed or authorized
in the State of Alaska to issue Bonds for the limits so required. Such surety companies shall
also meet such additional requirements and qualifications as may be provided in the
Supplementary General Conditions. The City Administrator may, on behalf of the OWNER,
notify the surety of any potential default or liability.

5.2 INSURANCE

A.

The CONTRACTOR shall purchase and maintain the insurance required under this
paragraph. Such insurance shall include the specific coverages set out herein and be written
for not less than the limits of liability and coverages provided in the Supplementary General
Conditions, or required by law, whichever are greater. All insurance shall be maintained
continuously during the life of the Agreement up to the date of Final Completion and at all
times thereafter when the CONTRACTOR may be correcting, removing, or replacing
Defective WORK in accordance with Paragraph 13.6, but the CONTRACTOR's liabilities
under this Agreement shall not be deemed limited in any way to the insurance coverage
required.

All insurance required by the Contract Documents to be purchased and maintained by the
CONTRACTOR shall be obtained from insurance companies that are duly licensed or
authorized in the State of Alaska to issue insurance policies for the limits and coverages so
required. Such insurance companies shall have a current Best's Rating of at least an "A"
{(Excellent) general policy holder's rating and a Class VII financial size category and shall also
meet such additional requirements and qualifications as may be provided in the
Supplementary General Conditions.

The CONTRACTOR shall furnish the OWNER with certificates showing the type, amount,
class of operations covered, effective dates and dates of expiration of policies. All of the
policies of insurance so required to be purchased and maintained (or the certificates or other
evidence thereof) shall contain a provision or endorsement that the coverage afforded will not
be cancelled, reduced in coverage, or renewal refused until at least 30 days' prior written
notice has been given to the OWNER by certified mail. All such insurance required herein
(except for Workers® Compensation and Employer's Liability) shall name the OWNER, its
Consultants and subconsultants and their officers, directors, agents, and employees as
"additional insureds" under the policies. The CONTRACTOR shall purchase and maintain
the following insurance:

1. Workers’ Compensation and Employer’s Liability. This insurance shall protect the
CONTRACTOR against all claims under applicable state workers’ compensation laws.
The CONTRACTOR shall also be protected against claims for injury, disease, or death
of employees which, for any reason, may not fall within the provisions of a Workers’
Compensation law. This policy shall include an “all states” endorsement. The
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CONTRACTOR shall require each Subcontractor similarly to provide Workers’
Compensation Insurance for all of the latter's employees to be engaged in such WORK
unless such employees are covered by the protection afforded by the CONTRACTOR's
Workers’ Compensation Insurance. In case any class of employees is not protected,
under the Workers’ Compensation Statute, the CONTRACTOR shall provide and shall
cause each Subcontractor to provide adequate employer's liability insurance for the
protection of such of its employees as are not otherwise protected.

2. Commercial General Liability. This insurance shall be written in comprehensive form
and shall protect the CONTRACTOR against all claims arising from injuries to persons
other than its employees or damage to property of the OWNER or others arising out of
any act or omission of the CONTRACTOR or its agents, employees, or Subcontractors.
The policy shall contain no exclusions for any operations within the scope of this
contract.

3. Comprehensive Automobile Liability. This insurance shall be written in comprehensive
form and shall protect the CONTRACTOR against all claims for injuries to members of
the public and damage to property of others arising from the use of motor vehicles, and
shall cover operation on or off the site of all motor vehicles licensed for highway use,
whether they are owned, non-owned, or hired. Coverage for hired motor vehicles
should include endorsement covering liability assumed under this Agreement.

4, Subcontractor's Commercial General Liability Insurance and Commercial Automobile
Liability Insurance. The CONTRACTOR shall either require each of its Subcontractors
to procure and to maintain Subcontractor’s Commercial General Liability and Property
Damage Insurance and Vehicle Liability Insurance of the type and in the amounts
specified in the Supplementary General Conditions or insure the activities of its
Subcontractors in the CONTRACTOR’s own policy, in like amount.

5. Builder’s Risk. This insurance shall be of the “all risks” type, shall be written in
completed value form, and shall protect the CONTRACTOR, the OWNER, and the
ENGINEER, against risks of damage to buildings, structures, and materials and
equipment. The amount of such insurance shall be not less than the insurable value of
the WORK at completion. Builder's risk insurance shall provide for losses to be payable
to the CONTRACTOR and the OWNER, as their interests may appear. The policy
shall contain a provision that in the event of payment for any loss under the coverage
provided, the insurance company shall have no rights of recovery against the
CONTRACTOR, the OWNER, and the ENGINEER. The Builder’s Risk policy shall
insure against all risks of direct physical loss or damage to property from any external
cause including flood and earthquake. Allowable exclusions, if any, shall be as
specified in the Supplementary General Conditions.

ARTICLE 6 CONTRACTOR'S RESPONSIBILITIES
6.1 SUPERVISION AND SUPERINTENDENCE
A. The CONTRACTOR shall supervise, inspect, and direct the WORK competently and

efficiently, devoting such attention thereto and applying such skills and expertise as may be
necessary to perform the WORK in accordance with the Contract Documents. The

PELICAN HARBOR TEE FLOATS GENERAL CONDITIONS
Page 00700-15



SECTION 00700 - GENERAL CONDITIONS

CONTRACTOR shall be solely responsible for the means, methods, techniques, sequences,
and procedures of construction and safety precautions and programs incidental thereto. The
CONTRACTOR shall be responsible to see that the completed WORK complies accurately
with the Contract Documents.

The CONTRACTOR shall designate in writing and keep on the WORK site at all times
during its progress a technically qualified, English-speaking superintendent, who is an
employee of the CONTRACTOR and who shall not be replaced without written notice to the
OWNER and the ENGINEER. The superintendent will be the CONTRACTOR's
representative at the site and shall have authority to act on behalf of the CONTRACTOR. All
communications given to the superintendent shall be as binding as if given to the
CONTRACTOR. The CONTRACTOR shall issue all its communications to the OWNER
through the ENGINEER and the ENGINEER only.

The CONTRACTOR's superintendent shall be present at the site of the WORK at all times
while WORK is in progress. Failure to observe this requirement shall be considered
suspension of the WORK by the CONTRACTOR until such time as such superintendent is
again present at the site.

6.2 LABOR, MATERIALS, AND EQUIPMENT

A.

The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay
out the WORK and perform construction as required by the Contract Documents. The
CONTRACTOR shall furnish, erect, maintain, and remove the construction plant and any
temporary works as may be required. The CONTRACTOR shall at all times maintain good
discipline and order at the site. Except in connection with the safety or protection of persons
or the WORK or property at the site or adjacent thereto, and except as otherwise indicated in
the Contract Documents, all WORK at the site shall be performed during regular working
hours, and the CONTRACTOR will not permit overtime work or the performance of work on
Saturday, Sunday, or any legal holiday without the OWNER's written consent. The
CONTRACTOR shall apply for this consent through the ENGINEER.

Except as otherwise provided in this Paragraph, the CONTRACTOR shall receive no
additional compensation for overtime work, i.e., work in excess of 8 hours in any one
calendar day or 40 hours in any one calendar week, even though such overtime work may be
required under emergency conditions and may be ordered by the ENGINEER in writing.
Additional compensation will be paid the CONTRACTOR for overtime work only in the
event extra work is ordered by the ENGINEER and the Change Order specifically authorizes
the use of overtime work and then only to such extent as overtime wages are regularly being
paid by the CONTRACTOR for overtime work of a similar nature in the same locality.

All costs of inspection and testing performed during overtime work by the CONTRACTOR
which is allowed solely for the convenience of the CONTRACTOR shall be borne by the
CONTRACTOR. The OWNER shall have the authority to deduct the cost of all such
inspection and testing from any partial payments otherwise due to the CONTRACTOR.

Unless otherwise specified in the Contract Documents, the CONTRACTOR shall furnish and
assume full responsibility for all materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water,
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sanitary facilities, and all other facilities and incidentals necessary for the furnishing,
performance, testing, start-up, and completion of the WORK.

All materials and equipment to be incorporated into the WORK shall be of good quality and
new, except as otherwise provided in the Contract Documents. All warranties and guarantees
specifically called for by the Specifications shall expressly run to the benefit of the OWNER.
If required by the ENGINEER, the CONTRACTOR shall furnish satisfactory evidence
(including reports of required tests) as to the kind and quality of materials and equipment. All
materials and equipment shall be applied, installed, connected, erected, used, cleaned, and
conditioned in accordance with the instructions of the applicable Supplier except as otherwise
provided in the Contract Documents; but no provisions of any such instructions will be
effective to assign to the ENGINEER, or any of the ENGINEER consultants, agents, or
employees, any duty or authority to supervise or direct the furnishing or performance of the
WORK or any duty or authority to undertake responsibility contrary to the provisions of
Paragraphs 9.9C and 9.9D.

The CONTRACTOR shall at all times employ sufficient labor and equipment for prosecuting
the several classes of WORK to full completion in the manner and time set forth in and
required by these specifications. All workers shall have sufficient skill and experience to
perform property the WORK assigned to them. Workers engaged in special WORK, or skilled
WORK, shall have sufficient experience in such WORK and in the operation of the
equipment required to perform all WORK, properly and satisfactorily.

Any person employed by the CONTRACTOR or by any Subcontractor who, in the opinion of
the ENGINEER, does not perform the WORK in a proper and skillful manner, or is
intemperate or disorderly shall, at the written request of the ENGINEER, be removed
forthwith by the CONTRACTOR or Subcontractor employing such person, and shall not be
employed again in any portion of the WORK without the approval of the ENGINEER. Should
the CONTRACTOR fail to remove such person or persons as required above, or fail to
furnish suitable and sufficient personnel for the proper prosecution of the WORK, the
ENGINEER may suspend the WORK by written notice until such orders are complied with.

ADJUSTING PROGRESS SCHEDULE. The CONTRACTOR shall submit monthly updates of the
progress schedule to the ENGINEER for acceptance in accordance with the provisions in Section
01300 - CONTRACTOR Submittals in the General Requirements.

SUBSTITUTES OR "OR-EQUAL" ITEMS. The CONTRACTOR shall submit proposed substitutes
or "or-equal” items in accordance with the provisions in Section 01300 - CONTRACTOR Submittals
in the General Requirements.

CONCERNING SUBCONTRACTORS, SUPPLIERS, AND OTHERS.

A.

The CONTRACTOR shall be responsible to the OWNER and the ENGINEER for the acts
and omissions of its Subcontractors and their employees to the same extent as
CONTRACTOR is responsible for the acts and omissions of its own employees. Nothing
contained in this Paragraph shall create any contractual relationship between any
Subcontractor and the OWNER or the ENGINEER nor relieve the CONTRACTOR of any
liability or obligation under the prime contract.
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The CONTRACTOR shall perform not less than 40% of the WORK with its own forces (i.e.,
without subcontracting). The 40% requirement shall be understood to mean that the
CONTRACTOR shall perform, with its own organization, WORK amounting to at least 40%
of the awarded contract amount. The 40% requirement will be calculated based upon the total
of the subcontract amounts submitted for contract award, and any other information requested
by the OWNER from the apparent low bidder.

6.6 PERMITS

A.

Unless otherwise provided in the Supplementary General Conditions, the CONTRACTOR
shall obtain and pay for all construction permits and licenses from the agencies having
jurisdiction, including the furnishing of insurance and bonds if required by such agencies. The
enforcement of such requirements under this contract shall not be made the basis for claims
for additional compensation. The OWNER shall assist the CONTRACTOR, when necessary,
in obtaining such permits and licenses. The CONTRACTOR shall pay all governmental
charges and inspection fees necessary for the prosecution of the WORK, which are applicable
at the time of opening of Bids. The CONTRACTOR shall pay all charges of utility owners for
connections to the WORK.

These Contract Documents may require that the WORK be performed within the conditions
and/or requirements of local, state and/or federal permits. These permits may be bound within
the Contract Documents, included within the Contract Documents by reference, or included as
part of the WORK, as designated in this Section. The CONTRACTOR is responsible for
completing the WORK required for compliance with all permit requirements; this WORK is
incidental to other items in the Contract Documents. Any reference to the "permittee” in the
permits shall mean the CONTRACTOR. If any permits were acquired by the OWNER, this
action was done to expedite the start of construction. If the CONTRACTOR does not
complete the WORK within the specified permit window, the CONTRACTOR shall be
responsible for the permit extension, and for completing any additional requirements placed
upon the permit.

These Contract Documents may require that the WORK be performed within the conditions
and/or requirements of local, state and/or federal permits. These permits may be bound within
the Contract Documents, included within the Contract Documents by reference, or included as
part of the WORK, as designated in Section 00700, Article 6.6 - PERMITS. The
CONTRACTOR is responsible for completing the WORK required for compliance with all
permit requirements; this WORK is incidental to other items in the Contract Documents. Any
reference to the "permittee” in the permits shall mean the CONTRACTOR. If any permits
were acquired by the OWNER, this action was done to expedite the start of construction. If
the CONTRACTOR does not complete the WORK within the specified permit window, the
CONTRACTOR shall be responsible for the permit extension, and for completing any
additional requirements placed upon the permit.

The OWNER shall apply for, and obtain, the necessary building permit for this project,
however, the CONTRACTOR is responsible for scheduling and coordinating all necessary
inspections. All other provisions of this Section remain in effect.

6.7 PATENT FEES AND ROYALTIES. The CONTRACTOR shall pay all license fees and royalties and
assume all costs incident to the use in the performance of the WORK or the incorporation in the
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WORK of any invention, design, process, product, software or device which is the subject of patent
rights or copyrights held by others. If a particular invention, design, process, product, or device is
specified in the Contract Documents for use in the performance of the WORK and if to the actual
knowledge of the OWNER or the ENGINEER its use is subject to patent rights or copyrights calling
for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed
by the OWNER in the Contract Documents. The CONTRACTOR shall indemnify, defend and hold
harmless the OWNER and the ENGINEER and anyone directly or indirectly employed by either of
them from and against all claims, damages, losses, and expenses (including attorneys’ fees and court
costs) arising out of any infringement of patent rights or copyrights incident to the use in the
performance of the WORK or resulting from the incorporation in the WORK of any invention, design,
process, product, or device not specified in the Contract Documents, and shall defend all such claims
in connection with any alleged infringement of such rights.

LAWS AND REGULATIONS. The CONTRACTOR shall observe and comply with all federal, state,
and local laws, ordinances, codes, orders, and regulations which in any manner affect those engaged or
employed on the WORK, the materials used in the WORK, or the conduct of the WORK. If any
discrepancy or inconsistency should be discovered in this contract in relation to any such law,
ordinance, code, order, or regulation, the CONTRACTOR shall report the same in writing to the
ENGINEER. The CONTRACTOR shall indemnify, defend, and hold harmless the OWNER, the
ENGINEER, and their officers, agents, and employees against all claims or liability arising from
violation of any such law, ordinance, code, order, or regulation, whether by CONTRACTOR or by its
employees, Subcontractors, or third parties. Any particular law or regulation specified or referred to
elsewhere in the Contract Documents shall not in any way limit the obligation of the CONTRACTOR

.to comply with all other provisions of federal, state, and local laws and regulations.

- The OWNER may, per AS 36.30, audit the CONTRACTOR’s or Subcontractor(s) records that are

related to the cost or pricing data for this contract, all related Change Orders, and/or contract
modifications.

TAXES. The CONTRACTOR shall pay all sales, consumer, use, and other similar taxes required to
be paid by the CONTRACTOR in accordance with the Laws and Regulations of the place of the
Project which are applicable during the performance of the WORK.

USE OF PREMISES. The CONTRACTOR shall confine construction equipment, the storage of
materials and equipment, and the operations of workers to (1) the Project site, (2) the land and areas
identified in and permitted by the Contract Documents, and (3) the other land and areas permitted by
Laws and Regulations, rights-of-way, permits, leases and easements. The CONTRACTOR shall
assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof
or of any land or areas contiguous thereto, resulting from the performance of the WORK. Should any
claim be made against the OWNER or the ENGINEER by any such owner or occupant because of the
performance of the WORK, the CONTRACTOR shall promptly attempt to settle with such other party
by agreement or otherwise resolve the claim through litigation. The CONTRACTOR shall, to the
fullest extent permitted by Laws and Regulations, indemnify, defend, and hold the OWNER and the
ENGINEER harmless from and against all claims, damages, losses, and expenses (including, but not
limited to, fees of engineers attorneys, and other professionals and court costs) arising directly,
indirectly, or consequentially out of any action, legal or equitable, brought by any such owner or
occupant against the OWNER, the ENGINEER, their Consultants, Sub-consultants, and the officers,
directors, employees and agents of each and any of them to the extent caused by or based upon the
CONTRACTOR's performance of the WORK.
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SAFETY AND PROTECTION

Al

The CONTRACTOR shall be responsible for initiating, maintaining, and supervising all
safety precautions and programs in connection with the WORK. The CONTRACTOR shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all employees on the WORK and other persons and organizations who may be affected
thereby;

2. all the WORK and materials and equipment to be incorporated therein, whether in
storage on or off the site; and

3. other property at the site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, and utilities not designated for removal, relocation, or
replacement in the course of construction.

The CONTRACTOR shall comply with all applicable Laws and Regulations whether referred
to herein or not) of any public body having jurisdiction for the safety of persons or property or
to protect them from damage, injury, or loss and shall erect and maintain all necessary
safeguards for such safety and protection. The CONTRACTOR shall notify owners of
adjacent property and utilities when prosecution of the WORK may affect them, and shall
cooperate with them in the protection, removal, relocation, and replacement of their property.

The CONTRACTOR shall designate a qualified and experienced safety representative at the
site whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and program.

Materials that contain hazardous substances or mixtures may be required on the WORK. A
Material Safety Data Sheet shall be requested by the CONTRACTOR from the manufacturer
of any hazardous product used.

Material usage shall be accomplished with strict adherence to all safety requirements and all
manufacturer's warnings and application instructions listed on the Material Safety Data Sheet
and on the product container label.

The CONTRACTOR shall be responsible for coordinating communications on any exchange
of Material Safety Data Sheets or other hazardous material information that is required to be
made available to, or exchanged between, or among, employers at the site in accordance with
Laws or Regulations.

The CONTRACTOR shall notify the ENGINEER if it considers a specified product or its
intended usage to be unsafe. This notification must be given to the ENGINEER prior to the
product being ordered, or if provided by some other party, prior to the product being
incorporated in the WORK.

SHOP DRAWINGS AND SAMPLES

A.

After checking and verifying all field measurements and after complying with applicable
procedures specified in the General Requirements, the CONTRACTOR shall submit to the
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ENGINEER for review, all Shop Drawings in accordance with Section 01300 -
CONTRACTOR Submittals in the General Requirements,

The CONTRACTOR shall also submit to the ENGINEER for review all samples in
accordance with Section 01300 - CONTRACTOR Submittals in the General Requirements.

Before submittal of each shop drawing or sample, the CONTRACTOR shall have determined
and verified all quantities, dimensions, specified performance criteria, installation
requirements, materials, catalog numbers, and similar data with respect thereto and reviewed
or coordinated each Shop Drawing or sample with other Shop Drawings and samples and
with the requirements of the WORK and the Contract Documents.

6.13 CONTINUING THE WORK. The CONTRACTOR shall carry on the WORK and adhere to the
progress schedule during all disputes or disagreements with the OWNER. No work shall be delayed or
postponed pending resolution of any disputes or disagreements, except as the CONTRACTOR and the
OWNER may otherwise agree in writing.

6.14  INDEMNIFICATION
A. To the fullest extent permitted by Laws and Regulations, the CONTRACTOR shall

indemnify, defend, and hold harmless the OWNER, the ENGINEER, their Consultants, Sub-

consultants and the officers, directors, employees, and agents of each and any of them, against
and from all claims and liability arising under, by reason of or incidentally to the contract or
any performance of the WORK, but not from the sole negligence or willful misconduct of the

OWNER, and the ENGINEER. Such indemnification by the CONTRACTOR shall include

but not be limited to the following:

1. Liability or claims resulting directly or indirectly from the negligence or carelessness of
the CONTRACTOR, its employees, or agents in the performance of the WORK, or in
guarding or maintaining the same, or from any improper materials, implements, or
appliances used in its construction, or by or on account of any act or omission of the
CONTRACTOR, its employees, agents, or third parties;

2. Liability or claims arising directly or indirectly from bodily injury, occupational
sickness or disease, or death of the CONTRACTOR’s or Subcontractor’s own
employees engaged in the WORK resulting in actions brought by or on behalf of such
employees against the OWNER, and the ENGINEER;

3. Liability or claims arising directly or indirectly from or based on the violation of any
law, ordinance, regulation, order, or decree, whether by the CONTRACTOR, its
employees, or agents;

4. Liability or claims arising directly or indirectly from the use or manufacture by the
CONTRACTOR, its employees, or agents in the performance of this contract of any
copyrighted or non-copyrighted composition, secret process, patented or non-patented
invention, computer software, article, or appliance, unless otherwise specifically
stipulated in this contract.

5. Liability or claims arising directly or indirectly from the breach of any warranties,
whether express or implied, made to the OWNER or any other parties by the
CONTRACTOR, its employees, or agents;

6.  Liabilities or claims arising directly or indirectly from the willful or criminal
misconduct of the CONTRACTOR, its employees, or agents; and,
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7. Liabilities or claims arising directly or indirectly from any breach of the obligations
assumed herein by the CONTRACTOR.

B. The CONTRACTOR shall reimburse the ENGINEER and the OWNER for all costs and
expenses, (including but not limited to fees and charges of engineers, attorneys, and other
professionals and court costs including all costs of appeals) incurred by said OWNER, and the
ENGINEER in enforcing the provisions of this Paragraph 6.14.

C. The indemnification obligation under this Paragraph 6.14 shall not be limited in any way by
any limitation of the amount or type of damages, compensation, or benefits payable by or for
the CONTRACTOR or any such Subcontractor or other person or organization under
workers' compensation acts, disability benefit acts, or other employee benefit acts.

CONTRACTOR'S DAILY REPORTS. The CONTRACTOR shall complete a daily report indicating
total manpower for each construction trade, major equipment on site, each Subcontractor's manpower,
weather conditions, etc., involved in the performance of the WORK. The daily report shall be
completed on forms provided by the ENGINEER and shall be submitted to the ENGINEER at the
conclusion of each work day. The report should comment on the daily progress and status of the
WORK within each major component of the WORK. These components will be decided by the
ENGINEER,

ASSIGNMENT OF CONTRACT. The CONTRACTOR shall not assign, sublet, sell, transfer, or
otherwise dispose of the contract or any portion thereof, or its right, title, or interest therein, or
obligations thereunder, without the written consent of the OWNER except as imposed by law. If the
CONTRACTOR violates this provision, the contract may be terminated at the option of the OWNER.
In such event, the OWNER shall be relieved of all liability and obligations to the CONTRACTOR and
to its assignee or transferee, growing out of such termination.

CONTRACTOR'S RESPONSIBILITY FOR UTILITY PROPERTY AND SERVICES. 1t is
understood that any turn-on or turn-off, line locates and any other work or assistance necessary by the
City, will be at the CONTRACTOR's expense unless otherwise stated in the bid documents. All cost
must be agreed to prior to any related actions, and will be considered incidental to the project cost.
Billing to the CONTRACTOR will be direct from the City.

OPERATING WATER SYSTEM VALVES

A. The CONTRACTOR shall submit a written request, to the ENGINEER, for approval to
operate any valve on any in-service section of the City water system. The request must be
submitted at least 24-hours prior to operating any valves. The request shall specifically
identify each valve to be operated, the time of operation, and the operation to be performed.
The CONTRACTOR shall obtain the written approval of the ENGINEER for any scheduled
operation before operating any valve.

B. The CONTRACTOR shall be responsible for all damages, both direct and consequential, to
the City or any other party, caused by unauthorized operation of any valve of the City water
system.

CONTRACTOR'S WORK SCHEDULE LIMITATIONS. Construction of Buildings and Projects. It is
unlawful to operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist, or similar
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heavy construction equipment before 7:00 a.m. or after 10:00 p.m., Monday through Saturday, or
before 9:00 a.m. or after 10:00 p.m., Sunday, unless a permit shall first be obtained from the City.
Such permit shall be issued by the City only upon a determination that such operation during hours not
otherwise permitted hereunder is necessary and will not result in unreasonable disturbance to
surrounding residents.

ARTICLE 7 OTHER WORK
7.1 RELATED WORK AT SITE
A. The OWNER may perform other work related to the Project at the site by the OWNER's own

7.2

forces, have other work performed by utility owners, or let other direct contracts therefor
which may contain General Conditions similar to these. If the fact that such other work is to
be performed was not noted in the Contract Documents, written notice thereof will be given to
the CONTRACTOR prior to starting any such other work.

The CONTRACTOR shall afford each other contractor who is a party to such a direct
contract and each utility owner (or the OWNER, if the OWNER is performing the additional
work with the OWNER's employees) proper and safe access to the site and a reasonable
opportunity for the introduction and storage of materials and equipment and the execution of
such work, and shall properly connect and coordinate the WORK with theirs. The
CONTRACTOR shall do all cutting, fitting, and patching of the WORK that may be required
to make its several parts come together properly and integrate with such other work. The
CONTRACTOR shall not endanger any work of others by cutting, excavating, or otherwise
altering their work and will only cut or alter their work with the written consent of the
ENGINEER and the others whose work will be affected.

If the proper execution or results of any part of the CONTRACTOR's WORK depends upon
the work of any such other contractor or utility owner (or OWNER), the CONTRACTOR
shall inspect and report to the ENGINEER in writing any delays, defects, or deficiencies in
such other work that render it unavailable or unsuitable for such proper execution and results.
The CONTRACTOR's failure to report such delays, defects, or deficiencies will constitute an
acceptance of the other work as fit and proper for integration with the CONTRACTOR's
WORK except for latent or nonapparent defects and deficiencies in the other work.

COORDINATION. If the OWNER contracts with others for the performance of other work on the
Project at the site, the person or organization who will have authority and responsibility for
coordination of the activities among the various prime contractors will be identified in the
Supplementary General Conditions, and the specific matters to be covered by such authority and
responsibility will be itemized and the extent of such authority and responsibilities will be provided in
the Supplementary General Conditions.
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ARTICLE 8 OWNER'S RESPONSIBILITIES

8.1

8.2

8.3

8.4

8.5

8.6

8.7

COMMUNICATIONS

A. The OWNER shall issue all its communications to the CONTRACTOR through the
ENGINEER.

B. The CONTRACTOR shall issue all its communications to the OWNER through the
ENGINEER.

PAYMENTS. The OWNER shall make payments to the CONTRACTOR as provided in Paragraphs
14.5, 14.8, 14.9 and 14.10.

LANDS, EASEMENTS, AND SURVEYS. The OWNER's duties in respect of providing lands and
easements and providing surveys to establish reference points are set forth in Paragraphs 4.1 and 4.5.

CHANGE ORDERS. The OWNER shall execute Change Orders as indicated in Paragraph 10.1F.

INSPECTIONS AND TESTS. The OWNER's responsibility in respect of inspections, tests, and
approvals is set forth in Paragraph 13.3.

SUSPENSION OF WORK. In connection with the OWNER's right to stop WORK or suspend
WORK, see Paragraphs 13.4 and 15.1.

TERMINATION OF AGREEMENT. Paragraphs 15.2 and 15.3 deal with the OWNER's right to
terminate services of the CONTRACTOR.

ARTICLE 9 ENGINEER'S STATUS DURING CONSTRUCTION

9.1

9.2

9.3

OWNER'S REPRESENTATIVE. The ENGINEER will be the OWNER's representative during the
construction period. The duties and responsibilities and the limitations of authority of the ENGINEER
as the OWNER's representative during construction are set forth in the Contract Documents.

VISITS TO SITE. The ENGINEER will make visits to the site during construction to observe the
progress and quality of the WORK and to determine, in general, if the WORK is proceeding in
accordance with the Contract Documents. Exhaustive or continuous on-site inspections to check the
quality or quantity of the WORK will not be required of the ENGINEER. The ENGINEER will not,
during such visits, or as a result of such observations of the CONTRACTOR's WORK in progress,
supervise, direct, or have control over the CONTRACTOR's WORK.

PROJECT REPRESENTATION. The ENGINEER may furnish an Inspector to assist in observing the
performance of the WORK. The duties, responsibilities, and limitations of authority are as follows:

A. Duties, Responsibilities and Limitations of Authority of Inspector
General. The Inspector, who is the ENGINEER's Agent, will act as directed by and under the

supervision of the ENGINEER and will confer with the ENGINEER regarding its actions.
The Inspector's dealings in matters pertaining to the on-site WORK shall, in general, be only
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with the ENGINEER and the CONTRACTOR, and dealings with Subcontractors shall only
be through or with the full knowledge of the CONTRACTOR. Written communication with
the OWNER will be only through or as directed by the ENGINEER.

Duties and Responsibilities. The Inspector will:

I

10.

11

12.

Review the progress schedule, list of Shop Drawing submittals and schedule of values
prepared by the CONTRACTOR and consult with the ENGINEER concerning their
acceptability.

Attend pre-construction conferences. Arrange a schedule of progress meetings and
other job conferences as required in consultation with the ENGINEER and notify those
expected to attend in advance. Attend meetings and maintain and circulate copies of
minutes thereof.

Serve as the ENGINEER's liaison with the CONTRACTOR, working principally
through the CONTRACTOR's superintendent and assist said superintendent in
understanding the intent of the Contract Documents. Assist the ENGINEER in serving
as the OWNER's liaison with the CONTRACTOR when the CONTRACTOR's
operations affect the OWNER's on-site operations.

As requested by the ENGINEER, assist in obtaining from the OWNER additional
details or information, when required at the site for proper execution of the WORK.
Receive and record date of receipt of Shop Drawings and samples, receive samples
which are furnished at the site by the CONTRACTOR and notify the ENGINEER of
their availability for examination.

Conduct on-site observations of the WORK in progress to assist the ENGINEER in
determining if the WORK is proceeding in accordance with the Contract Documents.
Report to the ENGINEER whenever the Inspector believes that any WORK is
unsatisfactory, faulty, or defective or does not conform to the Contract Documents, or
does not meet the requirements of any inspection, tests or approval required to be made
or has been damaged prior to final payment; and advise the ENGINEER when the
Inspector believes WORK should be corrected or rejected or should be uncovered for
observation, or requires special testing, inspection, or approval.

Verify that the tests, equipment, and systems startups and operating and maintenance
instruction are conducted as required by the Contract Documents and in presence of the
required personnel, and that the CONTRACTOR maintains adequate records thereof;
observe, record and report to the ENGINEER appropriate details relative to the test
procedures and start-ups.

Accompany visiting inspectors representing public or other agencies having jurisdiction
over the WORK, record the outcome of these inspections, and report to the
ENGINEER.

Transmit to the CONTRACTOR the ENGINEER's clarifications and interpretations of
the Contract Documents.

Consider and evaluate the CONTRACTOR's suggestions for modifications in the
Contract Documents and report them with recommendations to the ENGINEER.
Maintain at the job site orderly files for correspondence, reports of job conferences,
Shop Drawings and sample submittals, reproductions of original Contract Documents
including all addenda, Change Orders, field orders, additional Drawings issued
subsequent to the execution of the contract, the ENGINEER's clarifications and
interpretations of the Contract Documents, progress reports, and other related
documents.
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13.  Keep a diary or log book, recording hours on the job site, weather conditions, data
relative to questions of extras or deductions, list all project visitors, daily activities,
decisions, observations in general, and specific observations in more detail as in the
case of performing and observing test procedures. Send copies to the ENGINEER.

14. Record names, addresses, and telephone numbers of the CONTRACTOR,
Subcontractors, and major suppliers of materials and equipment.

15.  Furnish the ENGINEER with periodic reports as required of progress of the WORK
and the CONTRACTOR's compliance with the accepted progress schedule and
schedule of CONTRACTOR submittals.

16.  Consult with the ENGINEER in advance of scheduled major tests, inspections, or start
of important phases of the WORK.

17.  Report immediately to the ENGINEER upon the occurrence of any accident.

18. Review applications for payment with the CONTRACTOR for compliance with the
established procedure for their submittal and forward them with recommendations to
the ENGINEER, noting particularly their relation to the schedule of values, WORK
completed, and materials and equipment delivered at the site but not incorporated in the
WORK.

19.  During the course of the WORK, verify that certificates, maintenance and operation
manuals, and other data required to be assembled and furnished by the
CONTRACTOR are applicable to the items actually installed; and deliver this material
to the ENGINEER for its review and forwarding to the OWNER prior to final
acceptance of the WORK.

20. Before the ENGINEER prepares a Certificate of Substantial Completion/Notice of
completion, as applicable, review the CONTRACTOR's punch list items requiring
completion or correction and add any items that CONTRACTOR has omitted.

21. Conduct final inspection in the company of the ENGINEER, the OWNER, and the
CONTRACTOR, and prepare a final punch list of items to be completed or corrected.

22.  Verify that all items on the punch list have been completed or corrected and make
recommendations to the ENGINEER concerning acceptance.

Limitations of Authority. Except upon written instruction of the ENGINEER, the Inspector:

1. Shall not authorize any deviation from the Contract Documents or approve any
substitute material or equipment.

2. Shall not exceed limitations on the ENGINEER's authority as set forth in the Contract
Documents.

3. Shall not undertake any of the responsibilities of the CONTRACTOR, Subcontractors
or CONTRACTOR's superintendent, or expedite the WORK.

4. Shall not advise on or issue directions relative to any aspect of the means, methods,
techniques, sequences, or procedures of construction unless such is specifically called
for in the Contract Documents.

5. Shall not advise on or issue directions as to safety precautions and programs in
connection with the WORK.

9.4 CLARIFICATIONS AND INTERPRETATIONS. The ENGINEER will issue with reasonable
prompiness such written clarifications or interpretations of the requirements of the Contract
Documents (in the form of Drawings or otherwise) as the ENGINEER may determine necessary,
which shall be consistent with, or reasonably inferred from, the overall intent of the Contract
Documents.
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9.5 AUTHORIZED VARIATIONS IN WORK. The ENGINEER may authorize variations in the WORK
from the requirements of the Contract Documents. These may be accomplished by a Field Order and
will require the CONTRACTOR to perform the WORK involved in a manner that minimizes the
impact to the WORK and the contract completion date. If the CONTRACTOR believes that a Field
Order justifies an increase in the Contract Price or an extension of the Contract Time, the
CONTRACTOR may make a claim therefor as provided in Article 11 or 12.
9.6 REJECTING DEFECTIVE WORK. The ENGINEER will have authority to reject WORK which the
ENGINEER believes to be defective and will also have authority to require special inspection or
testing of the WORK as provided in Paragraph 13.3G, whether or not the WORK is fabricated,
installed, or completed.
9.7 CONTRACTOR SUBMITTALS, CHANGE ORDERS, AND PAYMENTS
A. In accordance with the procedures set forth in the General Requirements, the ENGINEER
will review all CONTRACTOR submittals, including Shop Drawings, samples, substitutes, or
"or equal” items, etc., in order to determine if the items covered by the submittals will, after
installation or incorporation in the WORK, conform to the requirements of the Contract
Documents and be compatible with the design concept of the completed project as a
functioning whole as indicated by the Contract Documents. The ENGINEER's review will not
extend to means, methods, techniques, sequences or procedures of construction or to safety
precautions or programs incident thereto.

B. In connection with the ENGINEER's responsibilities as to Change Orders, see Articles 10, 11,
and 12.

C. In connection with the ENGINEER's responsibilities in respect of Applications for Payment,
see Article 14,

9.8 DECISIONS ON DISPUTES

A. The ENGINEER will be the initial interpreter of the requirements of the Contract Documents
and judge of the acceptability of the WORK thereunder. Claims, disputes, and other matters
relating to the acceptability of the WORK; the interpretation of the requirements of the
Contract Documents pertaining to the performance of the WORK; and those claims under
Articles 11 and 12 in respect to changes in the Contract Price or Contract Time will be
referred initially to the ENGINEER in writing with a request for formal decision in
accordance with this paragraph, which the ENGINEER will render in writing within 30 days
of receipt of the request. Written notice of each such claim, dispute, and other matter will be
delivered by the CONTRACTOR to the ENGINEER promptly (but in no event later than 30

days) after the occurrence of the event giving rise thereto. Written supporting data will be
submitted to the ENGINEER within 60 days after such occurrence unless the ENGINEER

allows an additional period of time to ascertain more accurate data in support of the claim.
B. The rendering of a decision by the ENGINEER with respect to any such claim, dispute, or
other matter (except any which have been waived by the making or acceptance of final
payment as provided in Paragraph 14.12) will be a condition precedent to any exercise by the
OWNER or the CONTRACTOR) of such rights or remedies as either may otherwise have
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under the Contract Documents or by Law or Regulations in respect of any such claim, dispute,
or other matter.

LIMITATION ON ENGINEER'S RESPONSIBILITIES

A.

Neither the ENGINEER's authority to act under this Article or other provisions of the
Contract Documents nor any decision made by the ENGINEER in good faith either to
exercise or not exercise such authority shall give rise to any duty or responsibility of the
ENGINEER to the CONTRACTOR, any Subcontractor, any Supplier, any surety for any of
them, or any other person or organization performing any of the WORK.

Whenever in the Contract Documents the terms "as ordered," "as directed," "as required," "as
allowed," "as reviewed," "as approved," or terms of like effect or import are used, or the
adjectives "reasonable," "suitable," "acceptable," "proper," or "satisfactory"” or adjectives of
like effect or import are used to describe a requirement, direction, review, or judgment of the
ENGINEER as to the WORK, it is intended that such requirement, direction, review, or
judgment will be solely to evaluate the WORK: for compliance with the requirements of the
Contract Documents, and conformance with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents, unless there is a specific
statement indicating otherwise. The use of any such term or adjective shall not be effective to
assign to the ENGINEER any duty or authority to supervise or direct the performance of the
WORK or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 9.9C or 9.9D.

nn

The ENGINEER will not supervise, direct, control, or have authority over or be responsible
for the CONTRACTOR's means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of the
CONTRACTOR to comply with Laws and Regulations, applicable to the performance of the
WORK. The ENGINEER will not be responsible for the CONTRACTOR's failure to perform
the WORK in accordance with the Contract Documents.

The ENGINEER will not be responsible for the acts or omissions of the CONTRACTOR nor
of any Subcontractor, supplier, or any other person or organization performing any of the
WORK.

ARTICLE 10 CHANGES IN THE WORK

10.1 GENERAL
A. Without invalidating the Agreement and without notice to any surety, the OWNER may at any
time or from time to time, order additions, deletions, or revisions in the WORK; these will be
authorized by a written Field Order and/or a Change Order issued by the ENGINEER.
B. If the CONTRACTOR believes that it is entitled to an increase or decrease in the Contract
Price, or an extension or shortening in the Contract Time as the result of a Field Order, a
claim may be made as provided in Articles 11 and 12.
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C. If the OWNER and CONTRACTOR agree on the value of any work, or the amount of
Contract Time that should be allowed as a result of a Field Order, upon receiving written
notice from the ENGINEER, the CONTRACTOR shall proceed so as to minimize the impact
on and delays to the work pending the issuance of a Change Order.

D. If the OWNER and the CONTRACTOR are unable to agree as to the extent, if any, of an
increase or decrease in the Contract Price or an extension or shortening of the Contract Time
that should be allowed as a result of a Field Order, the ENGINEER can direct the
CONTRACTOR to proceed on the basis of Time and Materials so as to minimize the impact
on and delays to WORK, and a claim may be made therefor as provided in Articles 11 and 12.

E. The CONTRACTOR shall not be entitled to an increase in the Contract Price nor an
extension of the Contract Time with respect to any work performed that is not required by the
Contract Documents as amended, modified, supplemented by Change Order, except in the

case of an emergency and except in the case of uncovering work as provided in Paragraph
13.3G.

F. The OWNER and the CONTRACTOR shall execute appropriate Change Orders covering:

1. changes in the WORK which are ordered by the OWNER pursuant to Paragraph
10.1A;

2. changes required because of acceptance of Defective WORK under Paragraph 13.7;

3. changes in the Contract Price or Contract Time which are agreed to by the parties; or

4. changes in the Contract Price or Contract Times which embody the substance of any
written decision rendered by the ENGINEER pursuant to Paragraph 9.8.

G. If notice of any change is required by the provisions of any Bond to be given to a surety, the
giving of any such notice will be the CONTRACTOR's responsibility, and the amount of each
applicable Bond shall be adjusted accordingly.

102 ALLOWABLE QUANTITY VARIATIONS

A. In the event of an increase or decrease in Bid item quantity of a unit price contract, the total
amount of WORK actually done or materials or equipment furnished shall be paid for
according to the unit price established for such WORK under the Contract Documents,
wherever such unit price has been established; provided, that an adjustment in the Contract
Price may be made for changes which result in an increase or decrease in excess of 25% of
the estimated quantity of any major item of the WORK. Major Item is defined as any bid item
amount that is ten percent (10%) or more of the total contract amount.

B. In the event a part of the WORK is to be entirely eliminated and no lump sum or unit price is
named in the Contract Documents to cover such eliminated work, the price of the eliminated
work shall be agreed upon in writing by the OWNER and the CONTRACTOR. If the
OWNER and the CONTRACTOR fail to agree upon the price of the eliminated work, said
price shall be determined in accordance with the provisions of Article 11.
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ARTICLE 11 CHANGE OF CONTRACT PRICE

11.1

11.2

11.3

GENERAL

A.

The Contract Price constitutes the total compensation payable to the CONTRACTOR for
performing the WORK. All duties, responsibilities, and obligations assigned to or undertaken
by the CONTRACTOR to complete the WORK shall be at its expense without change in the
Contract Price.

The Contract Price may only be changed by a Change Order approved by the City Council.
Any claim for an increase in the Contract Price shall be based on written notice delivered by
the CONTRACTOR to the ENGINEER promptly (but in no event later than 7 days) after the
start of the occurrence or the event giving rise to the claim and stating the general nature of
the claim. Notice of the amount of the claim with supporting data shall be delivered within 14
days after such occurrence (unless the ENGINEER allows an additional period of time to
ascertain more accurate data in support of the claim) and shall be accompanied by the
CONTRACTOR's written statement that the amount claimed covers all known amounts
(direct, indirect, and consequential) to which the CONTRACTOR is entitled as a result of
said occurrence or event. All claims for adjustment in the Contract Price shall be determined
by the ENGINEER in accordance with Paragraph 9.8A if the OWNER and the
CONTRACTOR cannot otherwise agree on the amount involved. No claim for an adjustment
in the Contract Price will be valid if not submitted in accordance with this Paragraph 11.1B.

The value of any work covered by a Change Order or of any claim for an increase or decrease
in the Contract Price shall be determined in one of the following ways:

1. Where the work involved is covered by unit prices contained in the Contract
Documents, by application of unit prices to the quantities of the items involved.

2. By mutual acceptance of a lump sum, which may include an allowance for overhead
and profit not necessarily in accordance with Paragraph 11.4.

3. On the basis of the cost of work (determined as provided in Paragraphs 11.3) plus a
CONTRACTOR's fee for overhead and profit (determined as provided in Paragraph
11.4).

COSTS RELATING TO WEATHER. The CONTRACTOR shall have no claims against the OWNER
for damages for any injury to WORK, materials, or equipment, resulting from the action of the
elements. If, however, in the opinion of the ENGINEER, the CONTRACTOR has made all reasonable
efforts to protect the materials, equipment and work, the CONTRACTOR may be granted a reasonable
extension of Contract Time to make proper repairs, renewals, and replacements of the work, materials,
or equipment.

COST OF WORK (BASED ON TIME AND MATERIALS)

A.

General. The term "cost of work" means the sum of all costs necessarily incurred and paid by
the CONTRACTOR for labor, materials, and equipment in the proper performance of extra
work. Except as otherwise may be agreed to in writing by the OWNER, such costs shall be in
amounts no higher than those prevailing in the locality of the Project; shall include only the
following items, and shall not include any of the costs itemized in Paragraph 11.5
EXCLUDED COSTS.
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B. Labor. The costs of labor will be the actual cost for wages prevailing for each craft or type of
workers performing the extra work at the time the extra work is done, plus employer payments
of payroll taxes, worker’s compensation insurance, liability insurance, health and welfare,
pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State or
local laws, as well as assessments or benefits required by lawful collective bargaining
agreements. Labor costs for equipment operators and helpers shall be paid only when such
costs are not included in the invoice for equipment rental. The labor costs for forepersons
shall be proportioned to all of their assigned work and only that applicable to extra work shall
be paid. Non-direct labor costs including superintendence shall be considered part of the
mark-up set out in paragraph 11.4.

C. Materials. The cost of materials reported shall be at invoice or lowest current price at which
materials are locally available and delivered to the job in the quantities involved, plus the cost
of freight, delivery and storage, subject to the following:

1. Trade discounts available to the purchaser shall be credited to the OWNER
notwithstanding the fact that such discounts may not have been taken by the
CONTRACTOR.

2. For materials secured by other than a direct purchase and direct billing to the purchaser,
the cost shall be deemed to be the price paid to the actual supplier as determined by the
ENGINEER. Mark-up except for actual costs incurred in the handling of such materials
will not be allowed.

3. Payment for materials from sources owned wholly or in part by the purchaser shall not
exceed the price paid by the purchaser for similar materials from said sources on extra
work items or the current wholesale price for such materials delivered to the work site,
whichever price is lower.

4. If in the opinion of the ENGINEER the cost of material is excessive, or the
CONTRACTOR does not furnish satisfactory evidence of the cost of such material,
then the cost shall be deemed to be the lowest current wholesale price for the quantity
concerned delivered to the work site less trade discount. The OWNER reserves the
right to furnish materials for the extra work and no claim shall be allowed by the
CONTRACTOR for costs and profit on such materials.

D. Equipment. The CONTRACTOR will be paid for the use of equipment at the rental rate listed
for such equipment specified in the Supplementary General Conditions. Such rental rate will
be used to compute payments for equipment whether the equipment is under the
CONTRACTOR's control through direct ownership, leasing, renting, or another method of
acquisition. The rental rate to be applied for use of each item of equipment shall be the rate
resulting in the least total cost to the OWNER for the total period of use. If it is deemed
necessary by the CONTRACTOR to use equipment not listed in the publication specified in-
the Supplementary General Conditions, an equitable rental rate for the equipment will be
established by the ENGINEER. The CONTRACTOR may furnish cost data which might
assist the ENGINEER in the establishment of the rental rate.

1. All equipment shall, in the opinion of the ENGINEER, be in good working condition
and suitable for the purpose for which the equipment is to be used.

2. Before construction equipment is used on the extra work, the CONTRACTOR shall
plainly stencil or stamp an identifying number thereon at a conspicuous location, and
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shall furnish to the ENGINEER, in duplicate, a description of the equipment and its
identifying number.

3. Unless otherwise specified, manufacturer's ratings and manufacturer approved
modifications shall be used to classify equipment for the determination of applicable
rental rates. Equipment which has no direct power unit shall be powered by a unit of at
least the minimum rating recommended by the manufacturer.

4, Individual pieces of equipment or tools having a replacement value of $200 or less,
whether or not consumed by use, shall be considered to be small tools and no payment
will be made therefor.

5. Rental time will not be allowed while equipment is inoperative due to breakdowns.

6.  Equipment Rental Rates. Unless otherwise agreed in writing, the CONTRACTOR will
be paid for the use of equipment at the rental rate listed for such equipment specified in
the current edition of the following reference publication: "Rental Rate Blue Book" as
published by Dataquest (a company of the Dunn and Bradstreet Corporation), 1290
Ridder Park Drive, San Jose, CA 95131, telephone number (800) 227-8444.

E. Equipment on the Work Site. The rental time to be paid for equipment on the work site shall
be the time the equipment is in productive operation on the extra work being performed and,
in addition, shall include the time required to move the equipment to the location of the extra
work and return it to the original location or to another location requiring no more time than
that required to return it to its original location; except, that moving time will not be paid if
the equipment is used on other than the extra work, even though located at the site of the extra
work. Loading and transporting costs will be allowed, in lieu of moving time, when the
equipment is moved by means other than its own power, except that no payment will be made
for loading and transporting costs when the equipment is used at the site of the extra work on
other than the extra work. The following shall be used in computing the rental time of
equipment on the work site.

1. When hourly rates are listed, any part of an hour less than 30 minutes of operation shall
be considered to be 1/2-hour of operation, and any part of an hour in excess of 30
minutes will be considered one hour of operation.

2. When daily rates are listed, any part of a day less than 4 hours operation shall be
considered to be 1/2-day of operation. When owner-operated equipment is used to
perform extra work to be paid for on a time and materials basis, the CONTRACTOR
will be paid for the equipment and operator, as set forth in Paragraphs (3), (4), and (5),
following. ’

3. Payment for the equipment will be made in accordance with the provisions in
Paragraph 11.3D, herein.

4,  Payment for the cost of labor and subsistence or travel allowance will be made at the
rates paid by the CONTRACTOR to other workers operating similar equipment already
on the work site, or in the absence of such labor, established by collective bargaining
agreements for the type of worker and location of the extra work, whether or not the
operator is actually covered by such an agreement. A labor surcharge will be added to
the cost of labor described herein in accordance with the provisions of Paragraph
11.3B, herein, which surcharge shall constitute full compensation for payments
imposed by state and federal laws and all other payments made to or on behalf of
workers other than actual wages.
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5. To the direct cost of equipment rental and labor, computed as provided herein, will be
added the allowances for equipment rental and labor as provided in Paragraph 11.4,
herein.
F. Specialty Work. Specialty work is defined as that work characterized by extraordinary

complexity, sophistication, or innovation or a combination of the foregoing attributes which
are unique to the construction industry. The following shall apply in making estimates for
payment for specialty work:

1. Any bid item of WORK to be classified as Specialty Work shall be listed as such in the
Supplementary General Conditions. Specialty work shall be performed by an entity
especially skilled in the work to be performed. After validation of invoices and
determination of market values by the ENGINEER, invoices for specialty work based
upon the current fair market value thereof may be accepted without complete
itemization of labor, material, and equipment rental costs.

2. When the CONTRACTOR is required to perform work necessitating special
fabrication or machining process in a fabrication or a machine shop facility away from
the job site, the charges for that portion of the work performed at the off-site facility
may, by agreement, be accepted as specialty work and accordingly, the invoices for the
work may be accepted without detailed itemization.

3. All invoices for specialty work will be adjusted by deducting all trade discounts offered
or available, whether the discounts were taken or not. In lieu of the allowances for
overhead and profit specified in Paragraph 11.4, herein, an allowance of 5 percent will
be added to invoices for specialty work.

G. Sureties. All work performed hereunder shall be subject to all of the provisions of the
Contract Documents and the CONTRACTOR's sureties shall be bound with reference thereto
as under the original Agreement. Copies of all amendments to surety bonds or supplemental
surety bonds shall be submitted to the OWNER for review prior to the performance of any
work hereunder.

114  CONTRACTOR'S FEE

A. Extra work ordered on the basis of time and materials will be paid for at the actual necessary
cost as determined by the ENGINEER, plus allowances for overhead and profit. The
allowance for overhead and profit shall include full compensation for superintendence, bond
and insurance premiums, taxes, field office expense, extended overhead, home office
overhead, and all other items of expense or cost not included in the cost of labor, materials, or
equipment provided for under Paragraph 11.3. The allowance for overhead and profit will be
made in accordance with the following schedule:

Actual Overhead and Profit Allowance

oo OSSO 15 percent
MALEIIALS c..eeeeie et re e see e e e e be e sbeeetreseneerne e 10 percent
EQUIDIMENT. ..ot 10 percent

To the sum of the costs and mark-ups provided for in this Article, one percent shall be added
as compensation for bonding.
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It is understood that labor, materials, and equipment may be furnished by the
CONTRACTOR or by the Subcontractor on behalf of the CONTRACTOR. When all or any
part of the extra work is performed by a Subcontractor, the allowance specified herein shall be
applied to the labor, materials, and equipment costs of the Subcontractor, to which the
CONTRACTOR may add 5 percent of the Subcontractor's total cost for the extra work.
Regardless of the number of hierarchical tiers of Subcontractors, the 5 percent increase above
the Subcontractor's total cost which includes the allowances for overhead and profit specified
herein may be applied one time only.

11.5 EXCLUDED COSTS. The term Cost of the Work shall not include any of the following:

A.

Payroll costs and other compensation of CONTRACTOR's officers, executives, principals (of
partnership and sole proprietorships), general managers, engineers, estimators, attorneys'
auditors, accountants, purchasing and contracting agents, expenditures, timekeepers, clerks and
other personnel employed by CONTRACTOR whether at the site or in CONTRACTOR's
principal or a branch office for general administration of the work, or not specifically covered by
paragraph 11.3, all of which are to be considered administrative costs covered by the
CONTRACTOR's fee.

Expenses of CONTRACTOR's principal and branch offices other than CONTRACTOR's office
at the site.

Any part of CONTRACTOR's capital expenses, including interest on CONTRACTOR's capital
employed for the Work and charges against CONTRACTOR for delinquent payments.

Cost of premiums for all bonds and for all insurance whether or not CONTRACTOR is required
by the Contract Documents to purchase and maintain the same (except for the cost of premiums
covered by paragraph 11.4 above).

Costs due to the negligence of CONTRACTOR , any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, including but
not limited to, the correction of Defective WORK, disposal of materials or equipment wrongly
supplied and making good any damage to property.

Other overhead or general expense costs of any kind and the cost of any item not specifically and
expressly included in paragraph 11.4.

ARTICLE 12 CHANGE OF CONTRACT TIME

12.1  GENERAL

A.

The Contract Time may only be changed by a Change Order. Any claim for an extension of
the Contract Time (or Milestones) shall be based on written notice delivered by the
CONTRACTOR to the ENGINEER promptly (but in no event later than 30 days) after the
occurrence of the event giving rise to the claim and stating the general nature of the claim.
Notice of the extent of the claim with supporting data shall be delivered within 60 days after
such occurrence (unless the ENGINEER allows an additional period of time to ascertain more
accurate data in support of the claim) and shall be accompanied by the CONTRACTOR'S
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written statement that the adjustment claimed is the entire adjustment to which the
CONTRACTOR has reason to believe it is entitled as a result of the occurrence of said event.
All claims for adjustment in the Contract Time shall be determined by the ENGINEER in
accordance with Paragraph 9.8 if the OWNER and the CONTRACTOR cannot otherwise
agree. No claim for an adjustment in the Contract Time will be valid if not submitted in
accordance with the requirements of this Paragraph 12.1A. An increase in Contract Time does
not mean that the Contractor is due an increase in Contract Price. Only Compensable time
extensions will result in an increase in Contract Price.

B. All time limits stated in the Contract Documents are of the essence of the Agreement.

C. Where CONTRACTOR is prevented from completing any part of the Work within the
Contract Times (or Milestones) due to delay beyond the control of CONTRACTOR, the
Contract Times (or Milestones) will be extended in an amount equal to the time lost on the
critical path of the project due to such delay if a claim is made therefor as provided in
paragraph 12.1. Delays beyond the control of CONTRACTOR shall include, but not be
limited to, acts or neglect by OWNER, acts or neglect of utility owners or other contractors
performing other work as contemplated by Article 7, fires, floods, epidemics, unprecedented
weather conditions or acts of God. Delays attributable to and within the control of a
Subcontractor or Supplier shall be deemed to be delays within the control of
CONTRACTOR.

D. Where CONTRACTOR is prevented from completing any part of the WORK within the
Contract Times (or Milestones) due to delay beyond the control of both OWNER and
CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to
the time lost on the critical path of the project due to such delay shall be CONTRACTOR's
sole and exclusive remedy for such delay. In no event shall the OWNER be liable to
CONTRACTOR, any Subcontractor, any Supplier, or any other person or organization, or to
any surety for or employee or agent of any of them, for damages arising out of or resulting
from (i) delays caused by or within the control of CONTRACTOR, or (ii) delays beyond the
control of both parties including but not limited to fires, floods, epidemics abnormal weather
conditions, acts of God or acts or neglect by utility owners or other contractors performing
other work as contemplated by Article 7.

122 EXTENSIONS OF TIME FOR DELAY DUE TO WEATHER. Contract Time may be extended by
the ENGINEER because of delays in completion of the WORK due to unusually severe weather,
provided that the CONTRACTOR shall, within 10 days of the beginning of any such delay, notify the
ENGINEER in writing of the cause of delay and request an extension of Contract Time. The
ENGINEER will ascertain the facts and the extent of the delay and extend the time for completing the
work when, in the ENGINEER’s judgment, the findings of fact justify such an extension.
Unprecedented, abnormal, or unusually severe weather will be defined as an event, or events, with a
greater than 50-year recurrence interval, as determined by the National Weather Service, or equivalent
State or Federal agency

ARTICLE 13 WARRANTY AND GUARANTEE; TESTS AND INSPECTIONS; CORRECTION,
REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK
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WARRANTY AND GUARANTEE. The CONTRACTOR warrants and guarantees to the OWNER
and the ENGINEER that all work will be in accordance with the Contract Documents and will not be
defective. Prompt notice of defects known to the OWNER or ENGINEER shall be given to the
CONTRACTOR. All defective work, whether or not in place, may be rejected, corrected, or accepted
as provided in this Article 13.

ACCESS TO WORK. OWNER, ENGINEER, their Consultants, sub-consultants, other
representatives and personnel of OWNER, independent testing laboratories and governmental
agencies with jurisdictional interests will have access to the Work at reasonable times for their
observation, inspecting and testing. CONTRACTOR shall provide them proper and safe conditions for
such access and advise them of CONTRACTOR's site safety procedures and programs so that they
may comply therewith as applicable.

TESTS AND INSPECTIONS

A. The CONTRACTOR shall give the ENGINEER timely notice of readiness of the WORK for
all required inspections, tests, or approvals, and shall cooperate with inspection and testing
personnel to facilitate required inspections or tests.

B. If Laws or Regulations of any public body having jurisdiction other than the OWNER require
any WORK to specifically be inspected, tested, or approved, the CONTRACTOR shall pay
all costs in connection therewith. The CONTRACTOR shall also be responsible for and shall
pay all costs in connection with any inspection or testing required in connection with the
OWNER's or the ENGINEER's acceptance of a Supplier of materials or equipment proposed
as a substitution or (or-equal) to be incorporated in the WORK, or of materials or equipment
submitted for review prior to the CONTRACTOR's purchase thereof for incorporation in the
WORK. The cost of all inspections, tests, and approvals in addition to the above which are
required by the Contract Documents shall be paid by the OWNER (unless otherwise
specified).

C. The ENGINEER will make, or have made, such inspections and tests as the ENGINEER
deems necessary to see that the WORK is being accomplished in accordance with the
requirements of the Contract Documents. Unless otherwise specified in the Supplementary
General Conditions, the cost of such inspection and testing will be borne by the OWNER. In
the event such inspections or tests reveal non-compliance with the requirements of the
Contract Documents, the CONTRACTOR shall bear the cost of corrective measures deemed
necessary by the ENGINEER, as well as the cost of subsequent reinspection and retesting.
Neither observations by the ENGINEER nor inspections, tests, or approvals by others shall
relieve the CONTRACTOR from the CONTRACTOR's obligation to perform the WORK in
accordance with the Contract Documents.

D. All inspections, tests, or approvals other than those required by Laws or Regulations of any
public body having jurisdiction shall be performed by organizations acceptable to the
ENGINEER and the CONTRACTOR.

E. If any work (including the work of others) that is to be inspected, tested, or approved is
covered without written concurrence of the ENGINEER, it must, if requested by the
ENGINEER, be uncovered for observation. Such uncovering shall be at the
CONTRACTOR's expense unless the CONTRACTOR has given the ENGINEER timely
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notice of the CONTRACTOR's intention to perform such test or to cover the same and the
ENGINEER has not acted with reasonable promptness in response to such notice.

F. If any WORK 1is covered contrary to the written request of the ENGINEER, it must, if
requested by the ENGINEER, be uncovered for the ENGINEER's observation and recovered
at the CONTRACTOR's expense.

G. If the ENGINEER considers it necessary or advisable that covered WORK be observed by the
ENGINEER or inspected or tested by others, the CONTRACTOR, at the ENGINEER's
request, shall uncover, expose, or otherwise make available for observation, inspection, or
testing as the ENGINEER may require, that portion of the WORK in question, furnishing all
necessary labor, material, and equipment. If it is found that such work is defective, the
CONTRACTOR shall bear all direct, indirect, and consequential costs and damages of such
uncovering, exposure, observation, inspection, and testing and of satisfactory reconstruction,
including but not limited to fees and charges of engineers, attorneys, and other professionals.
However, if such work is not found to be defective, the CONTRACTOR shall be allowed an
increase in the Contract Price or an extension of the Contract Time, or both, directly
attributable to such uncovering, exposure, observation, inspection, testing, and reconstruction;
and, if the parties are unable to agree as to the amount or extent thereof, the CONTRACTOR
may make a claim therefor as provided in Articles 11 and 12.

134  OWNER MAY STOP THE WORK. If the WORK is defective, or the CONTRACTOR fails to
perform work in such a way that the completed WORK will conform to the Contract Documents, the
OWNER may order the CONTRACTOR to stop the WORK, or any portion thereof, until the cause
for such order has been eliminated; however, this right of the OWNER to stop the WORK shall not
give rise to any duty on the part of the OWNER to exercise this right for the benefit of the
CONTRACTOR or any other party.

13.5 CORRECTION OR REMOVAL OF DEFECTIVE WORK. If required by the ENGINEER, the
CONTRACTOR shall promptly, either correct all defective work, whether or not fabricated, installed,
or completed, or, if the WORK has been rejected by the ENGINEER, remove it from the site and
replace it with non-defective work. The CONTRACTOR shall bear all direct, indirect and
consequential costs and damages of such correction or removal, including but not limited to fees and
charges of engineers, attorneys, and other professionals made necessary thereby.

13.6  ONE YEAR CORRECTION PERIOD

A. If within one year after the date of Substantial Completion or such longer period of time as
may be prescribed by Laws or Regulations or by the terms of any applicable special guarantee
required by the Contract Documents or by any specific provision of the Contract Documents,
any work is found to be defective, the CONTRACTOR shall promptly, without cost to the
OWNER and in accordance with OWNER's written notification, (i) correct such Defective
WORK, or, if it has been rejected by the OWNER, remove it from the site and replace it with
non-defective work, and (ii) satisfactorily correct or remove and replace any damage to other
work of others resulting therefrom. If the CONTRACTOR does not promptly comply with
such notification, or in an emergency where delay would cause serious risk of loss or damage,
the OWNER may have the Defective WORK corrected or the rejected WORK removed and
replaced, and all direct, indirect, and consequential costs and damages of such removal and
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replacement including but not limited to fees and charges of engineers, attorneys and other
professionals will be paid by the CONTRACTOR.

B. Where Defective WORK (and damage to other WORK resulting therefrom) has been
corrected, removed or replaced under this paragraph 13.6, the correction period hereunder
with respect to such WORK will be extended for an additional period of one year after such
correction or removal and replacement has been satisfactorily completed.

ACCEPTANCE OF DEFECTIVE WORK. If, instead of requiring correction or removal and
replacement of defective work, the OWNER prefers to accept the WORK, the OWNER may do so.
The CONTRACTOR shall bear all direct, indirect, and consequential costs attributable to the
OWNER's evaluation of and determination to accept such defective work. If any such acceptance
occurs prior to final payment, a Change Order will be issued incorporating the necessary revisions in
the Contract Documents with respect to the WORK, and the OWNER shall be entitled to an
appropriate decrease in the Contract Price.

ARTICLE 14 PAYMENTS TO CONTRACTOR AND COMPLETION

14.1  SCHEDULE OF VALUES (LUMP SUM PRICE BREAKDOWN). The schedule of values or lump
sum price breakdown established as provided in the General Requirements shall serve as the basis for
progress payments and will be incorporated into a form of Application for Payment acceptable to the
ENGINEER.

14.2  UNIT PRICE BID SCHEDULE. Progress payments on account of Unit Price work will be based on
the number of units completed.

143  APPLICATION FOR PROGRESS PAYMENT
A. Unless otherwise prescribed by law, on the 25th of each month, the CONTRACTOR shall

submit to the ENGINEER for review, an Application for Payment filled out and signed by the
CONTRACTOR covering the WORK completed as of the date of the Application and
accompanied by such supporting documentation as is required by the Contract Documents.

B. The Application for Payment shall identify, as a sub-total, the amount of the
CONTRACTOR'S Total Earnings to Date, plus the Value of Materials Stored at the Site
which have not yet been incorporated in the WORK, and less a deductive adjustment for
materials installed which were not previously incorporated in the WORK, but for which
payment was allowed under the provisions for payment for Materials Stored at the Site, but
not yet incorporated in the WORK.

C. The Net Payment Due the CONTRACTOR shall be the above-mentioned subtotal from which
shall be deducted the total amount of all previous payments made to the CONTRACTOR.
Progress payments will be paid in full in accordance with Article 14 of the General
Conditions until 90% of the Contract Price has been paid. The remaining 10% of the
Contract Price amount may be withheld until:

1. final inspection has been made;
2. completion of the project; and
PELICAN HARBOR TEE FLOATS GENERAL CONDITIONS

Page 00700-38



SECTION 00700 - GENERAL CONDITIONS

3. acceptance of the project by the OWNER.

D. The Value of Materials Stored at the Site shall be an amount equal to the specified percent of
the value of such materials as set forth in the Supplementary General Conditions. Said
amount shall be based upon the value of all acceptable materials and equipment not
incorporated in the WORK but delivered and suitably stored at the site or at another location
agreed to in writing; provided, each such individual item has a value of more than $5,000.00
and will become a permanent part of the WORK. The Application for Payment shall also be
accompanied by an invoice (including shipping), a certification that the materials meet the
applicable contract specifications, and any evidence required by the OWNER that the
materials and equipment are covered by appropriate property insurance and other
arrangements to protect the OWNER's interest therein, all of which will be satisfactory to the
OWNER. Payment for materials will not constitute final acceptance. It shall be the
CONTRACTORs responsibility to protect the material from damage, theft, loss, or peril
while in storage. Unless otherwise prescribed by law, the Value of Materials Stored at the
Site shall be paid at the invoice amount up to a maximum of 85% of the Contract Price for
those items.

144  CONTRACTOR'S WARRANTY OF TITLE. The CONTRACTOR warrants and guarantees that title
to all work, materials, and equipment covered by an Application for Payment, whether incorporated in
the WORK or not, will pass to the OWNER no later than the time of payment free and clear of all
liens.

145 REVIEW OF APPLICATIONS FOR PROGRESS PAYMENT

A. The ENGINEER will, within 7 days after receipt of each Application for Payment, either
indicate in writing a recommendation of payment and present the Application to the OWNER,
or return the Application to the CONTRACTOR indicating in writing the ENGINEER's
reasons for refusing to recommend payment. In the later case, the CONTRACTOR may make
the necessary corrections and resubmit the Application. If the ENGINEER still disagrees with
a portion of the Application, it will submit the Application recommending the undisputed
portion of the Application to the OWNER for payment and provide reasons for
recommending non-payment of the disputed amount. Forty days after presentation of the
Application for Payment with the ENGINEER's recommendation, the amount recommended
will (subject to the provisions of Paragraph 14.5B) become due and when due will be paid by
the OWNER to the CONTRACTOR.

B. The OWNER may refuse to make payment of the full amount recommended by the
ENGINEER because claims have been made against the OWNER on account of the
CONTRACTOR's performance of the WORK or Liens have been filed in connection with the
WORK or there are other items entitling the OWNER to a credit against the amount
recommended, but the OWNER must give the CONTRACTOR written notice within 7 days
(with a copy to the ENGINEER) stating the reasons for such action.

146  PARTIAL UTILIZATION
A. The OWNER shall have the right to utilize or place into service any item of equipment or

other usable portion of the WORK prior to completion of the WORK. Whenever the OWNER
plans to exercise said right, the CONTRACTOR will be notified in writing by the OWNER,
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identifying the specific portion or portions of the WORK to be so utilized or otherwise placed
into service.

B. It shall be understood by the CONTRACTOR that until such written notification is issued, all
responsibility for care and maintenance of all of the WORK shall be borne by the
CONTRACTOR. Upon issuance of said written notice of partial utilization, the OWNER will
accept responsibility for the protection and maintenance of all such items or portions of the
WORK described in the written notice.

C. The CONTRACTOR shall retain full responsibility for satisfactory completion of the WORK,
regardless of whether a portion thereof has been partially utilized by the OWNER and the
CONTRACTOR's one year correction period shall commence only after the date of
Substantial Completion for the WORK.

147  SUBSTANTIAL COMPLETION. When the CONTRACTOR considers the WORK ready for its
intended use the CONTRACTOR shall notify the OWNER and the ENGINEER in writing that the
WORK is substantially complete. The CONTRACTOR will attach to this request a list of all work
items that remain to be completed and a request that the ENGINEER prepare a Notice of Completion.
Within a reasonable time thereafter, the OWNER, the CONTRACTOR, and the ENGINEER shall
make an inspection of the WORK to determine the status of completion. If the ENGINEER does not
consider the WORK substantially complete, or the list of remaining work items to be comprehensive,
the ENGINEER will notify the CONTRACTOR in writing giving the reasons therefor. If the
ENGINEER considers the WORK substantially complete, the ENGINEER will prepare and deliver to
the OWNER, for its execution and recording, the Notice of Completion signed by the ENGINEER and
CONTRACTOR, which shall fix the date of Substantial Completion.

14.8  FINAL APPLICATION FOR PAYMENT. After the CONTRACTOR has completed all of the
remaining work items referred to in Paragraph 14.7 and delivered all maintenance and operating
instructions, schedules, guarantees, Bonds, certificates of inspection, contract releases, record as-built
documents (as provided in the General Requirements) and other documents, all as required by the
Contract Documents, and after the ENGINEER has indicated that the WORK 1is acceptable, the
CONTRACTOR may make application for final payment following the procedure for progress
payments. The final Application for Payment shall be accompanied by all documentation called for in
the Contract Documents, together with complete and legally effective releases or waivers (satisfactory
to the OWNER) of all liens arising out of or filed in connection with the WORK.

149  FINAL PAYMENT AND ACCEPTANCE

A. If, on the basis of the ENGINEER's observation of the WORK during construction and final
inspection, and the ENGINEER's review of the final Application for Payment and
accompanying documentation, all as required by the Contract Documents, the ENGINEER is
satisfied that the WORK has been completed and the CONTRACTOR's other obligations
under the Contract Documents have been fulfilled, the ENGINEER will, within 14 days after
receipt of the final Application for Payment, indicate in writing the ENGINEER's
recommendation of payment and present the Application to the OWNER for payment.

B. After acceptance of the WORK by the OWNER's governing body, the OWNER will make
final payment to the CONTRACTOR of the amount remaining after deducting all prior
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payments and all amounts to be kept or retained under the provisions of the Contract
Documents, including the following items:

1. Liquidated damages, as applicable.
Two times the value of outstanding items of correction work or punch list items yet
uncompleted or uncorrected, as applicable. All such work shall be completed or
corrected to the satisfaction of the OWNER within the time stated on the Notice of
Completion, otherwise the CONTRACTOR does hereby waive any and all claims to all
monies withheld by the OWNER to cover the value of all such uncompleted or
uncorrected items.

1410 RELEASE OF RETAINAGE AND OTHER DEDUCTIONS

A. After executing the necessary documents to initiate the lien period, and not more than 45 days
thereafter (based on a 30-day lien filing period and 15-day processing time), the OWNER will
release to the CONTRACTOR the retainage funds withheld pursuant to the Agreement, less
any deductions to cover pending claims against the OWNER pursuant to Paragraph 14.5B.

B. After filing of the necessary documents to initiate the lien period, the CONTRACTOR shall
have 30 days to complete any outstanding items of correction work remaining to be completed
or corrected as listed on a final punch list made a part of the Notice of Completion. Upon
expiration of the 45 days, referred to in Paragraph 14.10A, the amounts withheld pursuant to
the provisions of Paragraph 14.9B herein, for all remaining work items will be returned to the
CONTRACTOR; provided, that said work has been completed or corrected to the satisfaction
of the OWNER within said 30 days. Otherwise, the CONTRACTOR does hereby waive any
and all claims for all monies withheld by the OWNER under the Contract to cover 2 times the
value of such remaining uncompleted or uncorrected items,

14.11 CONTRACTOR'S CONTINUING OBLIGATION. The CONTRACTOR's obligation to perform and
complete the WORK in accordance with the Contract Documents shall be absolute. Neither
recommendation of any progress or final payment by the ENGINEER, nor the issuance of a Notice of
Completion, nor any payment by the OWNER to the CONTRACTOR under the Contract Documents,
nor any use or occupancy of the WORK or any part thereof by the OWNER, nor any act of acceptance
by the OWNER nor any failure to do so, nor any review of a Shop Drawing or sample submittal, will
constitute an acceptance of work not in accordance with the Contract Documents or a release of the
CONTRACTOR's obligation to perform the WORK in accordance with the Contract Documents.

14.12 FINAL PAYMENT TERMINATES LIABILITY OF OWNER. Final payment is defined as the last
progress payment made to the CONTRACTOR for earned funds, less monies withheld as applicable,
pursuant to Paragraph 14.10A. The acceptance by the CONTRACTOR of the final payment referred
to in Paragraph 14.9 herein, shall be a release of the OWNER and its agents from all claims of liability
to the CONTRACTOR for anything done or furnished for, or relating to, the WORK or for any act of
neglect of the OWNER or of any person relating to or affecting the WORK, except demands against
the OWNER for the remainder, if any, of the amounts kept or retained under the provisions of
Paragraph 14.9 herein; and excepting pending, unresolved claims filed prior to the date of the Notice
of Completion.
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ARTICLE 15 SUSPENSION OF WORK AND TERMINATION

15.1

15.2

153

15.4

SUSPENSION OF WORK BY OWNER. The OWNER, acting through the ENGINEER, may, at any
time and without cause, suspend the WORK or any portion thereof for a period of not more than 90
days by notice in writing to the CONTRACTOR. The CONTRACTOR shall resume the WORK on
receipt from the ENGINEER of a notice of resumption of work. The CONTRACTOR shall be allowed
an increase in the Contract Price or an extension of the Contract Time, or both, directly attributable to
any suspension if the CONTRACTOR makes an approved claim therefor as provided in Articles 11
and 12.

TERMINATION OF AGREEMENT BY OWNER (CONTRACTOR DEFAULT)

A. In the event of default by the CONTRACTOR, the OWNER may give 10 days written notice
to the CONTRACTOR of OWNER's intent to terminate the Agreement and provide the
CONTRACTOR an opportunity to remedy the conditions constituting the default. It shall be
considered a default by the CONTRACTOR whenever CONTRACTOR shall: (1) declare
bankruptcy, become insolvent, or assign its assets for the benefit of its creditors; (2) fail to
provide materials or quality of work meeting the requirements of the Contract Documents; (3)
disregard or violate provisions of the Contract Documents or ENGINEER's instructions; (4)
fail to prosecute the WORK according to the approved progress schedule; or, (5) fail to
provide a qualified superintendent, competent workers, or materials or equipment meeting the
requirements of the Contract Documents. If the CONTRACTOR fails to remedy the
conditions constituting default within the time allowed, the OWNER may then issue the
Notice of Termination.

B. In the event the Agreement is terminated in accordance with Paragraph 15.2A, herein, the
OWNER may take possession of the WORK and may complete the WORK by whatever
method or means the OWNER may select. The cost of completing the WORK shall be
deducted from the balance which would have been due the CONTRACTOR had the
Agreement not been terminated and the WORK completed in accordance with the Contract
Documents. If such cost exceeds the balance which would have been due, the
CONTRACTOR shall pay the excess amount to the OWNER. If such cost is less than the
balance which would have been due, the CONTRACTOR shall not have claim to the
difference.

TERMINATION OF AGREEMENT BY OWNER (FOR CONVENIENCE). The OWNER may
terminate the Agreement at any time if it is found that reasons beyond the control of either the
OWNER or CONTRACTOR make it impossible or against the OWNER's interests to complete the
WORK. In such a case, the CONTRACTOR shall have no claims against the OWNER except: (1) for
the value of work performed up to the date the Agreement is terminated; and, (2) for the cost of
materials and equipment on hand, in transit, or on definite commitment, as of the date the Agreement
is terminated which would be needed in the WORK and which meet the requirements of the Contract
Documents. The value of work performed and the cost of materials and equipment delivered to the
site, as mentioned above, shall be determined by the ENGINEER in accordance with the procedure
prescribed for the making of the final application for payment and payment under Paragraphs 14.8 and
14.9.

TERMINATION OF AGREEMENT BY CONTRACTOR. The CONTRACTOR may terminate the
Agreement upon 10 days written notice to the OWNER, whenever: 1) the WORK has been suspended
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under the provisions of Paragraph 15.1, herein, for more than 90 consecutive days through no fault or
negligence of the CONTRACTOR, and notice to resume work or to terminate the Agreement has not
been received from the OWNER within this time period; or, 2) the OWNER should fail to pay the
CONTRACTOR any monies due him in accordance with the terms of the Contract Documents and
within 60 days after presentation to the OWNER by the CONTRACTOR of a request therefor, unless
within said 10-day period the OWNER shall have remedied the condition upon which the payment
delay was based. In the event of such termination, the CONTRACTOR shall have no claims against
the OWNER except for those claims specifically enumerated in Paragraph 15.3, herein, and as
determined in accordance with the requirements of said paragraph.

ARTICLE 16 MISCELLANEOUS

16.1

16.2

GIVING NOTICE. Whenever any provision of the Contract Documents requires the giving of written
notice, it will be deemed to have been validly given if delivered in person to the individual or to a
member of the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent
by registered or certified mail, postage prepaid, to the last business address known to the giver of the
notice.

RIGHTS IN AND USE OF MATERIALS FOUND ON THE WORK

A. The CONTRACTOR may use on the Project, with ENGINEER's approval, such stone,
gravel, sand, or other material determined suitable by the ENGINEER, as may be found in the
excavation. The CONTRACTOR will be paid for the excavation of such material at the
corresponding contract unit price. No additional payment will be made for utilizing the
material from excavation as borrow, or select borrow.

B. The CONTRACTOR shall replace, at its own expense, with other acceptable material, all of
that portion of the excavated material so removed and used which was needed for use on the
project. No charge for the materials so used will be made against the CONTRACTOR except
that the CONTRACTOR shall be responsible for payment of any royalties required.

C. The CONTRACTOR shall not excavate or remove any material from within the Project
location which is not within the grading limits, as indicated by the slope and grade lines,
without written authorization from the ENGINEER.

D. In the event the CONTRACTOR has processed materials from OWNER-furnished sources in
excess of the quantities required for performance of this contract, including any waste
material produced as a by-product, the CITY may retain possession of such materials without
obligation to reimburse the CONTRACTOR for the cost of their production. When such
materials are in a stockpile, the ENGINEER may require: That it remain in stockpile; the
CONTRACTOR level such stockpile(s); or that the CONTRACTOR remove such materials
and restore the premises to a satisfactory condition at the CONTRACTOR's expense. This
provision shall not preclude the CITY from arranging with the CONTRACTOR to produce
material over and above the contract needs, payment for which shall be by written agreement
between the CITY and the CONTRACTOR.
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E. Unless otherwise provided, the material from any existing old structure may be used
temporarily by the CONTRACTOR in the erection of the new structure. Such material shall
not be cut or otherwise damaged except with the approval of the ENGINEER.

RIGHT TO AUDIT. If the CONTRACTOR submits a claim to the OWNER for additional
compensation, the OWNER shall have the right, as a condition to considering the claim, and as a basis
for evaluation of the claim, and until the claim has been settled, to audit the CONTRACTOR's books
to the extent they are relevant. This right shall include the right to examine books, records, documents,
and other evidence and accounting procedures and practices, sufficient to discover and verify all direct
and indirect costs of whatever nature claimed to have been incurred or anticipated to be incurred and
for which the claim has been submitted. The right to audit shall include the right to inspect the
CONTRACTOR's plants, or such parts thereof, as may be or have been engaged in the performance of
the WORK. The CONTRACTOR further agrees that the right to audit encompasses all subcontracts
and is binding upon Subcontractors. The rights to examine and inspect herein provided for shall be
exercisable through such representatives as the OWNER deems desirable during the
CONTRACTOR's normal business hours at the office of the CONTRACTOR. The CONTRACTOR
shall make available to the OWNER for auditing, all relevant accounting records and documents, and
other financial data, and upon request, shall submit true copies of requested records to the OWNER.

ARCHAEOLOGICAL OR HISTORICAL DISCOVERIES. When the CONTRACTOR's operation
encounters prehistoric artifacts, burials, remains of dwelling sites, paleontological remains, such as
shell heaps, land or sea mammal bones or tusks, or other items of historical significance, the
CONTRACTOR shall cease operations immediately and notify the ENGINEER. No artifacts or
specimens shall be further disturbed or removed from the ground and no further operations shall be
performed at the site until so directed. Should the ENGINEER order suspension of the
CONTRACTOR's operations in order to protect an archaeological or historical finding, or order the
CONTRACTOR to perform extra work, such order(s) shall be covered by an appropriate contract
change document.

CONSTRUCTION OVER OR ADJACENT TO NAVIGABLE WATERS. All work over, on, or
adjacent to navigable waters shall be so conducted that free navigation of the waterways will not be
interfered with and the existing navigable depths will not be impaired, except as allowed by permit
issued the U.S. Coast Guard and/or the U.S. Army Corps of Engineers, as applicable.

GRATUITY AND CONFLICT OF INTEREST. The CONTRACTOR agrees to not extend any loan,
gratuity or gift of money of any form whatsoever to any employee or elected official of the OWNER,
nor will the CONTRACTOR rent or purchase any equipment or materials from any employee or
elected official of the OWNER, or to the best of the CONTRACTOR’s knowledge, from any agent of
any employee or elected official of the OWNER. Before final payment, the CONTRACTOR shall
execute and furnish the OWNER an affidavit certifying that the CONTRACTOR has complied with
the above provisions of the contract.

SUITS OF LAW CONCERNING THE WORK
A. Should a suit of law be entered into, either by the CONTRACTOR (or the CONTRACTOR's

surety) against the OWNER, or by the OWNER against the CONTRACTOR (or the
CONTRACTOR's surety), the suit of law shall be tried in the First Judicial District of Alaska.
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B. If one of the questions at issue is the satisfactory performance of the work by the
CONTRACTOR and should the appropriate court of law judge the work of the
CONTRACTOR to be unsatisfactory, then the CONTRACTOR (or the CONTRACTOR's
surety) shall reimburse the OWNER for all legal and all other expenses (as may be allowed
and set by the court) incurred by the OWNER because of the suit of the law and, further, it is
agreed that the OWNER may deduct such expense from any sum or sums then, or any that
become due the CONTRACTOR under the contract.

16.8  CERTIFIED PAYROLLS

A. All CONTRACTORS or Subcontractor who perform work on a public construction contract
for the OWNER shall file a certified payroll with the Alaska Department of Labor before
Friday of each week that covers the preceding week (Section 14-2-4 ACLLA 1949; am Section
4 ch 142 SLA 1972).

B. In lieu of submitting the State payroll form, the CONTRACTOR's standard payroll form may
be submitted, provided it contains the information required by AS 36.05.040 and a statement
that the CONTRACTOR is complying with AS 36.10.010.

C. A CONTRACTOR or Subcontractor, who performs work on public construction in the State,
as defined by AS 36.95.010(3), shall pay not less than the current prevailing rate of wages as
issued by the Alaska Department of Labor before the end of the pay period. (AS 36.05.010).

16.9  PREVAILING WAGE RATES

A. Wage rates for Laborers and Mechanics on Public Contracts, AS 36.05.070. The
CONTRACTOR, or Subcontractors, shall pay all employees unconditionally and not less than
once a week. Wages may not be less than those stated in Paragraph 16.8C, regardless of the
contractual relationship between the CONTRACTOR or Subcontractors and laborers,
mechanics, or field surveyors. The scale of wages to be paid shall be posted by the
CONTRACTOR in a prominent, easily accessible place at the site of the WORK.

B. Failure to Pay Agreed Wages, AS 36.05.080. If it is found that a laborer, mechanic, or field
surveyor employed by the CONTRACTOR or Subcontractor has been, or is being, paid a rate
or wages less than the established rate, the OWNER may, by written notice, terminate the
CONTRACTOR or Subcontractors right to proceed with the work. The OWNER may
prosecute the work to completion by contract or otherwise, and the CONTRACTOR and
sureties will be held liable to the OWNER for excess costs for completing the WORK.
(Section 2 ch 52 SLA 1959).

C. Listing CONTRACTOR's Who Violate Contracts, AS 36.05.090. In addition, a list giving the
names of persons who have disregarded the rights of their employees shall be distributed to all
departments of State government and all political subdivisions. No person appearing on this
list, and no firm, corporation, partnership or association in which the person has an interest,
may work as a CONTRACTOR or Subcontractor on a public construction contract for the
State, or a political subdivision of the state, until three years after the date of publication of
the list. (Section 3 ch 52 SLA 1959; am Section 9 ch 142 SLA).
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16.10 EMPLOYMENT REFERENCE. Workers employed in the execution of the contract by the
CONTRACTOR or by any Subcontractor under this contract shall not be required or permitted to
labor more than 8 hours a day or 40 hours per week in violation of the provisions of the Alaska Wage
and Hour Act, Section 23.10.060.

16.11 COST REDUCTION INCENTIVE

A. At any time within 45 days after the date of the Notice of Award, the CONTRACTOR may
submit to the ENGINEER in writing, proposals for modifying the plans, specifications, or
other requirements of this contract for the sole purpose of reducing the total cost of
construction. The cost reduction proposal shall not impair in any manner the essential
functions or characteristics of the project, including but not limited to, service life, economy
of operation, ease of maintenance, desired appearance or design and safety standards.

B. The cost reduction proposal shall contain the following information:
1. Description of both the existing contract requirements for performing the WORK and
the proposed changes.
2. An itemization of the contract requirements that must be changed if the proposal is
adopted.

3. A detailed estimate of the time required and the cost of performing the WORK under
both the existing contract and the proposed change.

4, A statement of the date by which the CONTRACTOR must receive the decision from
the OWNER on the cost reduction proposal.

5. The contract items of WORK effected by the proposed changes including any quantity

variations.

6. A description and estimate of costs the OWNER may incur in implementing the
proposed changes, such as test and evaluation and operating and support costs,

7. Aprediction of any effects the proposed change would have on future operations and

maintenance costs to the OWNER.

C. The provisions of this section shall not be construed to require the OWNER to consider any
cost reduction proposal which may be submitted; nor will the OWNER be liable to the
CONTRACTOR for failure to accept or act upon any cost reduction proposal submitted, or
for delays to the work attributable to the consideration or implementation of any such
proposal.

D. If a cost reduction proposal is similar to a change in the plans or specifications for the project
under consideration by the OWNER at the time the proposal is submitted, the OWNER will
not accept such proposal and reserves the right to make such changes without compensation
to the CONTRACTOR under the provisions of this section.

E. The CONTRACTOR shall continue to perform the work in accordance with the requirements
of the contract until an executed Change Order incorporating the cost reduction proposal has
been issued. If any executed Change Order has not been issued by the date upon which the
CONTRACTOR's cost reduction proposal specifies that a decision should be made by the
OWNER, in writing, the cost reduction proposal shall be considered rejected.
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F. The OWNER, shall be the sole judge of the acceptability of a cost reduction proposal and of
the estimated net savings in Contract Time and construction costs resulting from the adoption
of all or any part of such proposal. Should the CONTRACTOR disagree with OWNER's
decision on the cost reduction proposal, there is no further consideration. The OWNER
reserves the right to make final determination.

G. If the CONTRACTOR's cost reduction proposal is accepted in whole or in part, such
acceptance will be made by a contract Change Order, which specifically states that the change
is executed pursuant to this cost reduction proposal section. Such Change Order shall
incorporate the changes in the plans and specifications which are necessary to permit the cost
reduction proposal or such part of it as has been accepted to be put into effect and shall
include any conditions upon which the OWNER's approval is based, if such approval is
conditional. The Change Order shall also describe the estimated net savings in the cost of
performing the work attributable to the cost reduction proposal, and shall further provide that
the contract cost be adjusted by crediting the OWNER with the estimated net savings amount.

H. Acceptance of the cost reduction proposal and performance of the work does not extend the
time of completion of the contract, unless specifically provided in the Change Order
authorizing the use of the submitted proposal. Should the adoption of the cost reduction
proposal result in a Contract Time savings, the total Contract Time shall be reduced by an
amount equal to the time savings realized.

L The amount specified to the CONTRACTOR in the Change Order accepted in the cost
reduction proposal shall constitute full compensation for the performance of WORK. No
claims for additional costs as a result of the changes specified in the cost reduction proposal
shall be allowed.

J. The OWNER reserves the right to adopt and utilize any approved cost reduction proposal for
general use on any contract administered when it is determined suitable for such application.
Cost reduction proposals identical, similar, or previously submitted will not be accepted for
consideration if acceptance and compensation has previously been approved. The OWNER
reserves the right to use all or part of any cost reduction proposal without obligation or
compensation of any kind to the CONTRACTOR.

K. The CONTRACTOR shall bear the costs, if any, to revise all bonds and insurance
requirements for the project, to include the cost reduction WORK.

END OF SECTION
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SECTION 00800 - SUPPLEMENTARY GENERAL CONDITIONS

GENERAL. These Supplementary General Conditions make additions, deletions, or revisions to the General
Conditions as indicated herein. All provisions which are not so added, deleted, or revised remain in full force
and effect. Terms used in these Supplementary General Conditions which are defined in the General
Conditions have the meanings assigned to them in the General Conditions.

SGC 2.2 COPIES OF DOCUMENTS. A4dd the following:
The OWNER shall furnish to the CONTRACTOR 6 copies of the Contract Documents which may include
bound reduced Drawings, if any, together with 3 sets of full-scale Drawings. Additional quantities of the

Contract Documents will be furnished at reproduction cost.

SGC 4.2 PHYSICAL CONDITIONS - SUBSURFACE AND EXISTING STRUCTURES. Add the

following:
C. In the preparation of the Contract Documents, the Engineer of Record has relied upon:
1. The following report of exploration and tests of subsurface conditions at the site of the

WORK:

a. As built records from prior State of Alaska harbor projects in Pelican.

b. Copies of these records may be examined at the office of the Engineer during regular
business hours. As provided in paragraph 4.2 of the General Conditions and as
identified and established above, the CONTRACTOR may rely upon the accuracy of
the technical data contained in these records, which is incorporated into the Contract
Documents by reference. However, the interpretation of such technical data,
including any interpolation or extrapolation thereof is the responsibility of the
CONTRACTOR to verify prior to bid.

2. Field measurements and visual inspection of the existing structures and surface conditions.

SGC 5.2 INSURANCE AMOUNTS. The limits of liability for the insurance required by Paragraph 5.2 of
the General Conditions shall provide coverage for not less than the following amounts or greater where
required by Laws and Regulations:

A. Workers’ Compensation: (under Paragraph 5.2C.1 of the General Conditions) as in accordance with
AS 23.30.045:

1. State: Statutory
Applicable Federal (e.g., Longshore): Statutory

Note: If the WORK called for in the Contract Documents involves work in or on any
navigable waters, the CONTRACTOR shall provide Workers” Compensation coverage which
shall include coverage under the Longshore and Harbor Workers” Compensation Act, the
Jones Act, and any other coverage required under Federal or State laws pertaining to workers
in or on navigable waters.

3. Employers Liability
Bodily Injury by Accident: $100,000.00 Each Accident
Bodily Injury by Disease: $100,000.00 Each Employee
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Bodily Injury by Disease: $500,000.00 Policy Limit

a. CONTRACTOR agrees to waive all rights of subrogation against the OWNER and
ENGINEER for work performed under Contract.

b. If CONTRACTOR directly utilizes labor outside of the State of Alaska in the
prosecution of the WORK, “Other States” endorsement shall be required as a
condition of the Contract.

B. Commercial General Liability: (under Paragraph 5.2C.2 of the General Conditions):

1. Combined Single Limit
a. General Policy $1,000,000.00 Each Occurrence
$2,000,000.00 Annual Aggregate
b. Products/Completed Operations $1,000,000.00 Each Occurrence
$2,000,000.00 Annual Aggregate
c. Personal Injury $1,000,000.00 Each Occurrence

C. Commercial Automobile Liability: (under Paragraph 5.2C.3 of the General Conditions) including
Owned, Hired, and Non-Owned Vehicles:

Combined Single Limit, Bodily Injury and Property Damage $1,000,000.00

D. Builder’s Risk: (under Paragraph 5.2C.5 of the General Conditions) in an amount equal to 100% of the
amount of the Bid award.

E. Marine Protection and Indemnity: $1,000,000.00 per Accident or Occurrence. Divers must have
appropriate certification.

F. Policies shall also specify insurance provided by CONTRACTOR will be considered primary and not
contributory to any other insurance available to the OWNER or the ENGINEER.

G. All policies will provide for 30 Days written notice prior to any cancellation or nonrenewal of insurance
policies required under Contract. “Will endeavor” and “but failure to mail such notice shall impose
no obligation or liability of any kind upon the Company, its agents or representatives” wording will be
deleted from certificates.

H. The City of Pelican and the ENGINEER shall be named as an “Additional Insured” under all liability
coverages listed in this Section, except for workers’ compensation insurance.

SCG 14.3 APPLICATION FOR PROGRESS PAYMENT. Paragraph D.

D. The Value of materials stored at the site shall be an amount equal to 85%.

SGC 14.9 FINAL PAYMENT AND ACCEPTANCE. Add the following paragraph:
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B. Prior to the final payment the CONTRACTOR shall contact the Alaska Department of Labor (ADOL)
and provide the OWNER with clearance from the ADOL for the CONTRACTOR and all
Subcontractors that have worked on the Project. This clearance shall indicate that all Employment
Security Taxes have been paid. A sample letter for this purpose is provided at the end of this section.

SGC 16.8 CERTIFIED PAYROLLS. Change paragraph A. to read:

A. All CONTRACTORS or Subcontractors who perform work on a public construction contract for the
OWNER shall file a certified payroll with Alaska Department of Labor. See Section 00830 - Alaska
Labor Standards, Reporting, and Prevailing Wage Rate Determination.
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Alaska Department of Labor

Juneau Field Tax Office

FAX 907-465-2374

From:

Subject Pelican Harbor Tee Floats

Timeframe of Contract

Please advise whether or not clearance is granted for the following CONTRACTOR or Subcontractor:

Name

Address

Per AS 23.20.265 of the Alaska Employment Security Act, this request is for tax liability clearance and
release to make final payment for WORK performed under the subject contract. Please send your response

to:

Patricia Phillips, Mayor
City of Pelican

PO Box 737

Pelican, Alaska 99832
Telephone: (907) 735-2202
Fax: (907) 735-2258

( ) Tax Clearance is granted.
( ) Tax Clearance is NOT granted.

Remarks:
Signature Date
Title

END OF SECTION
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SECTION 00830 - ALASKA LABOR STANDARDS, REPORTING, AND
PREVAILING WAGE RATE DETERMINATION

State of Alaska, Department of Labor, Laborers’ and Mechanics” Minimum Rates of Pay, AS 36.05.010 and
AS 36.05.050, Wage and Hour Administration Pamphlet No. 600, the latest edition published by the State of
Alaska, Department of Labor inclusive, are made a part of this contract by reference.

The CONTRACTOR is responsible for contacting the Alaska Department of Labor to determine compliance

with current regulations.

Required Reporting During Contract (to be provided by every CONTRACTOR and Subcontractor):

A. Certified Payrolls must be submitted every two weeks. Before the second Friday, each
CONTRACTOR and Subcontractor must file Certified Payrolls with Statements of Compliance for the
previous two weeks. If there was no activity for that pay period, indicate ""No Activity. " Indicate "Start"
on your first payroll, and "Final" on your last payroll for this Project. Send to:

Wage and Hour Section City Administrator
Labor Law Compliance Division City of Pelican
Alaska Department of Labor P.O. Box 737
P.O. Box 020630 and Pelican, AK 99832
Juneau, AK 99802-0630 (907) 735-2202
(907) 465-4842
B. Within 10 Days of "Notice of Award/Notice to Proceed' make a list of all Subcontractors. Include
their name, address, phone, estimated subcontract amount, and estimated start and finish dates. Send to:
City Administrator Wage and Hour Section
City of Pelican Labor Law Compliance Division
P.O. Box 737 Alaska Department of Labor
Pelican, AK 99832 and P.O. Box 020630
(907) 735-2202 Juneau, AK 99802-0630
(907) 465-4839/4842
C. As part of the final payment request package:
A completed Compliance Certificate and Release form (provided in Section 01700 - Project Closeout)
from every CONTRACTOR and Subcontractor.
A final Subcontractor list complete with final subcontract amounts and including all equipment rentals
(with operators).
END OF SECTION
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SECTION 00840 - FEDERAL LLABOR STANDARDS, REPORTING, AND
PREVAILING WAGE RATE DETERMINATION
Reporting During Contract

A.  Within 15 Days after Notice of Intent to Award, the CONTRACTOR must compile and submit a list
of all Subcontractors and material suppliers, showing all tiers. For each company listed include name,
address, phone, employer tax number; DBE status if any; estimated subcontract amount; estimated start
and finish dates; and copies of bid tabulations with firm name and number. Send the list to Addresses B
and C.

B.  Within 30 Days of final award, the CONTRACTOR and each Subcontractor, who are required to file
EEO-1 reports (Standard Form 100 [SF-100]), must send it to the Office of Federal Contract
Compliance Programs (OFCCP) Area Office - Address C.

C.  Certified Payrolls must be submitted every two weeks. Before the second Friday, the
CONTRACTOR and each Subcontractor must file:

1. Certified Payrolls with Statements of Compliance for the previous two weeks. If there was no
activity for that pay period, indicate "No Activity." Indicate "Start" on your first payroll, and
"Final" on your last payroll for this project. Send the original to Address B and a complete copy to
Address A.

2. Weekly Employment Opportunity (EEO) Reports for the previous week to Address A. 1f the
information requested (race and gender) is indicated on the copy of the payroll, then this Weekly
EEO Report is hereby waived.

D. By the 5th of each month, each CONTRACTOR and Subcontractor must complete the Monthly
Employment Utilization Report (CC257) for the previous month for its aggregate workforce in Alaska
(for federal and non-federal projects). Make a list of all projects (federal and non-federal) in Alaska over
$10,000. Include the firm name, name and location of project, project #, % complete, contract amount,
and established date of completion. Send both the CC257 and the list of projects to Addresses A and C.

E.  Preparing the final payment request, the CONTRACTOR must verify that the subcontractor list is
up-to-date and includes all parties submitting certified payrolls (i.e., equipment rental with operator
companies, trucking services providing imported materials, surveying firms, etc.). Send a copy of
amended lists to Addresses A and B. Submit completed Compliance Certification and Release
(provided at the pre-construction conference) for the Prime Contractor and each Subcontractor to

Address A,
Address A Address B Address C
City Administrator Wage and Hour Section OFCCP
City of Pelican Labor Standards & Area Office
P.O. Box 737 Alaska Dept. of Labor 605 W. 4th Ave., Room G68
Pelican, AK 99832 P.O. Box 0620630 Anchorage, AK 99501
(907)735-2202 Juneau, AK 99802-0630 (907)271-2864
(907)465-4839/4842
PELICAN HARBOR TEE FLOATS FEDERAL LABOR STANDARDS,
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SECTION 00852 - PERMITS

PART 1- GENERAL
INDEX OF PERMITS

1. U.S. Army Corps of Engineers, Department of the Army Permit No.’s M-1981-0022 and N-
1981-0022 Lisianski Inlet 33.

2. State of Alaska Lisianski inlet 33, State ID No. 2003-0145J: ACMP Non-objection.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)
END OF SECTION
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| This notice of authorization must be

11 conspicuously displayed at the sile of work.

United States Army Corps of Engineers
Lisianski Inlet 33 :

A permit t0 AUTHORIZE REPAIR AND/OR REPLACEMENT OF EXISTING MAIN FLOATS, STALL
FLOATS, PILINGS, SEAPLANE FLOAT, LIGHTING AND ELECTRICAL FACILITIES

at SECTION 20, T. 45 S., R. 57 E., LATITUDE 57°57'35“N, LONGITUDE 136°13'25“W,
COPPER RIVER MERIDIAN IN PELICAN, ALASKA

_ Uiy 2 1 2003
has been issued to THE CITY OF PELICAN on .
Address of Permittee: 10x 737, CITY OF PELICAN, ALASKA 99832
Permit Number //a,%z(/ Yl Ak
M-1981-0022 FOR DISTRICT COMMANDER
VALANNE GLOOSCHENKO
REGULATORY SPECIALIST
EAST SECTION
"ENG FORM 4336, Jul 81 (33 CFR 320-330) EDITION OF JUL 70 MAY BE USED (Proponent: CECW-O)

RECEIVED
JUL 2§ 2003

PERATROVICH, NOTTINGHAM
AND DRAGE

Juneau Office






DEPARTMENT OF THE ARMY
U.S. ARMY ENGINEER DISTRICT, ALASKA
P.O. BOX 6898

ELMENDORF AFB, ALASKA 99506-6898

ATTENTION OF: h%‘

Regulatory Branch
East Section
M-1981-0022

Ms. Ellen Ferguson

Coastal Coordinator

Box 737

Pelican, Alaska 99832-0737

Dear Ms. Ferguson:

Enclosed is the signed Department of the Army permit modification, file
number M-1981-0022, Lisianski Inlet 33, authorizing repair and/or replacement
of existing main floats, stall floats, pilings, seaplane float, lighting and
electrical. The two notable changes from the current configuration are an
enlarged seaplane float and a Tee float that will replace two stalls at the
end of Main Float C. ©Newly built float stalls that will replace deteriorated
ones will be somewhat larger than existing. Details are included on the
enclosed plans dated March 7, 2003. The project is in Sectiom 20, T. 45 S.,
R. 57 E., Latitude 57°57/35”N, Longitude 136°13'25”W, Copper River Meridian in
Pelican, Alaska. Also enclosed is a Notice of Authorization that should be
posted in a prominent location near the authorized work.

If changes in the plans or location of the work are necessary for any
reason, plans should be submitted to this office promptly. Federal law
requires approval before construction is begun; if the changes are
unobjectionable, approval will be issued without delay.

Nothing in this letter shall be construed as excusing you from compliance
with other Federal, State, or local statutes, ordinances, or regulations that
may affect the proposed work.

Additionally, we have enclosed a Notification of Administrative Appeals
Options and Process and Request for Appeal form regarding this Department of
the Army Permit Modification (see section labeled “Initial Proffered Permit”).

Please take a moment to complete and return the enclosed questionnaire.
Our interest is to see how we can continue to improve our service to you, our
customer, and how best to achieve these improvements. Upon your request, you
may also provide additional comments by telephone or a meeting. We appreciate
your efforts and interest in evaluating the regulatory program.






Please contact me at (907) 753-2720, toll free in Alaska at
(800) 478-2712, or by mail at the address above, ATTN: CEPOA-CO-R-E, if you
have questions. For additional information about our Regulatory Program,
visit our web site at www.poa.usace.army.mil/reg.

Sincerely,

Valanne Glooschenko
Regulatory Specialist

Enclosures






DEPARTMENT OF THE ARMY
U.S. ARMY ENGINEER DISTRICT, ALASKA
P.O. BOX 6898
ELMENDORF AFB, ALASKA 99506-6898

REPLY TO
ATTENTION OF:

Regulatory Branch (1145b)
East Section

PERMITTEE:
EFFECTIVE DATE: JURY: 2 1 2003
REFERENCE NO.: M-1981-0022/Lisianski Inlet 33

DEPARTMENT OF THE ARMY
PERMIT MODIFICATION

Department of the Army permit number 2-1981-0022/Lisianski Inlet 33,
was issued to the Alaska Dept. of Transportation and Public Facilities on November
3, 1981, to:

authorize dredging of 41,200 cy of material, place the dredged material and
also 42,000 cy of fill in a 200’ x 200’ upland area and in a 136’ x 700’ area
for marine storage and construct an 80’ grid for larger vessels and a 15’ x
1307 launching ramp. '

The permit is hereby modified as follows:

to authorize repair and/or replacement of existing main floats, stall
floats, pilings, seaplane float, lighting and electrical facilities. The
two notable changes from the current configuration are an enlarged
seaplane float and a Tee float that will replace two stalls at the end of
Main Float C. Newly built float stalls that will replace detericrated
ones will be somewhat larger than existing.

In accordance with your request, General Condition No. 1 of the permit is
hereby amended to read as follows:

The time limit for completing the work authorized ends on June 30, 2006. If
you find that you need meore time to complete the authorized activity, submit
your request for a time extension to this office for consideration at least

one month before the above date is reached.

Your use of the permitted activity must not interfere with the public’s right
to free navigation on all navigable waters of the United States.

You must install and maintain, at your expense, any safety lights and signals
prescribed by the United States Coast Guard (USCG), through regulations or
otherwise, on your authorized facilities. The USCG may be reached at the
following address and telephone number: Commander (oan), 17th Coast Guard
District, P.0O. Box 25517, Juneau, Alaska 99802, (907) 463-2269.






The permittee understands and agrees that, if future operations by the United
States require the removal, relocation, or other alteration, of the structure
or work herein authorized, or if, in the opinion of the Secretary of the Army
or his authorized representative, said structure or work shall cause
unreasonable obstruction to the free navigation of the navigable waters, the
permittee will be required, upon due notice from the Corps of Engineers, to
remove, relocate, or alter the structural work or obstructions caused thereby,
without expense to the United States. No claim shall be made against the
United States on account of any such removal or alteration.”

Any wooden surface or structures that come into contact with the water shall
not be painted or otherwise surface-treated with creosote and may not be
treated with a preservative that contains pentachlorophenol. Creosote and
pentachlorophenol are toxic to juvenile fish.

No portion of the facility shall ground at any tidal stage.

All other conditions under which the subject authorization was made remain in
full force and effect.

If the activity authorized herein is not completed within 3 years of the date
of this letter, the authorization of this modification; if not previously
revoked or specifically extended, shall automatically expire.

This authorization and the enclosed modified plans should be attached to the
original permit. Also enclosed is a Notice of Authorization that should be
posted in a prominent location near the authorized work.

BY AUTHORITY OF THE SECRETARY OF THE ARMY:

/MWW T Loorrfrafpr~
V. Glooschenko
Regulatory Specialist

Enclosures
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SUMMARY OF WORK |
1.REMOVAL OF EXISTING;FLOATS 10,350 SF
2.REMOVAL OF TIMBER RILES 58 EA
[ 3INEW TIMBER FLOATS 12,120 SF||.
~ | 4INSTALL TIMBER PILES} 6 EA
5.INSTALL 12"¢ STEEL R|LES 4 EA
6.INSTALL 16" STEEL PILES 30 EA
14 EA

PURPOSE:

TO UPDATE EXISTING
MOORAGE FLOATS AND
SEAPLANE BASE

DATUM: MLLW = Q.0 FT

SITE _PLAN
& PROPOSED
IMPROVEMENTS

CITY OF PELICAN
P.0. BOX 737
PELICAN, ALASKA 99832

PELICAN. BOAT
HARBOR & SEAPLANE
RENOVATIONS

IN: LISIANSKI INLET

NEAR: PELICAN SMALL BOAT HARBOR
AT: PELICAN, ALASKA

BY: CITY OF PELICAN

PN&D PROJECT NO. 02221.00
MADCU 7 9007 CUEET
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This notice of authorization must be

conspicuousily displayed at the site of work.

United States Army Corps of Engineers
N-1981-0022,

A permit 0! CONSTRUCT A NEW 36-FOOT BY 36-FOOT FLOAT AND NEW 15-FOOT BY 19-FOOT
BY 12.6-FOOT SEAPLANE WAITING SHELTER ' '

At SECTION 20, TOWNSHIP 45 SOUTH, RANGE 57 EAST, LATITUDE 57°57¢35” NORTH,
LONGITUDE 136°13’25“WEST, COPPER RIVER MERIDIAN IN PELICAN, ALASKA.

has been issued to - THE CITY OF PELICAN on DEC 03 203 - ,

Address of Permittee ». 0. Box 737 , PELICAN, ALASKA 99832

| Permit Number

' : FOR DISTRICT COMMANDER
N-1981-0022 : Valanne Glooschenko

Regulatory Specialist
South Section

ENG FORM 4336, Jul 81 (33 CFR 320-330) EDITION OF JUL 70 MAY BE USED (Proponent: CECW-0)
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| CTMTEOR ALASI /0

FRANK H. MURKOWSKI, GOVERNOR

DEPARTMENT OF NATURAL RESOURCES
OFFICE OF PROJECT MANAGEMENT/PERMITTING
ALASKA COASTAL MANAGEMENT PROGRAM

O SOUTHCENTRAL REGIONAL OFFICE X CENTRAL OFFICE 0 PIPELINE COORDINATOR'S OFFICE
550 W 7" AVENUE SUITE 1660 302 GOLD STREET 411 WEST 4™ AVENUE, SUITE 2C
ANCHORAGE, ALASKA 99501 JUNEAU, ALASKA 99801 ANCHORAGE, ALASKA 99501
PH: (907) 269-7470 FAX: (907) 269-3891 PH: (907) 465-3562 FAX: (907) 465-3075 PH: (907) 2867-1351 FAX: (907) 272-3829

WWW. ala;kaéoast.state. ak.us
July 10, 2003

Mr. Dick Somerville, P.E, R E C Elv E D

(Agent for the City of Pelican) _
Peratrovich, Nottingham and Drage, Inc. JUL 14 2003

3220 Hospital Drive, Ste. 200 PERA
Juneau, AK 99801 ERATR?\\KJIS %RNAOGE”NGHAM

. Juneau Office
Dear Mr. Somerville:

SUBJECT: LISIANSKI INLET 33 (Pelican Boat Harbor Float Refurbishing)
STATE ID NO. 2003-0145J
MODIFICATION REQUEST-NO ACMP REVIEW

The Office of Project Management and Permitting (OPMP) received a U.S. Army Corps of Engineers’
(COE) 15-day letter for “Lisianski Inlet 33 (Previous DGC Num.: AK 81051504J). The original COE
permit was issued to the City of Pelican on January 12, 1981 to authorize dredging of 41,200 cubic yards
of material, place the dredged material and also 42,000 cubic yards of fill in a 200' x 200" upland area and
in a 136'x 700" area for marine storage and construct a 80' grid for larger vessels and a 15' x 130" launching
ramp.

The City of Pelican presently requests authorization be granted to repair and/or replace existing main
floats, stall floats, pilings, seaplane float, lighting and electrical. The two notable changes from the current
configuration are an enlarged seaplane float and a Tee float that will replace two stalls at the end of Main
Float C. The newly-built float stalls that will replace deteriorated ones will be somewhat larger than
existing stalls.

The COE has determined that the modification as proposed is not significant enough to warrant a full
public interest review. Our Coastal Zone Management Act regulations 15 CFR 930 direct that federal
permit actions which affect any coastal resource or use must be consistent with the ACMP. The State
requires that a modification to a project is subject to a consistency review if the modification may cause
additional impacts to a coastal use or resource and a new or modified authorization is required.

The OPMP consulted with review participants to determine whether ACMP review was required from the
modification. Based on the information gathered from this consultation, the State resource agencies have
determined the proposed modification does not warrant a formal review for consistency with the ACMP,
and have no objection.

“Develop, Conserve, and Enhance Natural Resources for Present and Future Alaskans.






LISIANSKI INLET 33 — Mod. -2- July 10, 2003
1D2003-0145J

The Pelican Coastal District did wish to include a timing window of April 1 to May 15 for the exclusion of
in-water work [pile driving] to reflect the concerns expressed by the DNR Office of Habitat Management
and Permitting (OHMP) during the consultation period. OHMP recommended the window be extended
from the 15" to the 31". The rationale for this timing window is to prevent negative impacts on adult
herring, herring spawn and juvenile herring present in this portion of Lisianski Inlet during early Spring.
This timing window will appear on the COE authorization issued for this project.

If changes to the approved project are proposed prior to or during its siting, construction, or operation, you
are required to contact this office immediately to determine if further review and approval of the revised
project is necessary. If the project is changed in any significant way, or if the actual use differs from the
approved use contained in the project description, the State may amend the State approvals listed in the
consistency determination.

Thank you for your cooperation with the ACMP. If you have any questions, please contact me at 465-
4664.

Sincerely,

Joe Donohue
Project Review Assistant

cc: Alan Wien — ADEC, Wasilla *
Jim Powell - ADEC, Juneau*
David Cohen — ADNR/DMLW, Juneau *
Doug Sanvik —- ADNRDMLW, Juneau*
Carl Schrader — ADNR/OHMP, Juneau*
Moira Ingle - ADNR/OHMP, Juneau *
Katharine Heumann — ADNR/OPMP, Juneau *
Lorraine Marshall - ADNR/OPMP, Juneau *
Stefanie Ludwig - ADNR/SHPO, Anchorage*
Andy Hughes - ADOT/PF, Juneau*
Ellen Ferguson — Coastal District, Pelican *
Kathie Wasserman — Mayor, City of Pelican *
Val Glooschenko - USACE, Anchorage* **
Chris Meade - USEPA, Juneau *
Steve Brockmann - USFWS, Juneau*
Linda Shaw — NMFS, Juneau *
* = Bmail, ** = Faxed
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TECHNICAL SPECIFICATIONS






SECTION 01010 - SUMMARY OF WORK

PART 1 - GENERAL
1.1 GENERAL

A. The WORK to be performed under this contract shall consist of furnishing all plant, tools,
equipment, materials, supplies, manufactured articles, labor, transportation and services,
including fuel, power, water, and essential communications, and performing all WORK,
or other operations required for the fulfillment of the contract in strict accordance with
the Contract Documents. The WORK shall be complete, and all work, materials, and
services not expressly indicated or called for in the Contract Documents which may be
necessary for the complete and proper construction of the WORK in good faith shall be
provided by the CONTRACTOR as though originally so indicated, at no increase in cost
to the OWNER.

1.2 WORK COVERED BY CONTRACT DOCUMENTS

A. The WORK consists of mobilization/demobilization, demolition and disposal, modify
end of existing C & D Main Floats, Tee Floats approximately 12’ x 98°, install salvaged
timber mooring piles, furnish and install steel piles, install salvaged pile hoops, supply
and install floatation billets, transition plate assemblies and electrical system and other
miscellaneous and incidental improvements.

1.3 SITE OF THE WORK
A. The site of the WORK is located in Pelican, Alaska at the Boat Harbor.
1.4 BEGINNING AND COMPLETION OF THE WORK
A. Time is the essence of the contract. In accordance with the provisions of Article 2 of
SECTION 00500 - AGREEMENT, the CONTRACTOR shall begin the WORK on the

date specified in the written Notice to Proceed from the OWNER, and shall complete all
the WORK in accordance with the following schedule:

WORK DESCRIPTION COMPLETION DATE
Substantial Completion December 01, 2008
All WORK under the Contract Documents December 15, 2008
B. I/)deditional schedule requirements for completing specific items of work are listed on the
ans.

1.5 CONTRACT METHOD
A. The WORK hereunder will be constructed under a unit-price contract.
1.6 WORK By Others

A. The CONTRACTOR s attention is directed to the fact that work may be conducted at the
site by other contractors and the OWNER during the performance of the WORK under
this Contract. The CONTRACTOR shall conduct its operations so as to cause a
minimum of interference with the work of such other contractors and the OWNER, and
shall cooperate fully with such contractors to provide continued safe access to their
respective portions of the site, as required to perform work under their respective
contracts.

B. Interference With Work On Utilities: The CONTRACTOR shall cooperate fully with all
utility forces of the OWNER or forces of other public or private agencies engaged in the

PELICAN HARBOR TEE FLOATS SUMMARY OF WORK
Page 01010-1



SECTION 01010 - SUMMARY OF WORK

relocation, altering, or otherwise rearranging of any facilities which interfere with the
progress of the WORK, and shall schedule the WORK so as to minimize interference
with said relocation, altering, or other rearranging of facilities.

1.7 CONTRACTOR USE OF PROJECT SITE

A. The CONTRACTOR's use of the Project site shall be limited to its construction
operations, including on-site storage of materials. A staging area approximately 40’ x
125” shall be provided on the Pelican Breakwater for the CONTRACTOR's use. The
CONTRACTOR shall coordinate with the City for final staging area limits.

1.8 OWNER USE OF THE PROJECT SITE

A. The OWNER may utilize all or part of the existing site during the entire period of
construction for the conduct of the OWNER's normal operations and for completing work
associated with this project. The CONTRACTOR shall cooperate and coordinate with
the ENGINEER to facilitate the OWNER's operations and to minimize interference with
the CONTRACTOR's operations at the same time. In any event, the OWNER shall be
allowed access to the Project site during the period of construction.

1.9 PROJECT MEETINGS
A. Pre-Construction Conference

1. Prior to the commencement of WORK at the site, a Pre-Construction Conference
will be held at a mutually agreed time and place which shall be attended by the
CONTRACTOR's Project manager, its superintendent, and its Subcontractors as
the CONTRACTOR deems appropriate. Other attendants will be:

a. ENGINEER and the Inspector.

b. Representatives of OWNER.

c. Governmental representatives as appropriate.

d. Others as requested by CONTRACTOR, OWNER, or ENGINEER.

2. Unless previously submitted to the ENGINEER, the CONTRACTOR shall bring
one copy each of the following:
a. Plan of Operation.
b. Project Overview Bar Chart Schedule.
c Procurement schedule of major equipment and
materials and items requiring long lead time.
d. Shop Drawing/Sample/Substitute or "Or Equal"
submittal schedule.
€. Name and telephone number of CONTRACTOR's

Project Supervisor.

3. The purpose of the Pre-Construction Conference is to designate responsible
personnel and establish a working relationship. Matters requiring coordination
will be discussed and procedures for handling such matters established. The
complete agenda will be furnished to the CONTRACTOR prior to the meeting
date.

The CONTRACTOR should be prepared to discuss all of the items listed below:

a. Status of CONTRACTOR's insurance and bonds.
b. CONTRACTOR's tentative schedules.
c. Transmittal, review, and distribution of CONTRACTOR's submittals.
d. Processing applications for payment.
€. Maintaining record documents.
PELICAN HARBOR TEE FLOATS SUMMARY OF WORK
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SECTION 01010 - SUMMARY OF WORK

f. Critical WORK sequencing.
g. Field decisions and Change Orders.
h. Use of Project site, office and storage areas, security,
housekeeping, and OWNER's needs.
1. Major equipment deliveries and priorities.
] CONTRACTOR's assignments for safety and first aid.
4, The OWNER will preside at the Pre-Construction Conference and will arrange

for keeping and distributing the minutes to all persons in attendance.

5. The CONTRACTOR and its Subcontractors should plan on the conference taking
no less than 4 hours. The conference will consist of covering the items listed in
paragraph 3, and reviewing the plans and specifications, in extensive detail, with

the ENGINEER and the OWNER.
B. Progress Meetings
1 The CONTRACTOR shall schedule and hold regular on-site progress meetings at

least weekly and at other times as requested by the ENGINEER, or as required
by progress of the WORK. The CONTRACTOR, ENGINEER, and all
subcontractors active on the site must attend each meeting. CONTRACTOR
may at its discretion request attendance by representatives of its suppliers,
manufacturers, and other subcontractors.

2. The ENGINEER shall preside at the meetings and will arrange for keeping and
distributing the minutes. The purpose of the meetings will be to review the
progress of the WORK, maintain coordination of efforts, discuss changes in
scheduling, and resolve other problems which may develop. During each
meeting, the CONTRACTOR is required to present any issues which may impact
its work, with a view to resolve these issues expeditiously.

1.10  DEFINITIONS APPLICABLE TO TECHNICAL SPECIFICATIONS. The following words
have the meaning defined in the Technical Portions of the WORK:

Furnish - means to supply and deliver to the site, to unload and unpack ready for assembly,
installation, testing, and start-up.

Indicated - is a word used to direct the CONTRACTOR to information contained on the
drawings or in the Specifications. Terms such as "shown," "noted," "scheduled," and "specified"
also may be used to assist in locating information but no limitation of location is implied or
intended.

Install - defines operations at the site including assembly, erection, placing, anchoring, applying,
shaping to dimension, finishing, curing, protecting, and cleaning, ready for the OWNER's use.

Installer - a person or firm engaged by the CONTRACTOR or its subcontract or any
subcontractor for the performance of installation, erection, or application work at the site.
Installers must be expert in the operations they are engaged to perform.

Provide - is defined as furnish and install, ready for the intended use.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)
END OF SECTION

PELICAN HARBOR TEE FLOATS SUMMARY OF WORK
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SECTION 01025 - MEASUREMENT AND PAYMENT

PART 1 - GENERAL
1.1 SCOPE

A. Payment for the various items of the Bid Schedule, as further specified herein, shall
include all compensation to be received by the CONTRACTOR for furnishing all tools,
equipment, supplies, and manufactured articles, and for all labor, operations, and
incidentals appurtenant to the items of WORK being described, as necessary to complete
the various items of the WORK all in accordance with the requirements of the Contract
Documents, including all appurtenances thereto, and including all costs of permits and
cost of compliance with the regulations of public agencies having jurisdiction, including
Safety and Health Requirements of the Occupational Safety and Health Administration of
the U.S. Department of Labor (OSHA).

B. No separate payment will be made for any pay item that is not specifically set forth in the
Bid Schedule, and all costs therefore shall be included in the prices named in the Bid
Schedule for the various appurtenant items of WORK.

C. In addition to other incidental items of WORK listed elsewhere in the contract, the
following items shall also be considered as incidental to other items of WORK under this
contract:

1. Removal and replacement of survey monuments and markers disturbed during
construction, whether shown on the plans or not.

2. Temporary support or bracing of existing facilities as required for constructing
any/all improvements.

3. Erosion and pollution control.

4, Maintenance of all services through the Project area, including water, garbage

pickup, public access, mail delivery, other deliveries and emergency vehicles.

All traffic control and safety programs.

Minor changes in location per Engineer approval to fit field conditions.
Miscellaneous connecting and attachment hardware as required to install new
equipment.

~Novo

1.2 MOBILIZATION/DEMOBILIZATION (Pay Item No. 1505.1) PRICE BASED ON LUMP SUM

A. Measurement for payment for Mobilization/Demobilization will be based upon the
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in accordance
with the requirements of the Contract Documents.

B. Payment for Mobilization/Demobilization will be made at the amount shown on the Bid
Schedule under Pay Item No. 1505.1, which payment will constitute full compensation
for all WORK described in Section 01505 - Mobilization, as shown on the plans and as
directed by the ENGINEER.

D. Partial payments will be made as the WORK progresses as follows:

1. When 5% of the total original contract amount is earned from other pay items
under the respective bid schedules, 50% of the amount bid for
Mobilization/Demobilization, or 5% of the original contract amount, whichever
is lesser, will be paid.

2. When 10% of the total original contract amount is earned from other pay items
under the respective bid schedules, 100% of the amount bid for

PELICAN HARBOR TEE FLOATS MEASUREMENT AND
PAYMENT
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SECTION 01025 - MEASUREMENT AND PAYMENT

Mobilization/Demobilization, or 10% of the original Contract amount, whichever
is lesser, will be paid.

3. Upon completion of all WORK on the Project, payment of any amount bid for
Mobilization/Demobilization in excess of 10% of the total original contract
amount will be paid.

2.1 DEMOLITION AND DISPOSAL (Pay Item No. 2060.1) PRICE BASED ON LUMP SUM

A. Measurement for payment for Demolition and Disposal will be based upon the
completion of the entire WORK as a Lump Sum Pay Unit, complete, all in accordance
with the requirements of the Contract Documents.

B. Payment for Demolition and Disposal will be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2060.1, which payment will constitute full compensation
for all WORK described in Section 02060 - Demolition and Disposal, as shown on the
plans and as directed by the ENGINEER.

2.2 MODIFY END OF EXISTING C & D MAIN FLOATS (Pay Item No. 2895.1) PRICE BASED

ON LUMP SUM

A. Measurement for payment for Modify End of Existing C & D Main Floats will be based
upon the completion of the entire WORK as a Lump Sum Pay Unit, complete including
the cutting and treating of existing timbers and miscellaneous appurtenances, all in
accordance with the requirements of the Contract Documents.

B. Payment for Modify End of Existing C & D Main Floats will be made at the Unit Price
named in the Bid Schedule under Pay Item No. 2895.1, which payment will constitute
full compensation for all WORK described in Section 02895 — Timber Floats, as shown
on the plans and as directed by the ENGINEER.

2.3 TEE FLOAT, APPROX. 12’ x 98 (Pay Item No. 2895.2) PRICE BASED ON QUANTITY,

EACH

A. Measurement for payment for Tee Float, Approx. 12° x 98’ shall be measured per each,
complete in place, including all hardware, bullrails, decking, floatation, framing,
structural steel elements, new pile hoops and other appurtenances, all in accordance with
the requirements of the Contract Documents.

B. Payment for Tee Float, Approx. 12’ x 98’ will be made at the Unit Price named in the
Bid Schedule under Pay Item No. 2895.2, which payment will constitute full
compensation for all WORK described in Section 02895 — Timber Floats, as shown on
the plans and as directed by the ENGINEER.

2.4 INSTALL SALVAGED TIMBER MOORING PILE (Pay Item No. 2896.1) PRICE BASED ON

QUANTITY, EACH

A. Install Salvaged Timber Pile shall be measured per each, complete in place, including
sorting through salvaged materials with ENGINEER, fresh heading pile and providing
new pile cap.

PELICAN HARBOR TEE FLOATS MEASUREMENT AND

PAYMENT
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2.6

2.7

SECTION 01025 - MEASUREMENT AND PAYMENT

Payment for Install Salvaged Timber Mooring Pile shall be made at the Unit Price named
in the Bid Schedule under Pay Item No. 2896.1, which payment will constitute full
compensation for all WORK described in Section 02896 - Steel Pipe Piles and Salvaged
Timber Piles, as shown on the plans and as directed by the ENGINEER.

FURNISH AND INSTALL STEEL PIPE PILE, 16” DIA. X 0.500” THICK (Pay Item No.
2896.2) PRICE BASED ON QUANTITY, EACH

A.

Furnish and Install Steel Pipe Pile, 16” dia. X 0.500° thick shall be measured per each,
furnished and installed complete in place, including steel pile, fiberglass cap and
reinforced pile tip. Steel pipe piles shall be furnished by the CONTRACTOR in the
lengths indicated on the plans.

Payment for Furnish and Install Steel Pipe Pile, 16” dia. X 0.500 thick shall be made at
the Unit Price named in the Bid Schedule under Pay Item No. 2896.2, which payment
will constitute full compensation for all WORK described in Section 02896 - Steel Pipe
Piles and Salvaged Timber Piles, as shown on the plans and as directed by the
ENGINEER.

INSTALL SALVAGED PILE HOOP (Pay Item Nos. 2896.3) PRICE BASED ON QUANTITY,

EACH

A.

[

Install Salvaged Pile Hoop shall be measured per each, complete in place, including
timber float adaptations and new connection bolts as required for a complete and
functioning assembly.

Payment for Install Salvaged Pile Hoop shall be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2896.3, which payment will constitute full payment for all
WORK described in Section 02896 — Steel Pipe Piles and Salvaged Timber Piles, as
shown on the plans and as directed by the ENGINEER.

] FLOATATION BILLET (Pay Item Nos. 2897.1 and 2897.2) PRICE BASED ON

QUANTITY, EACH

A

B.

Supply Floatation Billet shall be measured per each unit suitably supplied, delivered and
stored on site.

Install Floatation Billet shall be measured per each unit installed, complete in place,
including nylon securing straps, billet keeper boards and attachment hardware, at
locations shown on the Plans and as otherwise directed in the field by the ENGINEER.

Payment for Supply Floatation Billet shall be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2897.1, which payment will constitute full compensation
for all WORK described in Section 02897 Floatation Billets, or as shown on the plans
and as directed by the ENGINEER.

Payment for Install Floatation Billet shall be made at the Unit Price named in the Bid
Schedule under Pay Item No. 2897.2, which payment will constitute full compensation
for all WORK described in Section 02897 Floatation Billets, or as shown on the plans
and as directed by the ENGINEER.

PELICAN HARBOR TEE FLOATS MEASUREMENT AND
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2.8

16.1

SECTION 01025 - MEASUREMENT AND PAYMENT

TRANSITION PLATE ASSEMBLY (Pay Item Nos. 2898.1) PRICE BASED ON QUANTITY,

EACH

A.

Transition Plate Assemblies shall be measured per each, complete in place, including all
connections, hardware, hinges, transition plates, non-skid surface, structural elements and
other appurtenances, as shown in the plans and in accordance with the requirements of
the Contract Documents.

Payment for Transition Plate Assemblies under the Base Bid shall be made at the Unit
Price named in the Bid Schedule under Pay Item No. 2898.1, which payment will
constitute full payment for all WORK described in Section 02898 — Float Transition
Plates, as shown on the plans and as directed by the ENGINEER.

ELECTRICAL SYSTEM (Pay Item No. 16000.1) PRICE BASED ON LUMP SUM

A.

Measurement for Electrical System shall be based upon the completion of the entire
WORK as a Lump Sum Pay Unit, complete as shown on the plans all in accordance with
the requirements of the Contract Documents.

Payment for Electrical Power System shall be made at the Unit Price named in the Bid
Schedule under Item No. 16000.1, which payment will constitute full payment for all
WORK described in Division 16 Electrical, as shown on the plans and as directed by the
ENGINEER.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 01045 - CUTTING AND PATCHING

PART 1 - GENERAL

1.1 DEFINITION

A.

"Cutting and Patching” is defined to include the cutting and patching of nominally
completed and previously existing concrete, steel, wood and miscellaneous metal
structures; piping and pavement, in order to accommodate the coordination of WORK, or
the installation of other facilities or structures or to uncover other facilities and structures
for access or inspection, or to obtain samples for testing, or for similar purposes.

1.2 REQUIREMENTS OF STRUCTURAL WORK

A.

Structural WORK shall not be cut and patched in a manner resulting in a reduction of
load-carrying capacity or load/deflection ratio.

Prior to cutting and patching the following categories of WORK, the CONTRACTOR
shall obtain the ENGINEER's approval to proceed with:

1. Structural steel

2. Miscellaneous structural metals, including equipment supports, stair systems and
similar categories of work

3. Structural concrete

4. Foundation construction including piles

5. Timber and primary wood framing and bullrails

6. Bearing and retaining walls

7. Structural decking

8. Pressurized piping, vessels and equipment

9. Asphalt pavement, concrete or asphalt curb/gutter, and concrete sidewalk

10. Concrete or timber floats

1.3 OPERATIONAL AND SAFETY LIMITATIONS

A.

The CONTRACTOR shall not cut and patch operational elements and safety-related
components in a manner resulting in a reduction of capacities to perform in the manner
intended or resulting in decreased operational life, increased maintenance, or decreased
safety.

Prior to cutting and patching the following categories of WORK, the CONTRACTOR
shall obtain the ENGINEER's approval to proceed with:

Sheeting, shoring and cross bracing

Operating systems and equipment

Water, moisture, vapor, air, smoke barriers, membranes and flashing
Noise and vibration control elements and systems

Control, communication, conveying and electrical wiring systems

Al

1.4 VISUAL REQUIREMENTS

A. The CONTRACTOR shall not cut and patch WORK which is exposed on the exterior or
exposed in occupied spaces, in a manner resulting in a reduction of visual qualities or
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SECTION 01045 - CUTTING AND PATCHING

resulting in substantial evidence of the cut and patch work, both as judged solely by the
ENGINEER. The CONTRACTOR shall remove and replace work judged by the
ENGINEER to have been cut and patched in a visually unsatisfactory manner.

1.5 APPROVALS

A. Where prior approval of cutting and patching is required, the CONTRACTOR shall
submit the request and obtain approval prior to performing the WORK. The request
should include a description of why cutting and patching cannot reasonably be avoided,;
how it will be performed; how structural elements (if any) will be reinforced; products to
be used; firms and tradespeople who will perform the WORK; approximate dates of the
WORK; and anticipated results in terms of structural, operational, and visual variations
from the original WORK.

PART 2 - PRODUCTS
2.1 MATERIALS USED IN CUTTING AND PATCHING

A. Except as otherwise indicated, the CONTRACTOR shall provide materials for cutting
and patching which will result in equal-or-better WORK than the WORK being cut and
patched, in terms of performance characteristics and including visual effects where
applicable. The CONTRACTOR shall use material identical with the original materials
where feasible.

B. Materials shall comply with the requirements of the Technical Specifications wherever
applicable.
C. All field drilled holes and cuts in new and existing float timbers shall be treated with

material specified in AWPA-M4.
PART 3 - EXECUTION
3.1 PREPARATION

A The CONTRACTOR shall provide adequate temporary support for WORK to be cut to
prevent failure.

B. The CONTRACTOR shall provide adequate protection of other WORK during cutting
and patching.

32 INSTALLATION
A. The CONTRACTOR shall employ skilled tradespeople to perform cutting and patching.

Except as otherwise indicated, the CONTRACTOR shall proceed with cutting and
patching at the earliest feasible time and perform the WORK promptly.

B. The CONTRACTOR shall use methods least likely to damage WORK to be retained and

WORK adjoining.
1. In general, where physical cutting action is required, the CONTRACTOR shall
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SECTION 01045 - CUTTING AND PATCHING

cut WORK with sawing and grinding tools, not with hammering and chopping
tools. Openings through concrete work shall be core-drilled and all final edges
shall be ground smooth to prevent wear.
2. Comply with the requirements of Technical Specifications wherever applicable.
3. Comply with the requirements of applicable sections of Division 2 where cutting
and patching requires excavation and backfill.

C. The CONTRACTOR shall patch with seams which are as invisible as possible and
comply with specified tolerances for the WORK.

D. The CONTRACTOR shall restore exposed seams of patched area; and, where necessary,

extend finish restoration onto retained WORK adjoining, in a manner which will
eliminate evidence of patching.

END OF SECTION
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SECTION 01070 - ACRONYMS OF INSTITUTIONS

PART 1 - GENERAL
1.1 GENERAL

A. Wherever in these Specifications references are made to the standards, specifications, or
other published data of the various international, national, regional, or local
organizations, such organizations may be referred to by their acronym or abbreviation
only. As a guide to the user of these Specifications, the following acronyms which may
appear in these Specifications shall have the meanings indicated herein.

1.2 ACRONYMS

AAMA Architectural Aluminum Manufacturer's Association

AAR Association of American Railroads

AASHTO American Association of State Highway and Transportation Officials

AATCC American Association of Textile Chemists and Colorists

ACI American Concrete Institute

AFBMA Anti-Friction Bearing Manufacturer's Association, Inc.

AGA American Gas Association

AGMA American Gear Manufacturer's Association

AHAM Association of Home Appliance Manufacturers

Al The Asphalt Institute

AIA American Institute of Architects

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AITC American Institute of Timber Construction

AMCA Air Moving and Conditioning Association

ANS American Nuclear Society

ANSI American National Standards Institute, Inc.

APA American Plywood Association

API American Petroleum Institute

APWA American Public Works Association

ASA Acoustical Society of America

ASAE American Society of Agricultural Engineers

ASCE American Society of Civil Engineers

ASHRAE American Society of Heating, Refrigerating, and Air Conditioning

Engineers

ASLE American Society of Lubricating Engineers

ASME American Society of Mechanical Engineers

ASQC American Society for Quality Control

ASSE American Society of Sanitary Engineers

ASTM American Society for Testing and Materials

ATM Alaska Test Methods

AWPA American Wood Preservers Association

AWPI American Wood Preservers Institute

AWS American Welding Society

AWWA American Water Works Association

BBC Basic Building Code, Building Officials and Code Administrators
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SECTION 01070 - ACRONYMS OF INSTITUTIONS

International
BHMA Builders Hardware Manufacturer's Association
CBM Certified Ballast Manufacturers
CEMA Conveyors Equipment Manufacturer's Association
CGA Compressed Gas Association
CLFMI Chain Link Fence Manufacturer's Institute
CMA Concrete Masonry Association
CRSI Concrete Reinforcing Steel Institute
DCDMA Diamond Core Drill Manufacturer's Association
EIA Electronic Industries Association
ETL Electrical Test Laboratories
FPL Forest Products Laboratory
HI Hydronics Institute
ICBO International Conference of Building Officials
IEEE Institute of Electrical and Electronics Engineers
IES Nluminating Engineering Society
IME Institute of Makers of Explosives
10S International Organization for Standardization
1P Institute of Petroleum (London)
IPC Institute of Printed Circuits
IPCEA Insulated Power Cable Engineers Association
ISA Instrument Society of America
ITE Institute of Traffic Engineers
MBMA Metal Building Manufacturer's Association
MPTA Mechanical Power Transmission Association
MTI Marine Testing Institute
NAAMM National Association of Architectural Metal Manufacturer's
NACE National Association of Corrosion Engineers
NBS National Bureau of Standards
NCCLS National Commiittee for Clinical Laboratory Standards
NEC National Electrical Code
NEMA National Electrical Manufacturer's Association
NFPA National Fire Protection Association
NFPA National Forest Products Association
NLGI National Lubricating Grease Institute
NMA National Microfilm Association
NWMA National Woodwork Manufacturers Association
OSHA Occupational Safety and Health Administration
PCA Portland Cement Association
RIS Redwood Inspection Service
RVIA Recreational Vehicle Industry Association
RWMA Resistance Welder Manufacturer's Association
SAE Society of Automotive Engineers
SAMA Scientific Apparatus Makers Association
SMA Screen Manufacturers Association
SMACCNA  Sheet Metal and Air Conditioning Contractors National Association
SPIB Southern Pine Inspection Bureau
SPR Simplified Practice Recommendation
SSA Swedish Standards Association
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SECTION 01070 - ACRONYMS OF INSTITUTIONS

SSBC Southern Standard Building Code, Southern Building Code Congress
SSPC Steel Structures Painting Council

SSPWC Standard Specifications for Public Works Construction
TAPPI Technical Association of the Pulp and Paper Industry
TFI The Fertilizer Institute

UBC Uniform Building Code

UL Underwriters Laboratories, Inc.

WCLIB West Coast Lumber Inspection Bureau

WCRSI Western Concrete Reinforcing Steel Institute

WIC Woodwork Institute of California

WRI Wire Reinforcement Institute, Inc.

WWPA Western Wood Products Association

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 01090 - REFERENCE STANDARDS

PART 1 - GENERAL

1.1 GENERAL

A.

Titles of Sections and Paragraphs: Captions accompanying specification sections and
paragraphs are for convenience of reference only, and do not form a part of the
Specifications.

Applicable Publications: Whenever in these Specifications references are made to
published specifications, codes, standards, or other requirements, it shall be understood
that wherever no date is specified, only the latest specifications, standards, or
requirements of the respective issuing agencies which have been published as of the date
that the WORK is advertised for bids, shall apply; except to the extent that said standards
or requirements may be in conflict with applicable laws, ordinances, or governing codes.
No requirements set forth herein or shown on the Drawings shall be waived because of
any provision of, or omission from, said standards or requirements.

Specialists, Assignments: In certain instances, specification text requires (or implies) that
specific work is to be assigned to specialists or expert entities, who must be engaged for
the performance of that work. Such assignments shall be recognized as special
requirements over which the CONTRACTOR has no choice or option. These
requirements shall not be interpreted so as to conflict with the enforcement of building
codes and similar regulations governing the WORK; also they are not intended to
interfere with local union jurisdiction settlements and similar conventions. Such
assignments are intended to establish which party or entity involved in a specific unit of
work is recognized as "expert" for the indicated construction processes or operations.
Nevertheless, the final responsibility for fulfillment of the entire set of contract
requirements remains with the CONTRACTOR.

1.2 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS

A.

Without limiting the generality of other requirements of the Specifications, all WORK
specified herein shall conform to or exceed the requirements of applicable codes and the
applicable requirements of the following documents.

References herein to "Building Code" or "Uniform Building Code" shall mean Uniform
Building Code of the International Conference of Building Officials (ICBO).

Similarly, references to "Mechanical Code" or "Uniform Mechanical Code," "Plumbing
Code" or "Uniform Plumbing Code," "Fire Code" or "Uniform Fire Code,” shall mean
Uniform Mechanical Code, Uniform Plumbing Code and Uniform Fire Code of the
International Conference of the Building Officials ICBO). "Electric Code" or "National
Electric Code (NEC)" shall mean the National Electric Code of the National Fire
Protection Association (NFPA). The latest edition of the codes as approved by the
Municipal Code and used by the local agency as of the date that the WORK is advertised
for bids, as adopted by the agency having jurisdiction, shall apply to the WORK herein,
including all addenda, modifications, amendments, or other lawful changes thereto.
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SECTION 01090 - REFERENCE STANDARDS

D. In case of conflict between codes, reference standards, drawings and the other Contract
Documents, the most stringent requirements shall govern. All conflicts shall be brought
to the attention of the ENGINEER for clarification and directions prior to ordering or
providing any materials or furnishing labor. The CONTRACTOR shall bid for the most
stringent requirements.

E. The CONTRACTOR shall construct the WORK specified herein in accordance with the
requirements of the Contract Documents and the referenced portions of those referenced
codes, standards, and specifications listed herein.

F. Applicable Standard Specifications: References in Contract Sections 02801 -Asphalt
Concrete Pavement to Standard Specifications shall mean the Alaska Department of
Transportation and Public Facilities "Standard Specifications for Highway Construction -
1998" and any supplements or amendments thereto.

G. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part
1926, Construction Safety and Health Regulations, Code of Federal Regulations (OSHA),
including all changes and amendments thereto.

H. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational
Safety and Health Standards, Code of Federal Regulations (OSHA), including all changes
and amendments thereto.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 01300 - CONTRACTOR SUBMITTALS

PART 1 - GENERAL

1.1 GENERAL

A.

Whenever submittals are required hereunder, all such submittals by the CONTRACTOR
shall be submitted to the ENGINEER.

Within 14 days after the date of commencement as stated in the Notice of Award/Notice
to Proceed, the CONTRACTOR shall submit the following items to the ENGINEER for
review:

1. A preliminary schedule of Shop Drawing, Sample and proposed Substitutes or
“Or-Equal” submittals.
2. A list of all permits and licenses the CONTRACTOR shall obtain indicating the

agency required to grant the permit and the expected date of submittal for the

permit and the required date for receipt of the permit.

A complete progress schedule for all phases of the project.

All required Material Safety Data Sheets.

A staging and traffic maintenance plan, as required.

A plan for temporary erosion control and pollution control, as required.

A letter designating the CONTRACTOR’s Superintendent, defining that

person’s responsibility and authority, and providing a specimen of his signature.

8. A letter designating the CONTRACTOR’s safety representative and the EEO
Officer and the person’s responsibility and authority.

Nonbkw

1.2 SHOP DRAWING SUBMITTAL

A.

Wherever called for in the Contract Documents, or where required by the ENGINEER,
the CONTRACTOR shall furnish to the ENGINEER, for review, copies of each shop
drawing submittal. For shop drawings submitted on 22”x34” sheets, (5) copies shall be
submitted. For shop drawings or catalogue sheets submitted on letter size or 11”x17”
paper, (2) copies shall be provided. Electronic transmission of shop drawings may be
accepted upon ENGINEER approval. The term “Shop Drawings™ as used herein shall be
understood to include detail design calculations, shop drawings, fabrication and
installation drawings, erection drawings, lists, graphs, operating instructions, catalog
sheets, data sheets, and similar items.

All Shop Drawing Submittals shall be accompanied by the ENGINEER’s standard
submittal transmittal form. The form may be obtained in quantity from the ENGINEER.
Any submittal not accompanied by such a form, or where all applicable items on the
form are not completed, will be returned for resubmittal.

Normally, a separate transmittal form shall be used for each specific item or class of
material or equipment for which a submittal is required. Transmittal of a submittal of
various items using a single transmittal form will be permitted only when the items taken
together constitute a manufacturer’s “package” or are so functionally related that
expediency indicates review of the group or package as a whole. A multiple-page
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SECTION 01300 - CONTRACTOR SUBMITTALS

submittal shall be collated into sets, and each set shall be stapled or bound, as
appropriate, prior to transmittal to the ENGINEER.

D. Except as otherwise provided herein, the ENGINEER will return prints of each submittal

' to the CONTRACTOR with its comments noted thereon, within 30 calendar days
following their receipt by the ENGINEER. It is considered reasonable that the
CONTRACTOR shall make a complete and acceptable submittal to the ENGINEER by
the second submission of a submittal item. The OWNER reserves the right to withhold
monies due to the CONTRACTOR to cover additional costs of the ENGINEER review
beyond the second submittal. The ENGINEER’s maximum review period for each
submittal including all re-submittals will be 30 days per submission. In other words, for
a submittal that requires two re-submittals before it is complete, the maximum review
period for that submittal could be 90 days.

E. If copies of a submittal are returned to the CONTRACTOR marked “NO EXCEPTIONS
TAKEN,” formal revision and resubmission of said submittal will not be required.

F. If copies of a submittal are returned to the CONTRACTOR marked “MAKE
CORRECTIONS NOTED,” formal revision and resubmission of said submittal is not
required.

G. If copies of the submittal are returned to the CONTRACTOR marked “AMEND-
RESUBMIT,” the CONTRACTOR shall revise said submittal and shall resubmit the
required number of copies of said revised submittal to the ENGINEER.

H. If one copy of the submittal is returned to the CONTRACTOR marked “REJECTED-
RESUBMIT,” the CONTRACTOR shall revise said submittal and shall resubmit the
required number of copies of said revised submittal to the ENGINEER.

L Fabrication of an item may be commenced only after the ENGINEER has reviewed the
pertinent submittal and returned copies to the CONTRACTOR marked either “NO
EXCEPTIONS TAKEN” or “MAKE CORRECTIONS NOTED.” Corrections indicated
on submittal shall be considered as changes necessary to meet the requirements of the
Contract Documents and shall not be taken as the basis for changes to the Contract
requirements. Only a change order can alter the contract price, time, or requirements.

1. All CONTRACTOR shop drawing submittals shall be carefully reviewed by an
authorized representative of the CONTRACTOR, prior to submission to the
ENGINEER. Each submittal shall be dated, signed, and certified by the
CONTRACTOR, as being correct and in strict conformance with the Contract
Documents. In the case of shop drawings, each sheet shall be so dated, signed, and
certified. No consideration for review by the ENGINEER of any CONTRACTOR
submittal will be made for any items which have not been so certified by the
CONTRACTOR. All non-certified submittals will be returned to the CONTRACTOR
without action taken by the ENGINEER, and any delays caused thereby shall be the total
responsibility of the CONTRACTOR.
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K. The ENGINEER’s review of CONTRACTOR shop drawing submittals shall not relieve
the CONTRACTOR of the entire responsibility for the correctness of details and
dimensions. The CONTRACTOR shall assume all responsibility and risk for any misfits
due to any errors in CONTRACTOR submittals. The CONTRACTOR shall be
responsible for the dimensions and the design of adequate connections and details.

1.3 SAMPLES SUBMITTAL

A. Whenever in the Specifications samples are required, the CONTRACTOR shall submit
not less than 3 samples of each item or material to the ENGINEER for acceptance at no
additional cost to the OWNER.

B. Samples, as required herein, shall be submitted for acceptance a minimum of 21 days
prior to ordering such material for delivery to the job site, and shall be submitted in an
orderly sequence so that dependent materials or equipment can be assembled and
reviewed without causing delays in the WORK.

C. All samples shall be individually and indelibly labeled or tagged, indicating thereon all
specified physical characteristics and Supplier’s names for identification and submitted
to the ENGINEER for acceptance. Upon receiving acceptance of the ENGINEER, one
set of the samples will be stamped and dated by the ENGINEER and returned to the
CONTRACTOR, and one set of samples will be retained by the ENGINEER, and one set
of samples shall remain at the job site until completion of the WORK.

D. Unless clearly stated otherwise, it is assumed that all colors and textures of specified
items presented in sample submittal are from the manufacturer’s standard colors and
standard materials, products, or equipment lines. If the samples represent non-standard
colors, materials, products or equipment lines, and their selection will require an increase
in contract time or price, the CONTRACTOR will clearly indicate this on the transmittal
page of the submittal.

1.4 TECHNICAL MANUAL SUBMITTAL

A. Using the outline provided in the Equipment Maintenance Summary Sheet (copy of
which may be obtained from the ENGINEER), the CONTRACTOR shall include in the
technical manuals for each item of mechanical, electrical, and instrumentation
equipment, the following (where applicable):

1. Complete operating instructions, including location of controls, special tools or
other equipment required, related instrumentation, and other equipment needed
for operation.

2. Lubrication schedules, including the lubricant SAE grade and type, temperature
range of lubricants, and including frequency of required lubrication.
3. Preventive maintenance procedures and schedules.
4. Parts lists, by generic title and identification number, complete, with exploded
views of each assembly.
5. Disassembly and reassembly instructions.
6. Name and location of nearest supplier and spare parts warehouse.
PELICAN HARBOR TEE FLOATS CONTRACTOR
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7. Recommended troubleshooting and startup procedures.

8. Reproducible prints of the record drawings, including diagrams and schematics,
as required under the electrical and instrumentation portions of these
Specifications.

9. Tabulation of proper settings for all pressure relief valves, (low/high) pressure
switches and other related equipment protection devices.

10. Detailed test procedures to determine performance efficiency of equipment.

11. List of all electrical relay settings including alarm and contact settings.

B. The CONTRACTOR shall furnish to the ENGINEER 5 identical sets of technical

manuals. Each set shall consist of one or more volumes, each of which shall be bound
in a standard size, 3-ring, loose-leaf vinyl plastic hard cover binder suitable for
bookshelf storage. Binder ring size shall not exceed 2.5 inches. A table of contents
shall be provided which indicates all equipment in the technical manuals.

C. All technical manuals shall be submitted in final form to the ENGINEER not later than
the 75 percent of construction completion date. All discrepancies found by the
ENGINEER in the technical manuals shall be corrected by the CONTRACTOR within
30 days from the date of written notification by the ENGINEER.

D. Incomplete or unacceptable technical manuals at the 75 percent construction completion
point shall constitute sufficient justification to withhold payment for work completed
beyond that period in accordance with Paragraph “Technical Manual Submittal” of
Section 01700, “Project Closeout.”

1.5 SPARE PARTS LIST SUBMITTAL

A. The CONTRACTOR shall furnish to the ENGINEER 5 identical sets of spare parts
information for all mechanical, electrical, and instrumentation equipment. The spare
parts list shall include the current list price of each spare part. The spare parts list shall
be limited to those spare parts which each manufacturer recommends be maintained by
the OWNER in inventory at the plant site. Each manufacturer or supplier shall indicate
the name, address, and telephone number of its nearest outlet of spare parts to facilitate
the OWNER in ordering. The CONTRACTOR shall cross-reference all spare parts lists
to the equipment numbers designated in the Contract Documents. The spare parts lists
shall be bound in standard size, 3-ring, loose leaf, vinyl plastic hard cover binders
suitable for bookshelf storage. Binder ring size shall not exceed 2.5 inches.

1.6 RECORD DRAWINGS SUBMITTALS

A. The CONTRACTOR shall keep and maintain, at the job site, one record set of Drawings.
On these, it shall mark all Project conditions, locations, configurations, and any other
changes or deviations which may vary from the details represented on the original
contract Drawings, including buried or concealed construction and utility features which
are revealed during the course of construction. Special attention shall be given to
recording the horizontal and vertical location of all buried utilities that differ from the
locations indicated, or which were not indicated on the contract Drawings. Said record
drawings shall be supplemented by any detailed sketches as necessary or directed to
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indicate, fully, the WORK as actually constructed. These master record drawings, of the
CONTRACTOR’s representation of as-built conditions, including all revisions made
necessary by addenda, change orders, and the like shall be maintained up-to-date during
the progress of the WORK.

B. In the case of those drawings which depict the detail requirement for equipment to be
assembled and wired in the factory, such as motor control centers and the like, the record
drawings shall be updated by indicating those portions which are superseded by Change
Order Drawings or final Shop Drawings, and by including appropriate reference
information describing the Change Orders by number and the Shop Drawings by
manufacturer, drawing, and revision numbers,

C. Record Drawings shall be accessible to the ENGINEER at all times during the
construction period and shall be delivered to the ENGINEER on the 20" working day of
every third month after the month in which the Notice to Proceed is given as well as
upon completion of the WORK.

D. Final payment will not be acted upon until the CONTRACTOR-prepared record
drawings have been delivered to the ENGINEER.

1.7 PROGRESS SCHEDULES

A. The progress schedule shall be in Bar Chart or Critical Path Method (CPM) form, as
required by the ENGINEER.

B. The progress schedule shall show the order in which the CONTRACTOR proposes to
carry out the WORK and the contemplated date on which the CONTRACTOR and their
subcontractors will start and finish each of the salient features of the work, including any
scheduled periods of shutdown. The schedule shall also indicate any anticipated periods
of multiple-shift work.

C. Upon substantial changes to the CONTRACTOR’s progress schedule of work or upon
request of the ENGINEER, the CONTRACTOR shall submit a revised progress
schedule(s) in the form required. Such revised schedule(s) shall conform with the
Contract Time and take into account delays which may have been encountered in the
performance of the WORK. In submitting a revised schedule, the CONTRACTOR shall
state specifically the reason for the revision and the adjustments made in his schedule or
methods of operation to ensure the completion of all the WORK within the Contract
Time.

1.8 PROPOSED SUBSTITUTES OR “OR-EQUAL” ITEM SUBMITTAL

A. Whenever materials or equipment are specified or described in the Contract Documents
by using the name of a proprietary item or the name of a particular Supplier, the naming
of the item is intended to establish the type, function, and quality required. If the name is
followed by the words “or-equal” indicating that a substitution is permitted, materials or
equipment of other suppliers may be accepted by the ENGINEER if sufficient
information is submitted by the CONTRACTOR to allow the ENGINEER to determine
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that the material or equipment proposed is equivalent or equal to that named, subject to
the following requirements:

1.

2.

The burden of proof as to the type, function, and quality of any such substitute
material or equipment shall be upon the CONTRACTOR.

The ENGINEER will be the sole judge as to the type, function, and quality of
any such substitute material or equipment and the ENGINEER’s decision shall
be final.

The ENGINEER may require the CONTRACTOR, to furnish at the
CONTRACTOR’s expense, additional data about the proposed substitute.

The OWNER may require the CONTRACTOR to furnish at the
CONTRACTOR’s expense a special performance guarantee or other surety with
respect to any substitute.

Acceptance by the ENGINEER of a substitute item proposed by the
CONTRACTOR shall not relieve the CONTRACTOR of the responsibility for
full compliance with the Contract documents and for adequacy of the substitute
item.

The CONTRACTOR shall be responsible for resultant changes and all additional
costs which the accepted substitution requires in the CONTRACTOR’s work,
the work of its subcontractors and of other contractors, and shall effect such
changes without cost to the OWNER. This shall include the cost for redesign
and claims of other contractor affected by the resulting change.

B. The procedure for review by the ENGINEER will include the following:

1.

If the CONTRACTOR wishes to furnish or use a substitute item of material or
equipment, the CONTRACTOR shall make written application to the
ENGINEER on the “Substitution Request Form™ for acceptance thereof.

Unless otherwise provided by law or authorized in writing by the ENGINEER,
the “Substitution Request Form(s)” shall be submitted within the 21-day period
after Notice of Award.

Wherever a proposed substitute material or equipment has not been submitted
within said 21-day period, or wherever the submission of a proposed substitute
material or equipment has been judged to be unacceptable by the ENGINEER,
the CONTRACTOR shall provide material or equipment named in the Contract
Documents.

The CONTRACTOR shall certify that the proposed substitute will perform
adequately the functions and achieve the results called for by the general design,
be similar and of equal substance to that specified, and be suited to the same use
as that specified.

The ENGINEER will be allowed a reasonable time within which to evaluate
each proposed substitute. In no case will this reasonable time period be less than
30 days.

As applicable, no shop drawing submittals will be made for a substitute item nor
will any substitute item be ordered, installed, or utilized without the
ENGINEER’s prior written acceptance of the CONTRACTOR’s “Substitution
Request Form” which will be evidenced by a Change Order.
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7. The ENGINEER will record the time required by the ENGINEER in evaluating
substitutions proposed by the CONTRACTOR and in making changes in the
Contract Documents occasioned thereby. Whether or not the ENGINEER
accepts a proposed substitute, the CONTRACTOR shall reimburse the OWNER
for the charges of the ENGINEER for evaluating each proposed substitute.

C. The CONTRACTOR s application using the “Substitution Request Forms” shall contain
the following statements and/or information which shall be considered by the
ENGINEER in evaluating the proposed substitution:

1. The evaluation and acceptance of the proposed substitute will not prejudice the
CONTRACTOR’s achievement of substantial completion on time.

2. Whether or not acceptance of the substitute for use in the WORK will require a
change in any of the Contract Documents to adopt the design to the proposed
substitute.

3. Whether or not incorporation or use of the substitute in connection with the
WORK is subject to payment of any license fee or royalty.

4. All variations of the proposed substitute for that specified will be identified.

5. Available maintenance, repair, and replacement service and its estimated cost will
be indicated.
6. Itemized estimate of all costs that will result directly or indirectly from acceptance

of such substitute, including cost of redesign and claims of other contractors
affected by the resulting change.

1.9 MATERIAL CERTIFICATON SUBMITTAL

A, The ENGINEER may permit the use, prior to sampling, inspection and testing, of certain
materials or assemblies when accompanied by manufacturer’s material certifications
stating that such materials or assemblies fully comply with the requirements of the
Contract. The certification shall be signed by the manufacturer, and will specifically
reference the material’s compliance with the AASHTO, ASTM and/or CBJ Standards
specified in the applicable Contract Documents.

B. Material Certifications shall be submitted to the engineer prior to incorporating the item
into the WORK.
C. Materials or assemblies used on the basis of material certifications may be sampled,

inspected and/or tested at any time, and if found not in conformity with these
Specifications, will be subject to rejection whether in place or not.

PART 2 - PRODUCTS (not used)

PART 3 - EXECUTION (not used)

(SUBSTITUTION REQUEST FORM — next page)
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SECTION 01300 - CONTRACTOR SUBMITTALS

City of Pelican
SUBSTITUTION REQUEST FORM

TO: Project:

Contract No.

OWNER:

SPECIFIED ITEM:

Section Page Paragraph Description

The undersigned requests consideration of the following:

PROPOSED SUBSTITUTION:
Attached data includes product description, specifications, drawings, photographs, performance and test
data adequate for evaluation of the request. Applicable portions of the data are clearly identified.

The undersigned states that the following paragraphs, unless modified on attachments are correct:

1.  The proposed substitution does not affect dimensions shown on Drawings and will not require a
change in any of the Contract Documents.

2. The undersigned will pay for changes to the design, including engineering design, detailing, and
construction costs caused by the requested substitution which is estimated to be §

3. The proposed substitution will have no adverse affect on other contractors, the construction
schedule (specifically the date of substantial completion), or specified warranty requirements.

4.  Maintenance and service parts will be locally available for the proposed substitution.

5. The incorporation or use of the substitute in connection with the WORK is not subject to payment
of any license fee or royalty.

The undersigned further states that the function, appearance, and quality of the Proposed Substitution are
equivalent or superior to the Specified item.

Submitted by CONTRACTOR: Reviewed by ARCHITECT/ENGINEER

Signature ] Accepted [ ] Accepted as Noted

Firm: [ ] Not Accepted [ ] Received Too Late

By: Date:

Title: Telephone:

Date:

Attachments:

END OF SECTION

PELICAN HARBOR TEE FLOATS CONTRACTOR
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SECTION 01400 - QUALITY CONTROL

PART 1 - GENERAL

1.1

1.2

1.3

1.4

DEFINITION

A.

Specific quality control requirements for the WORK are indicated throughout the
Contract Documents. The requirements of this Section are primarily related to
performance of the WORK beyond furnishing of manufactured products. The term
"Quality Control" includes inspection, sampling and testing, and associated requirements.

INSPECTION AT PLACE OF MANUFACTURE

A.

Unless otherwise indicated, all products, materials, and equipment shall be subject to
inspection by the ENGINEER at the place of manufacture.

The presence of the ENGINEER at the place of manufacturer, however, shall not relieve
the CONTRACTOR of the responsibility for furnishing products, materials, and
equipment which comply with all requirements of the Contract Documents. Compliance
is a duty of the CONTRACTOR, and said duty shall not be avoided by any act or
omission on the part of the ENGINEER.

SAMPLING AND TESTING

A.

Unless otherwise indicated, all sampling and testing shall be in accordance with the
methods prescribed in the current standards of the ASTM, ATM, and AASHTO as
applicable to the class and nature of the article or materials considered; however, the
OWNER reserves the right to use any generally-accepted system of sampling and testing
which, in the opinion of the ENGINEER will insure the OWNER that the quality of the
workmanship is in full accord with the Contract Documents.

Any waiver by the OWNER of any specific testing or other quality assurance measures,
whether or not such waiver is accompanied by a guarantee of substantial performance as
a relief from the specified testing or other quality assurance requirements as originally
specified, and whether or not such guarantee is accompanied by a performance bond to
assure execution of any necessary corrective or remedial WORK, shall not be construed
as a waiver of any requirements of the Contract Documents.

Notwithstanding the existence of such waiver, the ENGINEER reserves the right to
make independent investigations and tests, and failure of any portion of the WORK to
meet any of the requirements of the Contract Documents, shall be reasonable cause for
the ENGINEER to require the removal or correction and reconstruction of any such work
in accordance with the General Conditions.

INSPECTION AND TESTING LABORATORY SERVICE

A.

Inspection and testing laboratory service shall comply with the following:

1. OWNER will appoint, employ, and pay for services of an independent firm to
perform inspection and testing or will perform inspection and testing itself unless

PELICAN HARBOR TEE FLOATS QUALITY

CONTROL
Page 01400-1



SECTION 01400 - QUALITY CONTROL

specific quality control testing is required by the CONTRACTOR under these

specifications.

2. The ENGINEER will perform inspections as specified in individual specification
sections, unless specified otherwise.

3. Reports will be submitted by the independent firm to the ENGINEER in

duplicate, indicating observations and results of tests and indicating compliance
or non-compliance with Contract Documents.

4. The CONTRACTOR shall cooperate with the ENGINEER or independent firm
and furnish samples of materials, design mix, equipment, tools, storage and
assistance as requested.

5. The CONTRACTOR shall notify ENGINEER 24 hours prior to the expected
time for operations requiring inspection and laboratory testing services.
6. Retesting required because of non-conformance to specified requirements shall

be performed by the same independent firm on instructions by the ENGINEER.
The CONTRACTOR shall bear all costs from such retesting at no additional cost
to the OWNER.

7. For samples and tests required for CONTRACTOR'S use, the CONTRACTOR
shall make arrangements with an independent firm for payment and scheduling
of testing. The cost of sampling and testing for the CONTRACTOR'S use shall
be included in the Contract Price.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 INSTALLATION

A. Inspection: The CONTRACTOR shall inspect materials or equipment upon the arrival
on the job site and immediately prior to installation, and reject damaged and defective
items.

B. Measurements: The CONTRACTOR shall verify measurements and dimensions of the
WORK, as an integral step of starting each installation.

C. Manufacturer's Instructions: Where installations include manufactured products, the
CONTRACTOR shall comply with manufacturer's applicable instructions and
recommendations for installation, to whatever extent these are more explicit or more
stringent than applicable requirements indicated in Contract Documents.

END OF SECTION
PELICAN HARBOR TEE FLOATS QUALITY
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SECTION 01505 - MOBILIZATION

PART 1 - GENERAL

1.1 GENERAL

A

Mobilization shall include the obtaining of all permits; moving onto the site of all plant
and equipment; furnishing and erecting plants, temporary buildings, and other
construction facilities; and implementing security requirements; all as required for the
proper performance and completion of the WORK. Mobilization shall include the
following principal items:

1. Moving on to the site of all CONTRACTOR's plant and equipment required for
operations.

2. Providing all on-site communication facilities, including radios and cellular

phones.

Obtaining all required permits.

Having all OSHA required notices and establishment of safety programs.

Having the CONTRACTOR's superintendent at the job site full time.

Submitting initial submittals.

A

1.2 PAYMENT FOR MOBILIZATION

The CONTRACTOR's attention is directed to the condition that no payment for
Mobilization, or any part thereof will be approved for payment under the contract until all
Mobilization items listed above have been completed as specified.

As soon as practicable after receipt of the Notice to Proceed, the CONTRACTOR shall
submit a breakdown to the ENGINEER for approval, which shall show the estimated
value of each major component of Mobilization. When approved by the ENGINEER, the
breakdown will be the basis for initial progress payments in which Mobilization is
included.

PART 2 - PRODUCTS (Not Used)

PART 3 — EXECUTION (Not Used)

END OF SECTION

PELICAN HARBOR TEE FLOATS MOBILIZATION
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SECTION 01520 - SECURITY

PART 1 - GENERAL

1.1 SECURITY PROGRAM

A. The CONTRACTOR shall:

1. Protect WORK, existing premises and OWNER’s operations from theft,
vandalism, and unauthorized entry.

2. Coordinate security with OWNER’s operations at job mobilization.

3. Maintain program throughout construction period until OWNER’s occupancy.

1.2 ENTRY CONTROL

A. The CONTRACTOR shall:

1. Control entry of persons and vehicles onto Project construction site and existing
facilities.

2. Allow entry on the construction site only to authorized persons with proper
identification.

3. Coordinate access of OWNER’s personnel to site in coordination with

CONTRACTOR’s security forces.
B. OWNER will control entrance of persons and vehicles related to OWNER’s operations.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 01530 - PROTECTION AND RESTORATION OF EXISTING FACILITIES

PART 1 - GENERAL

1.1 GENERAL

A.

D.

The CONTRACTOR shall protect all existing utilities and improvements not designated
for removal and shall restore damaged or temporarily relocated utilities and
improvements to a condition equal to or better than they were prior to such damage or
temporary relocation, all in accordance with requirements of the Contract Documents.

All utility locates shall be the responsibility of the CONTRACTOR. CALL DIAL
BEFORE YOU DIG AT 735-2202 for locates of all underground utilities within the
WORK limits prior to any work.

The CONTRACTOR shall verify the exact locations and depths of all utilities and the
CONTRACTOR shall make exploratory excavations of all utilities that may interfere
with the WORK. All such exploratory excavations shall be performed as soon as
practicable after award of the contract and, in any event, a sufficient time in advance of
construction to avoid possible delays to the CONTRACTOR's WORK. Any utility or
service in conflict with the WORK will be reburied by the CONTRACTOR prior
beginning the WORK to avoid damage.

The number of exploratory excavations required shall be that number which is sufficient
to determine the alignment and grade of the utility.

1.2 RIGHTS-OF-WAY

A.

The CONTRACTOR shall not do any work that would affect any oil, gas, sewer, or water
pipeline; any telephone, cable television, telegraph, or electric transmission line; any
fence; or any other structure, nor shall the CONTRACTOR enter upon the rights-of-way
involved until notified by the ENGINEER that the OWNER has secured authority
therefor from the proper party. After authority has been obtained, the CONTRACTOR
shall give said party due notice of its intention to begin work, if required by said party,
and shall remove, shore, support or otherwise protect such pipeline, transmission line,
ditch, fence, or structure or replace the same. When two or more contracts are being
executed at one time on the same or adjacent land in such manner that work on one
contract may interfere with that on another, the OWNER shall determine the sequence
and order of the WORK. When the territory of one contract is the necessary or
convenient means of access for the execution of another contract, such privilege of access
or any other reasonable privilege may be granted by the OWNER to the CONTRACTOR
so desiring, to the extent, amount, in the manner, and at the times permitted.

No such decision as to the method or time of conducting the WORK or the use of
territory shall be made the basis of any claim for delay or damage, except as provided for
temporary suspension of the WORK in Article 15 of the General Conditions of the
contract.

1.3 PROTECTION OF SURVEY MONUMENTS, STREET AND/OR ROADWAY MARKERS

A.

The CONTRACTOR shall not destroy, remove, or otherwise disturb any existing survey
markers or other existing street or roadway markers without proper authorization. No
pavement breaking or excavation shall be started until all survey or other permanent
marker points that will be disturbed by the construction operations have been properly
referenced. All survey monuments, markers or points disturbed by the CONTRACTOR
shall be accurately re-established, at the CONTRACTOR's expense unless provided for
elsewhere in the contract, after all street or roadway resurfacing has been completed. Re-
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SECTION 01530 - PROTECTION AND RESTORATION OF EXISTING FACILITIES

establishment of all survey monuments shall be by a Registered Alaskan Land Surveyor.
1.4 RESTORATION OF PAVEMENT

A. General: All paved areas, including asphalt concrete berms, cut or damaged during
construction shall be replaced with similar materials and of equal thickness to match the
existing adjacent undisturbed areas, except where specific resurfacing requirements have
been called for in the Contract Documents or in the requirements of the agency issuing
the permit. All temporary and permanent pavement shall conform to the requirements of
the affected pavement owner. All pavements which are subject to partial removal shall
be neatly saw cut in straight lines.

B. Temporary Resurfacing: Wherever required by the public authorities having jurisdiction,
the CONTRACTOR shall place temporary surfacing promptly after backfilling and shall
maintain such surfacing for the period of time fixed by said authorities before proceeding
with the final restoration of improvements.

C. Permanent Resurfacing: In order to obtain a satisfactory junction with adjacent surfaces,
the CONTRACTOR shall saw cut back and trim the edge so as to provide a clean, sound,
vertical joint before permanent replacement of an excavated or damaged portion of
pavement. Damaged edges of pavement along excavations and elsewhere shall be
trimmed back by saw cutting in straight lines. All pavement restoration and other
facilities restoration shall be constructed to finish grades compatible with adjacent
undisturbed pavement.

D. Restoration of Sidewalks or Private Driveways: Wherever sidewalks or private roads
have been removed for purposes of construction, the CONTRACTOR shall place suitable
temporary sidewalks or roadways promptly after backfilling and shall maintain them in
satisfactory condition for the period of time fixed by the authorities having jurisdiction
over the affected portions before proceeding with the final restoration or, if no such
period of times is so fixed, the CONTRACTOR shall maintain said temporary sidewalks
or roadways until the final restoration thereof has been made.

1.5 EXISTING UTILITIES AND IMPROVEMENTS

A. General: The CONTRACTOR shall protect all Underground Utilities and other
improvements which may be impaired during construction operations. It shall be the
CONTRACTOR's responsibility to ascertain the actual location of all existing utilities
and other improvements that will be encountered in its construction operations, and to see
that such utilities or other improvements are adequately protected from damage due to
such operations. The CONTRACTOR shall take all possible precautions for the
protection of unforeseen utility lines to provide for uninterrupted service and to provide
such special protection as may be necessary.

B. Utilities to be Moved: In case it shall be necessary to move the property of any public
utility or franchise holder, such utility company or franchise holder will, upon request of
the CONTRACTOR, be notified by the OWNER to move such property within a
specified reasonable time. When utility lines that are to be removed are encountered
within the area of operations, the CONTRACTOR shall notify the ENGINEER a
sufficient time in advance for the necessary measures to be taken to prevent interruption
of service.

C. Where the proper completion of the WORK requires the temporary or permanent removal
and/or relocation of an existing utility or other improvement which is indicated, the
CONTRACTOR shall remove and, without unnecessary delay, temporarily replace or
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SECTION 01530 - PROTECTION AND RESTORATION OF EXISTING FACILITIES

relocate such utility or improvement in a manner satisfactory to the ENGINEER and the
owner of the facility. In all cases of such temporary removal or relocation, restoration to
former location shall be accomplished by the CONTRACTOR in a manner that will
restore or replace the utility or improvement as nearly as possible to its former locations
and to as good or better condition than found prior to removal.

D. OWNER's Right of Access: The right is reserved to the OWNER and to the owners of
public utilities and franchises to enter at any time upon any public street, alley,
right-of-way, or easement for the purpose of making changes in their property made
necessary by the WORK of this contract.

E. Underground Utilities Indicated: Existing utility lines that are indicated or the locations
of which are made known to the CONTRACTOR prior to excavation and that are to be
retained, and all utility lines that are constructed during excavation operations shall be
protected from damage during excavation and backfilling and, if damaged, shall be
immediately repaired or replaced by the CONTRACTOR.

F. Underground Utilities Not Indicated: In the event that the CONTRACTOR damages any
existing utility lines that are not indicated or the locations of which are not made known
to the CONTRACTOR prior to excavation, a written report thereof shall be made
immediately to the ENGINEER. If directed by the ENGINEER, repairs shall be made by
the CONTRACTOR under the provisions for changes and extra work contained in
Articles 10, 11, and 12 of the General Conditions.

G. All costs of locating, repairing damage not due to failure of the CONTRACTOR to
exercise reasonable care, and removing or relocating such utility facilities not shown in
the Contract Documents with reasonable accuracy, and for equipment on the project
which was actually working on that portion of the WORK which was interrupted or idled
by removal or relocation of such utility facilities, and which was necessarily idled during
such work will be paid for as extra work in accordance with the provisions of Articles 10,
11, and 12 of the General Conditions.

H. Approval of Repairs: All repairs to a damaged utility or improvement are subject to
inspection and approval by an authorized representative of the utility or improvement
owner before being concealed by backfill or other work.

L. Maintaining in Service: All oil and gasoline pipelines, power, and telephone, cable
television or the communication cable ducts, gas and water mains, irrigation lines, sewer
lines, storm drain lines, poles, and overhead power and communication wires and cables
encountered along the line of the WORK shall remain continuously in service during all
the operations under the Contract, unless other arrangements satisfactory to the
ENGINEER are made with the owner of said pipelines, duct, main, irrigation line, sewer,
storm drain, pole, or wire or cable. The CONTRACTOR shall be responsible for and
shall repair all damage due to its operations, and the provisions of this Section shall not
be abated even in the event such damage occurs after backfilling or is not discovered
until after completion of the backfilling.

1.6 TREES WITHIN STREET RIGHTS-OF-WAY AND PROJECT LIMITS

A. General: The CONTRACTOR shall exercise all necessary precautions so as not to
damage or destroy any trees or shrubs, including those lying within street rights-of-way
and project limits, and shall not trim or remove any trees unless such trees have been
approved for trimming or removal by the jurisdictional agency or OWNER. All existing
trees and shrubs which are damaged during construction shall be trimmed or replaced by
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the CONTRACTOR or a certified tree company under permit from the jurisdictional
agency and/or the OWNER. Tree trimming and replacement shall be accomplished in
accordance with the following paragraphs.

B. Trimming: Symmetry of the tree shall be preserved; no stubs or splits or torn branches
left; clean cuts shall be made close to the trunk or large branch. Spikes shall not be used
for climbing live trees. All cuts over 1-1/2 inches in diameter shall be coated with an
asphaltic emulsion material.

C. Replacement: The CONTRACTOR shall immediately notify the jurisdictional agency
and/or the OWNER if any tree is damaged by the CONTRACTOR's operations. If, in the
opinion of said agency or the OWNER, the damage is such that replacement is necessary,
the CONTRACTOR shall replace the tree at its own expense. The tree shall be of a like
size and variety as the tree damaged, or, the CONTRACTOR shall pay to the owner of
said tree a compensatory payment acceptable to the tree owner, subject to the approval of
the jurisdictional agency or OWNER.

1.7 PROTECTION OF EXISTING STRUCTURES

A. Compaction Equipment and Operations: The CONTRACTOR shall restrict its
compaction operations as necessary to assure no damage occurs to adjacent buildings.
This may require the use of smaller compaction equipment than is usually employed for
trench backfill and roadway embankment compaction operations when in the vicinity of
buildings sensitive to vibrating or other impact-type activities. It shall be the
CONTRACTOR's responsibility to determine in which areas of the project the
compaction operations must be restricted, to avoid damage to existing buildings. The
CONTRACTOR is advised that some structures on the project, especially those founded
on steep or unstable ground, and are especially sensitive to vibrations caused by heavy
construction equipment. The foregoing restrictions on the size of, and magnitude of
impact energy exerted by, compaction equipment will in no way relieve the
CONTRACTOR from the compaction requirements as specified in other Sections of the
contract.

B. The CONTRACTOR shall notify all affected businesses and other residents in advance of
any operations that will cause vibrations that may damage belongings within the
buildings. All property damage caused by the CONTRACTOR’s operations shall be
repaired or replaced at CONTRACTOR’s expense.

PART 2 PRODUCTS — (Not Used)
PART 3 EXECUTION - (Not used)

END OF SECTION
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SECTION 01550 - SITE ACCESS AND STORAGE

PART 1 - GENERAL

1.1

1.2

13

HIGHWAY LIMITATIONS. The CONTRACTOR shall make its own investigation of the
condition of available public and private roads and of clearances, restrictions, bridge load limits,
and other limitations affecting transportation and ingress and egress to the site of the WORK. It
shall be the CONTRACTOR's responsibility to construct and maintain any haul roads required
for its construction operations.

TEMPORARY CROSSINGS

A.

General: Continuous, unobstructed, safe, and adequate pedestrian access shall be
provided to the harbor moorage float system, fire hydrants, commercial and industrial
establishments, private residences, churches, schools, parking lots, service stations,
motels, fire and police stations, and hospitals. Safe and adequate public transportation
stops and pedestrian crossings at intervals not exceeding 200 feet shall be provided. The
CONTRACTOR shall cooperate with parties involved in the delivery of mail and
removal of trash and garbage so as to maintain existing schedules for such services.
Vehicular access to residential driveways shall be maintained to the property line except
when necessary construction precludes such access for reasonable periods of time, as
approved by the ENGINEER.

Temporary Bridges: Wherever necessary, the CONTRACTOR shall provide a suitable
temporary bridge or other such facility to accommodate public access to the harbor at all
times. All such temporary bridges shall be maintained in service until permanent
gangway access is provided. The CONTRACTOR shall provide designs for such bridges
and shall submit plans for conceptual approval..

MAINTENANCE OF TRAFFIC

A.

General: Unless otherwise provided, the roadway undergoing improvements shall be
kept open to all traffic by the CONTRACTOR. Nothing herein shall be construed to
entitle the CONTRACTOR to the exclusive use of any public street, alleyway, or parking
area during the performance of the WORK hereunder, and it shall so conduct its
operations as not to interfere unnecessarily with the authorized work of utility companies
or other agencies in such streets, alleyways, or parking areas. The CONTRACTOR shall
provide unimpeded access through the Project limits for emergency vehicles and make
every effort to provide minimum delay to United States Postal Service vehicles and
garbage collection vehicles.

The CONTRACTOR shall submit three (3) copies of a traffic control plan to the
ENGINEER for approval a minimum of two (2) weeks prior to construction. The
ENGINEER reserves the right to observe these traffic control plans in use and to make

any changes as field conditions warrant. Any changes shall supersede these plans and be
done solely at the CONTRACTOR's expense.

No street shall be closed to the public without first obtaining permission of the
ENGINEER and proper governmental authority. Where so provided on the plans or
otherwise approved by the ENGINEER, the CONTRACTOR may by-pass traffic over a
detour route. When no longer required, the detour shall be removed and the approached
obliterated.

Where excavation is being performed in primary streets or highways, one lane in each
direction shall be kept open to traffic at all times unless otherwise indicated. Toe boards
shall be provided to retain excavated material if required by the ENGINEER or the
agency having jurisdiction over the street or highway. Fire hydrants on or adjacent to the
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WORK shall be kept accessible to fire-fighting equipment at all times. Temporary
provisions shall be made by the CONTRACTOR to assure the use of sidewalks and the
proper functioning of all gutters, storm drain inlets, and other drainage facilities.

E. The CONTRACTOR's equipment shall stop at all points of intersection with the traveling
public unless satisfactory traffic control measures, approved in writing by the
ENGINEER, are installed and maintained at CONTRACTOR's expense.

F. When the CONTRACTOR is required to maintain traffic through grading, roadway
excavation and embankment areas, the construction shall be conducted in such a manner
as to provide a reasonably smooth and even surface satisfactory for use by public traffic
at all times. The surface of the roadbed shall be properly crowned for drainage. In
advance of other grading operations, sufficient fill shall be placed at culverts and bridges
to permit traffic to cross unimpeded. Part width construction techniques shall be
employed when the traffic is routed through roadway cuts or over embankments under
construction. The material shall be excavated or placed in layers and the construction
activities shall be alternated from one side to the other, with traffic routed over the side
opposite the one under construction.

G. During the removal and laying of culvert pipe, a maximum time of one hour of road
closure may be permitted, providing the removal and laying of the culvert pipe cannot be
completed for one-half width of the roadway and provided that a detour cannot be
constructed around the culvert being laid. Closure shall be scheduled so as not to delay
buses and peak hour traffic. The CONTRACTOR shall post, at the site of the closure
within view of the waiting public traffic, the time the closure started and the time the road
will again be open to traffic. The CONTRACTOR shall notify the Fire and Police
Departments of such closures prior to commencement of work.

H. At intervals of 48 hours and 24 hours prior to start up of construction operations, and at
weekly intervals during the construction period, the CONTRACTOR shall advertise on
the Boardwalk and Gangway Dock and at City Hall the precise location, time of
commencement, and proposed completion date of the WORK scheduled for the following
week which will require detouring or otherwise effect public traffic. Detours shall be
described in sufficient detail to efficiently inform the traveling public of the modified
traffic pattern. The cost of these advertisements shall be considered incidental to other
contract bid items. The CONTRACTOR will notify the property owners 24 hours prior
to commencement of WORK.

L When, in the opinion of the ENGINEER, conditions are such that the safety and/or
convenience of the traveling public is adversely affected, the CONTRACTOR will be
immediately notified in writing. The notice will state the defect(s) and the corrective
action(s) required. In the event that the CONTRACTOR neglects to take immediate
corrective action, the ENGINEER may suspend all work on the project until satisfactory
corrective action is performed. In the event the CONTRACTOR does not take corrective
action within 24 hours, the ENGINEER may order such work as deemed necessary for
public convince and safety accomplished by outside forces. The cost of this work shall
be deducted from any monies due or that may become due under the terms or the
contract.

L. The CONTRACTOR shall bear all expense of maintaining the traffic over the section of
road undergoing improvement, including dust control and snow plowing, and of
constructing and maintaining such approaches, crossings, intersections, and other features
as may be necessary, without direct compensation, except as provided below:

1. Special Detours. When the proposal contains a bid item for detours, the payment
PELICAN HARBOR TEE FLOATS SITE ACCESS
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for such item shall cover all cost of constructing and maintaining such detour or
detours, including the construction of any and all temporary bridges and
accessory features and the removal of the same, and obliteration of the detour
road. Right-of-way for temporary highways or bridges will be furnished by the
OWNER.

2, Maintenance of Traffic During Suspension of WORK. The CONTRACTOR
shall make passable and shall open to traffic such portions of the Project and
temporary roadways as may be agreed upon between the CONTRACTOR and
the ENGINEER for the temporary accommodation of necessary traffic during the
anticipated period of suspension. If the suspension is seasonal (winter
shutdown), thereafter, and until an issuance of an order for the resumption of
construction operations, the maintenance of the temporary route of line of travel
agreed upon will be the responsibility of the OWNER. Prior to the OWNER
accepting the Project for winter shutdown, the CONTRACTOR shall do all work
necessary to provide a roadway surface and subgrade that will not require the
OWER to perform additional maintenance work during the shutdown period,
except for purpose of snow removal. If the WORK is suspended due to
unfavorable weather, failure of the CONTRACTOR to correct conditions unsafe
for the workers or the general public, failure to carry out provisions of the
contract, or for failure to carry out orders of the ENGINEER, all costs for
maintenance of traffic during the suspended period shall be bome by the
CONTRACTOR. When WORK is resumed, the CONTRACTOR shall replace
or renew any WORK or materials lost or damaged because of temporary use of
the project; shall remove, to the extent directed by the ENGINEER, any WORK
or materials used in the temporary maintenance; and shall complete the Project as
though its prosecution had been continuous and without interference.

K. Traffic Control: All locations requiring redirection or stopping of the traveling public
shall be properly signed and/or flagged by the CONTRACTOR. For the protection of
traffic in public or private streets and ways, the CONTRACTOR shall provide, flaggers
and provide, place, and maintain all necessary barricades, traffic cones, warning signs,
lights, and other safety devices in accordance with the requirements of the "Manual of
Uniform Traffic Control Devices, Part VI - Traffic Controls for Street and Highway
Construction and Maintenance Operations,” (MUTCD) published by U.S. Department of
Transportation, Federal Highway Administration (ANSI D6.1) with the current State of
Alaska supplements.

L. The CONTRACTOR shall take all necessary precautions for the protection of the WORK
and the safety of the public. All barricades and obstructions shall be illuminated at night,
and all lights shall be kept burning from sunset until sunrise. The CONTRACTOR shall
station such guards or flaggers and shall conform to such special safety regulations
relating to traffic control as may be required by the public authorities within their
respective jurisdictions.  All signs, signals, and barricades shall conform to the
requirements of Subpart G, Part 1926, of the OSHA Safety and Health Standards for
Construction,

M. Special pedestrian detours are often necessary in areas adjacent to new construction or
demolition of existing structures. The ENGINEER shall determine when walkways are
required. Plans for walkways must be approved by the ENGINEER.

N. The CONTRACTOR shall remove traffic control devices when no longer needed, repair
all damage caused by installation of the devices, and shall remove post settings and
backfill the resulting holes to match grade.
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SECTION 01550 - SITE ACCESS AND STORAGE

0. Temporary Street Closure: If closure of any street is required during construction, the
CONTRACTOR shall apply in writing to the City ENGINEER and any other
jurisdictional agency at least 30 days in advance of the required closure and again at 48
hours. A Detour and Traffic Control Plan shall accompany the application.

P. The CONTRACTOR shall notify the Police and Fire Departments and any other affected
agency of all planned street closures. Notification shall consist of giving the time of
commencement and proposed date of completion of work and names of street, schedule
of operations, and routes of detours. Such notification shall be given at least 48 hours
before such closure is to take effect.

Q. Temporary Driveway Closure: The CONTRACTOR shall maintain access to all
residential, commercial and street approaches. Any temporary closures shall require
prior approval by the ENGINEER. The CONTRACTOR shall notify the owner or
occupant (if not owner-occupied) of the closure of the driveways to be closed more than
one (1) eight-hour work day at least three (3) working days prior to the closure. The
CONTRACTOR shall minimize the inconvenience and minimize the time period that the
driveways will be closed. The CONTRACTOR shall fully explain to the owner/occupant
how long the work will take and when closure is to start.

R. On-Site Cellular Phones: The CONTRACTOR shall maintain one active cellular phone
at the project site at all times with the phone number provided to the City of Pelican. The
cellular phone shall be carried by the person in charge of the field operations. The
CONTRACTOR shall provide and allow the use of the CONTRACTOR's radio
frequency to facilitate communication between the CONTRACTOR and the ENGINEER.

1.4 CONTRACTOR'S WORK AND STORAGE AREA

A. The CONTRACTOR shall make its own arrangements for any necessary off-site storage
or shop areas necessary for the proper execution of the WORK..

B. Should the CONTRACTOR find it necessary to use any additional land for its camp or
for other purposes during the construction of the WORK, it shall provide for the use of
such lands at its own expense.

C. The CONTRACTOR shall construct and use a separate storage area for hazardous
materials used in constructing the WORK.

1. For the purpose of this paragraph, hazardous materials to be stored in the separate
area are all products labeled with any of the following terms: Warning,
Caution, Poisonous, Toxic, Flammable, Corrosive, Reactive, or Explosive. In
addition, whether or not so labeled, the following materials shall be stored in the
separate area: diesel fuel, gasoline, new and used motor oil, hydraulic fluid,
cement, paints and paint thinners, two-part epoxy coatings, sealants, asphaltic
products, glues, solvents, wood preservatives, sand blast materials, and spill

absorbent.

2. The CONTRACTOR shall develop and submit to the ENGINEER a plan for
storing and disposing of the materials above.

3. The CONTRACTOR shall obtain and submit to the ENGINEER a single EPA
number for wastes generated at the site.

4. The separate storage area shall meet all the requirements of all authorities having
jurisdiction over the storage of hazardous materials.

5. The separate storage area shall be inspected by the ENGINEER prior to

construction of the area, upon completion of construction of the area, and upon
cleanup and removal of the area.
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6. All hazardous materials which are delivered in containers shall be stored in the
original containers until use. Hazardous materials which are delivered in bulk
shall be stored in containers which meet the requirements of authorities having
jurisdiction.

1.5 PARKING

A, The CONTRACTOR shall direct its employees to park in areas as directed by the
ENGINEER.

B. Traffic and parking areas shall be maintained in a sound condition, free of excavated
material, construction equipment, mud, and construction materials. The CONTRACTOR
shall repair breaks, potholes, low areas which collect standing water, and other
deficiencies.

1.6 PEDESTRIAN ACCESS TO HARBOR

A. The CONTRACTOR shall maintain public access to Pelican Harbor at all times. The
CONTRACTOR shall develop a temporary access plan for review and approval by the
City and ENGINEER. Temporary access shall be fully installed prior to interrupting
service. :

B. The CONTRACTOR shall provide signage on-site directing the public to alternative
access provisions at all times.

C. At intervals of 48 hours and 24 hours prior to start up of construction operations, and at
weekly intervals during the construction period, the CONTRACTOR shall post
advertisements along the boardwalk and gangway advising the public of the precise
location, time of commencement, and proposed completion date of the WORK scheduled
for the following week which will require detouring or otherwise effect pedestrian access
to the Harbor. Detours shall be described in sufficient detail to efficiently inform the
pedestrian public of the modified traffic pattern. The cost of these advertisements shall
be considered incidental to other contract bid items.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)
END OF SECTION
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SECTION 01560 - TEMPORARY ENVIRONMENTAL CONTROLS

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

DUST ABATEMENT. The CONTRACTOR shall furnish all labor, equipment, and means
required and shall carry out effective measures wherever and as often as necessary to prevent its
operation from producing dust in amounts damaging to property, cultivated vegetation, or
domestic animals, or causing a nuisance to persons living in or occupying buildings in the
vicinity. The CONTRACTOR shall be responsible for any damage resulting from any dust
originating from its operations. The dust abatement measures shall be continued until the
CONTRACTOR is relieved of further responsibility by the ENGINEER.

RUBBISH CONTROL. During the progress of the WORK, the CONTRACTOR shall keep the
site of the WORK and other areas used by it in a neat and clean condition, and free from any
accumulation of rubbish. The CONTRACTOR shall dispose of all rubbish and waste materials of
any nature occurring at the WORK site, and shall establish regular intervals of collection and
disposal of such materials and waste. The CONTRACTOR shall also keep its haul roads free
from dirt, rubbish, and unnecessary obstructions resulting from its operations. Disposal of all
rubbish and surplus materials shall be off the site of construction in accordance with local codes
and ordinances governing locations and methods of disposal, and in conformance with all
applicable safety laws, and to the particular requirements of Part 1926 of the OSHA Safety and
Health Standards for Construction.

SANITATION

A. Toilet Facilities: Fixed or portable chemical toilets shall be provided wherever needed
for the use of employees. Toilets at construction job sites shall conform to the
requirements of Part 1926 of the OSHA Standards for Construction.

B. Sanitary and Other Organic Wastes: The CONTRACTOR shall establish a regular daily
collection of all sanitary and organic wastes. All wastes and refuse from sanitary
facilities provided by the CONTRACTOR or organic material wastes from any other
source related to the CONTRACTOR's operations shall be disposed of away from the site
in a manner satisfactory to the ENGINEER and in accordance with all laws and
regulations pertaining thereto.

CHEMICALS. All chemicals used during project construction or furnished for project operation,
whether defoliant, soil sterilant, herbicide, pesticide, disinfectant, polymer, reactant or of other
classification, shall show approval of either the U.S. Environmental Protection Agency or the
U.S. Department of Agriculture. Use of all such chemicals and disposal of residues shall be in
strict accordance with the printed instructions of the manufacturer. In addition, see the
requirements set forth in paragraph 6.11 of the General Conditions.

CULTURAL RESOURCES

A. The CONTRACTOR's attention is directed to the National Historic Preservation Act of
1966 (16 U.S.C. 470) and 36 CFR 800 which provides for the preservation of potential
historical architectural, archaeological, or cultural resources (hereinafter called "cultural
resources").

B. The CONTRACTOR shall conform to the applicable requirements of the National
Historic Preservation Act of 1966 as it relates to the preservation of cultural resources.
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SECTION 01560 - TEMPORARY ENVIRONMENTAL CONTROLS

C. In the event potential cultural resources are discovered during subsurface excavations at
the site of construction, stop work immediately and notify the ENGINEER.

1.7 NOISE ORDINANCE

A, The CONTRACTOR shall comply with the following noise conditions. The Contractor
may not operate any pile driver, power shovel, pneumatic hammer, derrick, power hoist,
or similar heavy construction equipment, before 8:00 a.m. or after 8:00 p.m., Monday
through Sunday, unless a special permit shall first be obtained from the City. Such
special permit shall be issued only upon a determination that such operation during hours
not otherwise permitted under this section is necessary and will not result in unreasonable
disturbance to surrounding residents.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 01570 - EROSION CONTROL

PART 1 - GENERAL

1.1 THE REQUIREMENT

A.

The CONTRACTOR shall provide for erosion control during construction. All
sedimentation from on-site drainage shall be caught on-site.

The WORK under this Section includes providing all labor, materials, tools and
equipment necessary to construct and maintain erosion control works; including but not
limited to, silt fences, settling ponds, hay or straw bale check dams, ditches, etc.

PART 2 - PRODUCTS

2.1 MATERIALS. Materials shall be suitable for the intended use and perform effectively to control
silt and surface erosion. All materials shall remain the property of the CONTRACTOR.

PART 3 - EXECUTION

3.1 GENERAL

A.

The CONTRACTOR shall install temporary erosion control structures as necessary
and/or as directed by the ENGINEER. They shall be maintained in effective operating
condition at all times. Settling ponds and silt fences shall be cleaned whenever they have
become half-filled with silt or debris, and other items shall be cleaned, repaired, or
replaced as necessary.

Temporary erosion control structures shall remain in place until replaced by permanent
erosion control WORK, or until the ENGINEER approves their removal.

All temporary erosion control work shall be incidental to the other items in the contract.
The CONTRACTOR shall be responsible for all permits required near streams and water
bodies and, therefore, shall be responsible for the quality of the run- off water from the
Project site and for any fine and penalties resulting from the construction operation.

The CONTRACTOR shall submit an erosion control plan to the ENGINEER, prior to

beginning any WORK at the Project site. No WORK at the Project site will be permitted
until approval of this plan has been obtained from the governing agency or agencies.

END OF SECTION
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SECTION 01600 - MATERIALS AND EQUIPMENT

PART 1 - GENERAL

1.1

GENERAL

A.

The word "Products," as used herein, is defined to include purchased items for
incorporation into the WORK, regardless of whether specifically purchased for project or
taken from CONTRACTOR's stock of previously purchased products. The word
"Materials," is defined as products which must be substantially cut, shaped, worked,
mixed, finished, refined, or otherwise fabricated, processed, installed, or applied to form
units of work. The word "Equipment" is defined as products with operational parts,
regardless of whether motorized or manually operated, and particularly including
products with service connections (wiring, piping, and other like items). Definitions in
this paragraph are not intended to negate the meaning of other terms used in Contract
Documents, including "specialties,” "systems," "structure," "finishes,"” "accessories,"
"furnishings," special construction," and similar terms, which are self-explanatory and
have recognized meanings in the construction industry.

B. Neither "Products” nor "Materials" nor "Equipment" includes machinery and equipment
used for preparation, fabrication, conveying and erection of the WORK.

1.2 QUALITY ASSURANCE
A. Source Limitations: To the greatest extent possible for each unit of WORK, the

CONTRACTOR shall provide products, materials, or equipment of a singular generic
kind from a single source.

B. Compatibility of Options: Where more than one choice is available as options for
CONTRACTOR's selection of a product, material, or equipment, the CONTRACTOR
shall select an option which is compatible with other products, materials, or equipment
already selected. Compatibility is a basic general requirement of product/material
selections.

1.3 PRODUCT DELIVERY/STORAGE/HANDLING. The CONTRACTOR shall deliver, handle,
and store products in accordance with manufacturer's written recommendations and by methods
and means which will prevent damage, deterioration, and loss including theft. Delivery schedules
shall be controlled to minimize long-term storage of products at site and overcrowding of
construction spaces. In particular, the CONTRACTOR shall ensure minimum holding or storage
times for products recognized to be flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other sources of loss.

1.4 TRANSPORTATION AND HANDLING
A. Products shall be transported by methods to avoid product damage and shall be delivered

in undamaged condition in manufacturer's unopened containers or packaging.

B. The CONTRACTOR shall provide equipment and personnel to handle products,
materials, and equipment by methods to prevent soiling and damage.

C. The CONTRACTOR shall provide additional protection during handling to prevent
marring and otherwise damaging products, packaging, and surrounding surfaces.
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1.5 STORAGE AND PROTECTION

A. Products shall be stored in accordance with manufacturer's written instructions, with seals
and labels intact and legible. Sensitive products shall be stored in weather-tight climate
controlled enclosures and temperature and humidity ranges shall be maintained within
tolerances required by manufacturer's written instructions.

B. For exterior storage of fabricated products, they shall be placed on sloped supports above
ground. Products subject to deterioration shall be covered with impervious sheet
covering; ventilation shall be provided to avoid condensation.

C. Loose granular materials shall be stored on solid surfaces in a well-drained area and shall
be prevented from mixing with foreign matter.

D. Storage shall be arranged in a manner to provide access for maintenance and inspection.
The CONTRACTOR shall periodically inspect to assure products are undamaged and are

maintained under required conditions.

1.6 MAINTENANCE OF STORAGE

A. Stored products shall be periodically inspected on a scheduled basis. The
CONTRACTOR shall maintain a log of inspections and shall make said log available to
the ENGINEER on request.

B. The CONTRACTOR shall verify that storage facilities comply with manufacturer's
product storage requirements.

C. The CONTRACTOR shall verify that manufacturer-required environmental conditions
are maintained continually.

D. The CONTRACTOR shall verify that surfaces of products exposed to the elements are
not adversely affected and that any weathering of finishes does not occur.

E. For mechanical and electrical equipment, the CONTRACTOR shall provide a copy of the
manufacturer's service instructions with each item and the exterior of the package shall
contain notice that instructions are included.

F. Products shall be serviced on a regularly scheduled basis, and a log of services shall be

maintained and submitted as a record document prior to acceptance by the OWNER in
accordance with the Contract Documents.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 01700 - PROJECT CLOSE-OUT

PART 1~ GENERAL

1.1 FINAL CLEAN-UP. The CONTRACTOR shall promptly remove from the vicinity of the
completed work, all rubbish, unused materials, concrete forms, construction equipment, and
temporary structures and facilities used during construction. Final acceptance of the WORK by
the OWNER will be withheld until the CONTRACTOR has satisfactorily complied with the
foregoing requirements for final clean-up of the project site.

1.2 CLOSEOUT TIMETABLE. The CONTRACTOR shall establish dates for equipment testing,
acceptance periods, and on-site instructional periods (as required under the Contract). Such dates
shall be established not less than one week prior to beginning any of the foregoing items, to allow
the OWNER, the ENGINEER, and their authorized representatives sufficient time to schedule
attendance at such activities.

1.3 FINAL SUBMITTALS. The CONTRACTOR, prior to requesting final payment, shall obtain
and submit the following items to the ENGINEER for transmittal to the OWNER:

Written guarantees, where required.

Maintenance stock items; spare parts, special tools, where required.

Completed record drawings.

Certificates of inspection and acceptance by governing agencies having jurisdiction.
Releases from all parties who are entitled to claims against the subject Project, property,
or improvement pursuant to the provisions of law.

Completed Certificate of Compliance and Release for all contractors involved in the
WORK. Submit the original signed document to Patricia Phillips, Mayor.

Dk L

*

1.4 MAINTENANCE AND GUARANTEE

A. The CONTRACTOR shall comply with the maintenance and guarantee requirements
contained in Article 13 of the General Conditions.

B. Replacement of earth fill or backfill, where it has settled below the required finish
elevations, shall be considered as a part of such required repair work, and any repair or
resurfacing constructed by the CONTRACTOR which becomes necessary by reason of
such settlement shall likewise be considered as a part of such required repair work unless
the CONTRACTOR shall have obtained a statement in writing from the affected private
owner or public agency releasing the OWNER from further responsibility in connection
with such repair or resurfacing.

C. The CONTRACTOR shall make all repairs and replacements promptly upon receipt of
written order from the OWNER. If the CONTRACTOR fails to make such repairs or
replacements promptly, the OWNER reserves the right to do the WORK and the
CONTRACTOR and his surety shall be liable to the OWNER for the cost thereof.

1.5 BOND. The CONTRACTOR shall provide a bond to guarantee performance of the provisions
contained in Paragraph "Maintenance and Guarantee" above, and Article 13 of the General
Conditions.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION
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SECTION 01704 - FINAL CLEAN-UP AND SITE RESTORATION

PART 1 - GENERAL

1.1 DESCRIPTION. The WORK under this Section includes providing all supervision, labor,
materials, tools and equipment necessary for final clean-up and restoration of all areas disturbed
by construction activities, to a condition equal to, or better than, before construction started. This
does not include clean-up or restoration incidental to, or directly provided for by, other
construction items.

PART 2 - PRODUCTS

2.1 MATERIALS. Any materials required shall conform to the appropriate Section of these
Specifications.

PART 3 - EXECUTION
3.1 CONSTRUCTION
A. The CONTRACTOR shall clean up all sites disturbed during construction of the project.
This includes removal of all construction equipment, disposal of all excess materials,

disposal of all rubbish and debris, removal of all temporary structures, and grading of the
sites so that no standing water is evident.

END OF SECTION
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SECTION 02060 - DEMOLITION AND DISPOSAL

PART 1 - GENERAL

1.1 DESCRIPTION. WORK under this Section shall include all labor, materials, tools and
equipment necessary for the demolition, salvage and proper offsite disposal or storage of all items
as designated herein and as shown on the plans. The CONTRACTOR shall provide an
appropriate disposal site for all items designated to be disposed. Demolition and disposal
methods shall meet all local, state and federal regulations.

PART 2 - PRODUCTS (Not Used).

PART 3 - EXECUTION

3.1 EXAMINATION AND PREPARATION

A.

Examine conditions on site with ENGINEER and OWNER prior to commencement of
WORK. OWNER shall perform some portions of demolition. Coordinate with OWNER
prior to commencement of demolition to schedule OWNER and CONTRACTOR Work
elements.

Conduct demolition to minimize interference with adjacent structures and interruption to
public services.

Cease operations immediately if adjacent structures appear to be in danger and notify
ENGINEER. Do not resume operations until directed by ENGINEER.

3.2 DEMOLITION, SALVAGE, & DISPOSAL

A.

F.

The CONTRACTOR shall remove, in their entirety all existing piles designated for
removal and salvage. (2) Removed timber piles and internal steel pile hoops shall be
reinstalled as shown on the Drawings. Coordinate with ENGINEER for selection of
proper piles to salvage and install.

The CONTRACTOR shall coordinate with OWNER on the schedule and sequencing of
pile removal at least five working days prior to commencement of any demolition
activities.

The CONTRACTOR shall remove and salvage the following items at Mainwalk C Float
as shown in the drawings: (1) 6’ x 50’ finger float and associated piles, (1) 5’ x 38’
finger float and associated pile, and the end portion of Mainwalk C Float and associated
pile.

The CONTRACTOR shall remove and salvage the following items at Mainwalk D Float
as shown in the drawings: (1) 5° x 38’ finger float and associated pile and the end portion

of Mainwalk D Float and associated pile.

Demolish and dispose all other incidental and miscellaneous items as required to
complete the project.

Place construction signs and barricades as required preventing public entry into WORK
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area.

G. Repair any damage to existing facilities designated to remain.

END OF SECTION
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SECTION 02702 - CONSTRUCTION SURVEYING

PART 1 - GENERAL

1.1

DESCRIPTION

A.

The WORK under this Section includes providing all labor, materials, tools and
equipment necessary to perform all surveying and staking necessary for the completion of
the Project in conformance with the plans and Specifications, including all calculations
required to accomplish the WORK.

The WORK shall include the staking, referencing and all other actions as may be
required to preserve or restore land monuments and property corners which are situated
within the Project area, and to establish monuments as shown on the plans.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

PELICAN HARBOR TEE FLOATS

CONSTRUCTION

A.

All surveying involving property lines or monuments shall be done by, or under the
direction of, a Registered Land Surveyor licensed to practice in the State of Alaska.

The OWNER will supply information relative to the approximate locations of
monuments and corners, but final responsibility for locations, referencing, and restoration
shall rest with the CONTRACTOR.

In the event the CONTRACTOR does not replace the survey monuments and property
corners disturbed by the CONTRACTOR's operations, the OWNER may, after first
notifying the CONTRACTOR, replace the monuments in question and the cost of such
replacements shall be deducted from payments to the CONTRACTOR.

The CONTRACTOR shall provide the OWNER with a copy of all surveyor's notes, if
requested by the ENGINEER, prior to each Pay Request, which payment for Pay Item
No. 2702.1, Construction Surveying, is increased from the previous Pay Request.

The CONTRACTOR shall provide the OWNER with a copy of all surveyors’ notes, prior
to the request for final payment, and include the information on the record drawings.

The CONTRACTOR shall obtain all information necessary for as-built plan production
from actual measurements and observations made by the CONTRACTOR’s own
personnel, including Subcontractors, and submit this information to the ENGINEER.

The CONTRACTOR shall use competent, qualified personnel and suitable equipment for
the layout WORK required and shall furnish all stakes, templates, straightedges and other
devices necessary for establishing, checking and maintaining the required points, lines
and grades.

CONSTRUCTION SURVEYING
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H. The CONTRACTOR shall perform all staking necessary to delineate and layout float and
pile structures, including the necessary checking to establish the proper location to best fit
the conditions on site; the setting of such reference stakes as may be required; the staking,
referencing and other actions as may be required to preserve or restore land monuments
and property corners; and all other staking necessary to complete the project.

L. The CONTRACTORs field books shall be available for inspection by the ENGINEER at
any time.
J. The ENGINEER may randomly spot-check the CONTRACTOR’s surveys, staking, and

computations at the ENGINEER’s discretion. After the survey, or staking, has been
completed, the CONTRACTOR shall provide the ENGINEER with a minimum of 72
hours notice prior to performing any work, and shall furnish the appropriate data as
required to allow for such random spot-checking. The OWNER assumes no
responsibility for the accuracy of the WORK.

K. The ENGINEER may make minor adjustments in grades and locations of improvements
based on the staking information provided by the CONTRACTOR. The CONTRACTOR
shall adjust the grade stakes as required to accommodate minor changes at no additional
cost to the OWNER.

END OF SECTION
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SECTION 02895 - TIMBER FLOATS

PART 1 - GENERAL

1.1 DESCRIPTION

A.

The WORK in this Section shall include all labor, materials, tools and equipment
necessary for fabrication, handling, transport, and installation of the complete timber
float system, consisting of all Mainwalk “C” and “D” tee float units along with the
associated connecting hardware, and all other related Work in accordance with the
requirements of the Contract Documents and as shown on the Plans.

1.2 REFERENCES

A.

B.

AWPA (American Wood Preservers Association), 2002 Standards
WWPA (Western Wood Products Association) Western Lumber Grading Rules, 1998

AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of
Steel Construction (ASD).

ASTM (American Society of Testing Materials) Specifications

1.3 SUBMITTALS

A.

B.

Timber Fabrication Shop Drawings.

Timber Float Assembly Drawings. Timber float Assembly Drawings shall pictorially
demonstrate all elements (timbers, steel weldments, assemblies, hardware and foam
billets) that make up each typical type of float module, as well as the location and
position of the elements on the float.

Timber Grading and Pressure Treatment Certification.

Structural Steel Submittals per Section 05120 — Metal Fabrication. Steel fabrication
drawings must be approved by the ENGINEER prior to cutting, drilling and treatment of
timbers. CONTRACTOR shall coordinate shop drawing submittals between float
fabricator and steel fabricator so as to submit both timber and steel fabrication shop
drawings simultaneously.

Coated Polystyrene Flotation Billet Shop Drawings. Submit complete shop drawings
illustrating geometry, chamfers, and any required notches for each billet type.

UHMW (Ultra High Molecular Weight) Polyethylene - Submit product specific material
specifications and Fabrication Shop Drawings for each type of UHMW piece.

Steel Pipe Hinge Assembly — Submit rubber bushing material specifications and a
completely assembled hinge assembly sample consisting of a rubber bushing with
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SECTION 02895 - TIMBER FLOATS

UHMW sleeve and a galvanized steel pipe hinge segment. Critical fit up tolerances will
be verified with this sample.

H. Polyethylene Ballast Drum — Submit manufacturer’s published literature for specific
product including material specifications, drawings illustrating overall dimensions,
typical sections and wall thickness, and fabrication and dimensional tolerances.
Necessary modifications to a manufactured product shall be detailed with corresponding
shop fabrication drawings.

L Piano Hinge Non-Skid Coating - Submit manufacturer’s published literature for specific
product along with a sample which will demonstrate coarseness of applied product.

J. Float Handling Plan - CONTRACTOR shall coordinate with the float fabricator and all
transport companies to submit a float handling plan for review and approval, by the
ENGINEER, prior to handling and transporting of any float units. Plan shall describe all
lifting equipment and devices as well as proposed transport configuration of multiple
float units.

K. Float Fabricator’s Quality Assurance Program - Submit copy of quality assurance
program float fabricator proposes to use during the float fabrication process.

PART 2 - PRODUCTS

2.1

MATERIALS - All materials for float components shall conform to the Design Contract
Documents and as shown on the Design Plans. Purchase orders shall contain all necessary
information to ensure that materials purchased will comply with the fore mentioned documents.
The fabricator shall inspect all materials, upon arrival, for conformance with the purchase orders,
and the fabricator shall confirm that mill certificates and test reports are provided and that they
correctly identify the materials delivered. If a supplier proposes a substitute for any material, the
proposed substitution shall be submitted to the ENGINEER for approval prior to commencing
any work involving use of the proposed substitute material. Supplier must be prepared to supply
materials as identified on the design documents if the proposal for a substitution is not approved
by the ENGINEER.

A. All glued-laminated members shall be manufactured with Coast Region Douglas Fir that
conforms to AITC Standard No. 117-87 specifications and shall be manufactured in
balanced combinations having equal design values for both the positive and negative
bending. The glulam members shall have an industrial finish, shall be for exterior use
and have design values equal to or exceeding the following when loaded perpendicular to
the widest faces of the laminations.

Bending (Fb) = 2,200 psi
Horizontal Shear (Fv) = 165 psi
Modulus of Elasticity (E) = 1,700,000 psi

Unless otherwise noted, all glued-laminated timbers shall be pressure treated with
creosote per AWPA C-28 to a minimum retention of 12 pounds per cubic foot.
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Fabrication and drilling of timber shall be completed as much as possible before pressure
treatment. Field drilled holes, cuts and minor damaged areas shall be field treated per
AWPA M-4, with an ENGINEER approved treatment product. Glued-laminated timber
ends that have been field cut after treatment shall be scatter nailed with 3-inch copper
nails at 2 inches on-center each way in addition to field treatment. Bolt holes shall be
1/8 inch oversized.

B. All sawn timber shall be surfaced four sides (S4S), unless otherwise noted on the Plans,
and conform to No. 1 and better Coastal Region Douglas Fir, according to WCLIB
Grading Rules. No individual timber shall fall outside the specified grade. Each piece
of lumber shall be stamped with a grade mark, which identifies the grading and
certification, and shall be so marked as to be legible after pressure treatment. All sawn
timber shall be pressure treated. Sawn timber located shall be pressure treated with
ACZA per AWPA C-2 to a net dry salt retention of not less than 0.6 pounds per cubic
foot. Fabrication and drilling of timber shall be done as much as possible before pressure
treatment. Field drilled holes, cuts and minor damaged areas shall be field treated per
AWPA M-4, with an ENGINEER approved treatment product. Bolt holes shall be 1/8
inch oversized.

Deck timbers shall be S1S2E, kerfed as shown on the plans, with 1/8-inch chamfered top
edges. Only whole, full-width and full length deck timbers shall be installed on any float
unit. Upon arrival to project site (Pelican, Alaska), gap widths between installed deck
timbers shall be a minimum of 1/8-inch and a maximum of 3/8-inch. As much as
possible, deck timbers shall be evenly spaced along entire length of float unit.
CONTRACTOR shall determine total number of deck boards required to achieve
spacing requirements indicated above, and shall layout deck boards along entire length of
each float unit prior to nailing of timbers. Aesthetics are important for deck timbers;
consequently, fabricator should ensure deck material has minimal amount of wane.

All 8x8 bullrail timbers shall have edges chamfered Y4-inch.

C. Flotation billets shall be closed-cell, expanded polystyrene, in accordance with ASTM
C578. Minimum requirements shall be as follows:

Density — between 0.9 and 1.0 pounds per cubic foot

Contain not greater than 5% regrind material

Compressive Strength - 10 psi minimum at 10% deformation

Flexural Strength - 25 psi minimum

4% maximum water absorption by volume as tested by ASTM C-272

All floatation billets shall be coated on all sides with “Polyshield SS-100”, or
approved equal, coating of sixty-five (65) mils in thickness, minimum. All
utility trenches shall be coated on all sides to a thickness of seventy-five (75)
mils, minimum. Coating shall be spray applied and cured per manufacturer
recommendations.  Alternative coatings shall either meet or exceed the
characteristics of this material and be acceptable to the governing agencies for
construction in the marine environment.

A

All floatation billets shall be of one piece, as shown on the Plans, without laminations or
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SECTION 02895 - TIMBER FLOATS

glued joints. Billet dimensional tolerances shall be as follows: (Submit billet geometry

for ENGINEER review)

1. Width — Maximum of 1/4-inch gap between billet and adjacent, glulam beam.

2. Length — Maximum of Y%-inch gap between billet and adjacent, glulam
diaphragm.

D. Miscellaneous steel plates and shapes shall be ASTM A36, galvanized per ASTM A123
or A153, and comply with Section 05120 - Metal Fabrication.

E. Fabricated metal weldments and assemblies including pipe hinges, piano-hinged
transition plates and pile hoops shall comply with Section 05120 - Metal Fabrication.

F. Bolts, piano hinge connection rods, and miscellaneous hardware shall comply with
Section 05120 — Metal Fabrication.

G. All Ultra High Molecular Weight (UHMW) Polyethylene components shall be
manufactured from virgin polyethylene material, be U.V. stabilized and shall be partially
cross-linked. UHMW components shall be black in color, unless otherwise noted, and
edges chamfered as shown on Plans.

H. Pipe Hinge Rubber Bushings shall comply with the following requirements:

Property Requirement ASTM Test

Min. Tensile Strength 2000 psi Min. ASTM D412
Hardness-Shore A Durometer 70 +/-5 ASTM D2240

Ultimate Elongation 300% ASTM D412
Compression Set 25% max. ASTM D395, Method B
Ozone Resistance No Cracks ASTM D1171, Method B
Water Resistance 10% Max. Swell ASTM D471

Low Temp. Resistance Non-Brittle ASTM D2137, Method A
Heat Resistance ASTM D573

Max. Change in Hardness +10 pts.

Max. Change in Tensile Strg -25%

Max. Change in Ult. Elong. -25%

Tear Resistance 200 ppi Min. ASTM D624

Physical Constraints. - Fit-up of each pipe hinge connection is critical. Pipe hinge rubber
bushings must fit snugly into pipe segments to not allow appreciable movement within
the pipe. Contractor shall coordinate with bushing manufacturer and metal fabricator to
produce sample bushings and a sample hinge assembly, complete with galvanized
coating, and using pipe from the single batch of pipe proposed to be used for the project.
This sample assembly shall be used to determine final bushing outside diameter required
to achieve a fit that is snug-tight within the galvanized pipe. Initially fabricated bushings
may need to be turned down, on a lathe, to achieve the final fit-up requirements. A
sample bushing of the dimensions as determined by the method described above,
complete with the required, pressed-fit UHMW sleeve, shall be submitted to the
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SECTION 02895 - TIMBER FLOATS

ENGINEER for approval prior to fabrication of bushings to be used for this project.

Polyethylene ballast drums shall be one piece rotational molded, with UV inhibitors, and
be rectangular in shape with the dimensions and minimum wall thickness as shown on
the plans. Rectangular polyethylene float drums, similar to those fabricated by Merco
Marine, or approved equal, may be manufactured without foam and subsequently
modified by the timber float Fabricator to achieve the configuration shown on the plans.
Submit drum manufacturer’s material specifications and drawings to illustrate both
original and modified drum configuration, for ENGINEER approval.

Non-Skid Coating. The top surfaces of all connection assemblies (i.e. pipe piano hinges)
shall be coated with “Sure-Grip”, or approved equal, in Safety Yellow, to a minimum 60
mil DFT. “Sure-Grip” is available from Farwest Painting Manufacturing Company in
Tukwila, WA. The coating shall be applied in the shop, specifically per manufacturer’s
recommendations. Finish shall have nape that provides adequate non-skid characteristics
acceptable to industry standards. Damaged finish shall be cause for rejection. Supplier
shall provide samples of coated, galvanized steel plate with various roughnesses to the
ENGINEER for approval.

All materials shall conform to good workmanship, acceptable industry standards and
manufacturer’s recommendations.

2.2 DELIVERY, STORAGE, AND PROTECTION

A.

All timber shall be protected during transportation to and from treatment facilities.
There shall be no mechanical damage to timbers from steel banding, handling, etc.
Timber shall be stored above ground on pallets, platforms or other supports.

All other float materials shall be protected during shipping and handling. Materials shall
be stored above ground on pallets, platforms or other supports.

Protect float timber and flotation billets during handling and transport to jobsite.

PART 3 - EXECUTION

3.1 FABRICATION

A

Quality Assurance. The float Fabricator must have an ongoing quality assurance
program approved by a qualified, independent source. At the option of the ENGINEER,
the Fabricator shall submit a copy of their operational quality assurance program, and
shall not fabricate any floats until the ENGINEER has approved this quality assurance
program. The objectives of the quality assurance program are as follows:

1. Completed products shall conform completely to all governing codes and
specifications stipulated in the Design Contract Documents, and Plans.

2. Quality Assurance Program is an integral part of the ongoing manufacturing
activities of the Fabricator.
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SECTION 02895 - TIMBER FLOATS

Although periodic inspections will be carried out by the ENGINEER, the purpose of
these inspections is to note general conformance to the design documents. It is still the
responsibility of the fabricator to produce a quality product, in complete conformance
with the design documents, and to document and correct any non-conformance. All
documentation, including that submitted, shall be kept on file by the Fabricator, for
review, if requested by the OWNER or ENGINEER.

Fabricator shall provide, to the ENGINEER, suitable documentation showing a minimum
of three (3) previously successful float fabrication projects, including current names,
addresses and contact numbers of the corresponding float owners.

B. Fabrication Facility. The fabrication facility shall provide the proper environment and
physical conditions necessary for construction of high quality timber float units. The
facility shall provide adequate work space, equipment, level working surfaces, and
protection from direct sunlight, wind, and moisture. The Fabricator shall have the
capability to carry out the following work in-house or on a contract basis:

Design of lifting and erection devices not shown on the Drawings.

Preparation of Shop Fabrication Drawings.

Receiving, checking and storing of materials for the floats.

Dimensional checking and verification.

Resolution of non-conformities.

Documentation of all stages of work with capability of tracing all major
components.

. Handling, storing, shipping and delivery.

C. The float units shall be assembled as shown on the Plans. All float units shall be clearly
identified with the date of manufacture, and specific float designation per Plans. Any
float materials damaged during transport and delivery and/or during handling and
fabrication operations shall be repaired or replaced by the Fabricator, at the discretion of
the ENGINEER, and at no additional cost to the OWNER.

D. Walking surfaces of installed float units shall be level and flush with adjoining float
units. Maximum height variation between adjoining surfaces shall be 1/8-inch.

E. Deck of overall float unit shall be within the following level tolerances under design
dead load:
1. Maximum transverse freeboard differential for float units shall be one-half (0.5)
inch.
2. Maximum longitudinal freeboard differential for float units shall be one-half
(0.5) inch.

F. The ENGINEER will randomly cut a 2-inch-by-2-inch sample of approximately 5 to 10
percent of the coated flotation billets to check for adequate thickness of coating. If
thickness is insufficient, the manufacturer shall be prepared to apply more layers as
necessary to obtain the required minimum thickness. The manufacturer is responsible
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SECTION 02895 - TIMBER FLOATS

for repairing the coating after samples have been taken. Repairs shall be accomplished
by reapplication of coating to the exposed area.

The manufacturer shall be required to perform quality control of the coated flotation
billets, checking for adequate coating thickness and for the presence of any holes in the
coating which expose the polystyrene. Application of the coating shall be accomplished
with multiple layers or in such a manner as to minimize holes caused from trapped gases
within the polystyrene.

3.2 TRANSPORT AND DELIVERY

A

The CONTRACTOR shall assume full responsibility for any damages or losses resulting
from the handling or transporting of float units and/or any float components during
loading, shipping, transport and delivery to the fabrication and/or project site as well as
the subsequent handling required on site for installation.

Any float unit and/or float components damaged during transport and delivery and/or
during any other handling operations prior to final acceptance shall be repaired or
replaced by the CONTRACTOR at the discretion of the ENGINEER and at no additional
cost to the OWNER.

33 INSTALLATION

A

All float units shall be installed as shown in the Plans and/or to the highest industry
standards if not fully shown on the Plans. All float connections are designed to
accommodate the required vessel loads only when installed as a complete float system,
as shown on the Plans. Damage to the float connection hardware and float structure will
occur if floats are installed and left in place without the proper support and support
structures around them. The CONTRACTOR shall repair and/or replace, at the
OWNER’s preference, and at no additional cost to the OWNER, any float unit and/or
float components damaged due to improper support during installation.

Steel anchor piles shall be installed through assembled float unit pile hoops as specified
under SECTION 02896 — Steel Pipe Piles and Salvaged Timber Piles and as shown on
the Plans. Float units shall be secured in true straight alignment prior to pile
installations.

Construction methods and products not specifically mentioned in these Contract
Documents shall be utilized using reasonable care and the highest quality construction
practices. Final inspection and acceptance of all work and products not specifically
mentioned in these Contract Documents shall be made by the ENGINEER. Approval
shall be based upon conformance to the Contract Documents, quality of workmanship,
applicable industry standards, and pertinent manufacturer’s recommendations.

END OF SECTION
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SECTION 02896 - STEEL PIPE PILES AND SALVAGED TIMBER PILES

PART 1 - GENERAL

1.1 DESCRIPTION

A.

The WORK in this Section shall include all labor, materials, tools and equipment
necessary to furnish and install all new steel float anchor piles, including driving shoes,
and fiberglass caps, and all other related Work in accordance with the requirements of
the Contract Documents and as shown on the Plans.

The WORK in this Section shall also include all labor, materials, tools & equipment
necessary to salvage and install salvaged timber float anchor piles, including salvaged
internal steel pile hoop, and furnish and install new adjustable fiberglass cap.

1.2 REFERENCES

A.

ASTM A252 - Welded and Seamless Steel Pipe Piles.
Steel Structures Painting Council (SSPC) - Steel Structures Painting Manual
ASTM A123 - Zinc (Hot Dipped Galvanized) Coatings on Iron and Steel Products

AWS D1.1 - Structural Welding Code - Steel

1.3 SUBMITTALS

A.

G.

Manufacturer's Mill Certificate: Steel Certification including chemistry, yield strength,
and mill numbers.

Shop Drawings for all fabricated items per Section 05120 — Metal Fabrication.

Welding Procedures: All weld metal proposed to be used in the shop or in the field shall
be submitted and approved for use prior to construction. The submittal shall contain all
required information and the manufacturer’s recommendations for the use of the product
on this project.

Welder Certificates: Certify welders employed in the Work with AWS qualifications
within the previous 12 months.

Pile Installation Plan: Provide narrative and illustrations as required to fully describe the
complete pile installation plan. The plan shall address, as a minimum, all equipment,
labor, temporary pile support, pile alignment and centering guides, template systems,
survey control, methods to maintain float alignment and position during pile installation,
and sequencing.

Manufacturer’s information on pile hammers intended for use, complete with satisfactory
data to ensure properly suited for installation of pipe piles.

Galvanizing certificates verifying that coated material conforms to Specifications.
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SECTION 02896 - STEEL PIPE PILES AND SALVAGED TIMBER PILES

PART 2 - PRODUCTS

2.1

MATERIALS

A.

All steel pipe piles shall be seamless or straight seam pipe conforming to ASTM A252,
Grade 3, with ASTM A36 chemistry. Carbon Equivalency shall not exceed 0.45. Spiral
weld pipe may be used provided it conforms to ASTM A139, Grade E with the following

modifications:

2. Referenced Documents — Add the following: 2.2 American Welding Standards.

5. Manufacturing — Add the following:

5.2 All butt welds shall conform to AWS D1.1. Material shall be without coil butt
splices.

53 All coils for fabrication shall be “pre-slit” prior to forming, unless otherwise
approved by the Engineer.

6. Chemical Composition — Add the following:

6.1 .... In addition, the Carbon element shall be limited to 0.26% maximum as
shown in Table 1.

6.2 Steel Carbon Equivalent shall not exceed 0.45% as calculated by AWS D1.1
Appendix XI.

12. Hydrostatic Test — Delete this item and all references in this section.

14. Number of Production Specimens — Substitute the following:

14.2  One reduced section production weld test specimen specified in 13.2 shall be
taken from a length of pipe from each lot of 1,000 feet, or fraction thereof, of
each size and wall thickness.

16. Permissible Variation in Weight and Dimension — Add the following:

16.5 Butt Weld Offset — Butt weld offset shall not exceed the limitations of AWS
weld procedure, nor a maximum of 10% of the pipe wall thickness, nor 3/32 of
an inch.

19. Finish — Modify as follows:

19.1  Repair by Welding — Delete and replace with the following: Defects in the weld

shall be repaired or the piece rejected at the option of the manufacturer. Repairs
of this nature shall be made completely removing the defect, cleaning the cavity,
and then rewelding.

All steel pipe piles shall be galvanized full length in accordance with ASTM A123.

The salvaged, existing timber piles shall be chosen from the available salvaged piles by the
ENGINEER.

Two, existing internal steel pile hoops shall be removed and reinstalled at the plan indicated
location. The existing float shall be modified to accept the salvaged pile hoop. Attach in
similar fashion to existing with new connection hardware.

PART 3 - EXECUTION

3.1

PELICAN HARBOR TEE FLOATS
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3.2

PELICAN HARBOR TEE FLOATS

SECTION 02896 - STEEL PIPE PILES AND SALVAGED TIMBER PILES

All steel pipe piles shall be furnished, complete with pile tips, in the lengths indicated on
the Plans. Piles shall be delivered full length or field spliced in accordance with
approved welding and galvanizing repair procedures.

Galvanized coatings damaged due to fabrication, welding, material handling or occurring
during installation shall be repaired per Section 05120 — Metal Fabrication.

INSTALLATION

A.

The CONTRACTOR shall submit a plan for pile driving. The plan shall include pile
hammer type and driving method for all pile types, as well as manufacturers’
recommendations and information on hammer cushion. The CONTRACTOR shall not
mobilize hammers and related equipment prior to receiving written approval of the plan.
The CONTRACTOR should allow one week for review of the plan by the ENGINEER.
All driving methods shall meet the requirements of the permits issued for this project.

An impact hammer shall be utilized for final driving and acceptance of all piles. The
impact hammer utilized for steel piles shall have a minimum rated energy of 20,000 ft-
lbs. CONTRACTOR shall submit specifications for impact hammer to be used on
timber piles. The CONTRACTOR shall have suitable equipment on site to extract piles
that do not meet the location tolerances specified. Any hammer that causes damage to
the piles during driving operations shall be substituted with an acceptable, alternate
hammer at no additional expense to the OWNER. Impact hammers shall be supplied
with new cap block cushions, which shall be changed at the manufacturer’s
recommended cycle.

Piles shall be installed within 1% of specified vertical alignment and within 1 inch of
specified location at cutoff. Misaligned piles and piles that have not achieved minimum
penetration prior to achieving bearing capacity shall be extracted by the CONTRACTOR
and shall be reinstalled at no additional cost to the OWNER.

All pile installations shall be conducted with the ENGINEER present. The
CONTRACTOR shall assist the ENGINEER in monitoring the pile driving. The
CONTRACTOR shall mark each pile with one-foot increments, with every five-foot
increment numbered. The marks shall be visible and readable from all sides of the pile.

Piles shall be supplied in the lengths specified in the Pile Schedule (or longer) complete
with pile tips as shown on the Plans.

All float anchor piles shall be installed at planned locations, through the pile hoops to
assure that the floats move freely along the piles throughout the entire tidal range. Any
pile installed in a manner that causes binding between the pile and pile hoop shall be
extracted and re-driven at no additional cost to the OWNER. Minimum pile lengths and
embedment requirements shall be as specified on the Plans. If a vibratory hammer is
utilized for driving and refusal occurs prior to complete embedment being achieved, the
CONTRACTOR shall drive the remaining pile to desired embedment with the impact
hammer specified above.
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SECTION 02896 - STEEL PIPE PILES AND SALVAGED TIMBER PILES

G. The CONTRACTOR shall furnish and install new fiberglass caps in accordance with the
manufacturer’s recommendations for each pile as indicated on the drawings.

H. All steel pipe pile cutoffs greater than five feet in length shall become the property of the
OWNER. The CONTRACTOR shall remove the pipe from the project site and shall
neatly stack the pipe, as approved by the OWNER, at a location within one mile of the
site.

END OF SECTION
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SECTION 02897 - FLOATATION BILLETS

PART 1 - GENERAL

1.1 DESCRIPTION

A,

The WORK in this Section shall include all labor, materials, tools and equipment
necessary to furnish and install coated expanded polystyrene (EPS) floatation billets, and
all other associated Work in accordance with the requirements of the Contract
Documents and as indicated on the Plans.

1.2 REFERENCES

A.

ASTM (American Society of Testing Materials) Specifications

1.3 SUBMITTALS

A.

Manufacturer’s Certificates: Certify that products supplied meet or exceed specified
requirements.

Product Data: CONTRACTOR shall provide technical data on coating product. Data
shall include product description, material specifications, recommended uses,
performance characteristics, limitations, application instructions and color.

Product Sample: CONTRACTOR shall provide a sample of the coating product. Sample
shall consist of a floatation billet piece coated, on a minimum of one side, to the
thickness specified in the Contract Documents.

Billet Installation Plan: The CONTRACTOR shall submit a plan for installation of
floatation billets. The plan shall include methods for removal of marine growth, as
required, as well as method for placement of floatation billets. Provide a narrative along
with any necessary drawings to describe and illustrate the proposed procedure for
installation of coated floatation billets beneath existing floats as indicated on the Plans.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Floatation billets shall be closed-cell, expanded polystyrene, in accordance with ASTM

C578. Minimum requirements shall be as follows:

1. Density — between 0.9 and 1.0 pounds per cubic foot

2. Contain not greater than 5% regrind material

3. Compressive Strength - 10 psi minimum at 10% deformation

4, Flexural Strength - 25 psi minimum

5. 4% maximum water absorption by volume as tested by ASTM C-272

6. All floatation billets shall be coated on all sides with “Polyshield SS-100”, or
approved equal, coating of sixty-five (65) mils in thickness, minimum. Coating
shall be spray applied and cured per manufacturer recommendations.
Alternative coatings shall either meet or exceed the characteristics of this

PELICAN HARBOR TEE FLOATS FLOATATION BILLETS

Page 02897-1



SECTION 02897 - FLOATATION BILLETS

material and be acceptable to the governing agencies for construction in the
marine environment.

PART 3 - EXECUTION

3.1

32

33

FABRICATION

A.

The ENGINEER will randomly cut a 2-inch-by-2-inch sample of approximately 5 to 10
percent of the coated floatation billets to check for adequate thickness of coating. If
thickness is insufficient, the manufacturer shall be prepared to apply more layers as
necessary to obtain the required minimum thickness. The manufacturer is responsible
for repairing the coating after samples have been taken. Repairs shall be accomplished
by reapplication of coating to the exposed area.

The manufacturer shall be required to perform quality control of the coated floatation
billets, checking for adequate coating thickness and for the presence of any holes in the
coating which expose the polystyrene. Application of the coating shall be accomplished
with multiple layers or in such a manner as to minimize holes caused from trapped gases
within the polystyrene.

TRANSPORT AND DELIVERY

A.

The CONTRACTOR shall assume full responsibility for any damages or losses resulting
from the handling or transporting of all floatation billets during loading, shipping,
transport and delivery to the project site as well as the subsequent handling required on
site for installation.

Damage that occurs during transport and delivery and/or during any other handling
operations prior to final acceptance shall be repaired or replaced by the CONTRACTOR
at the discretion of the ENGINEER and at no additional cost to the OWNER. Any repair
methods and procedures must be ENGINEER approved.

INSTALLATION

A.

The CONTRACTOR shall supply coated floatation billets per Specifications, in
dimensions and quantities indicated in the Contract Documents. The CONTRACTOR
shall install coated floatation billets as shown on the Plans and/or as additionally directed
by the ENGINEER including nylon securing straps, billet keeper boards and attachment
hardware at various other locations whether shown or not shown on the Plans to achieve
level floats and/or an even slope toward the new floats.

The CONTRACTOR shall submit a plan for installation of floatation billets. The plan
shall include methods for removal of marine growth, as well as placement of floatation
billets. Marine growth may be removed mechanically or hydraulically, without
damaging existing float components, to achieve stable, secure positioning of floatation
billets as shown on the Plans.

The CONTRACTOR shall install the coated floatation billets below existing moorage
floats to achieve desired leveling of the floats. Installation locations for the floatation
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billets shall be determined by the ENGINEER, in the field, after all elements have been
installed.

D. All remaining floatation billets not installed shall remain the property of the OWNER.
The CONTRACTOR shall deliver and neatly stack all surplus floatation billets to a
location to be chosen by the OWNER. The location shall be within one mile of the
project site.

END OF SECTION
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SECTION 02898 — FLOAT TRANSITION PLATES

PART 1 - GENERAL

1.1 DESCRIPTION

A.

The WORK in this Section shall include all labor, materials, tools and equipment
necessary for fabrication, transport, delivery, and installation of the complete float
transition plate assemblies, all miscellaneous appurtenances and hardware, and all other
related Work in accordance with the requirements of the Contract Documents and as
indicated on the Plans.

1.2 REFERENCES

A.

ASTM (American Society of Testing Materials) Specifications

1.3 SUBMITTALS

A.

Fabrication Shop Drawings for all fabricated steel and aluminum items, prior to
fabrication, per Section 05120 — Metal Fabrication.

Structural Steel Submittals per Section 05120 — Metal Fabrication.

Aluminum Submittals per Section 05120 — Metal Fabrication.

Welding Procedures and Welder Certifications per Section 05120 — Metal Fabrication.
Traction Plate - Submit (2) product samples along with manufacturer’s published
literature for specific product and accessories, as applicable, including manufacturer’s
specifications, physical characteristics, fabrication and dimensional tolerances, and

options for coarseness of anti-slip surface.

UHMW (Ultra High Molecular Weight) Polyethylene - Submit material specifications
and Fabrication Shop Drawings.

1.4 QUALITY ASSURANCE

A.

Quality Assurance shall be per Section 05120 — Metal Fabrication.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Miscellaneous steel plates and shapes shall be ASTM A36, galvanized per ASTM A123
or A153, and comply with Section 05120 — Metal Fabrication.
B. All aluminum plate and shapes shall comply with Section 05120 — Metal Fabrication.
C. Bolts, piano hinge connection rods, and miscellaneous hardware shall comply with
Section 05120 — Metal Fabrication
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SECTION 02898 —- FLOAT TRANSITION PLATES

All Ultra High Molecular Weight (UHMW) Polyethylene components shall be
manufactured from virgin polyethylene material, be U.V. stabilized and shall be partially
cross-linked. UHMW components shall be black in color, unless otherwise noted.
Transition plate nosings shall be yellow in color.

Traction Plate shall be fiberglass reinforced plate with extra-coarse, non-slip grit surface.
Acceptable product shall be “Safplate” or approved equal. Color of plate shall be gray.
Plate shall be installed only after coordination with the manufacturer’s representative to
verify fabrication and fit-up dimensional tolerances. Variance in adjacent plate thickness
shall not exceed 1/16”. Placement of plate and repairs of cuts or holes shall be per
manufacturer’s recommendations. “Safplate” Fiberglass Gritted Plate is produced by
Strongwell Corporation. Submit plate samples and specifications to ENGINEER for
approval. Installed plate that does not match the same grit surface texture as approved by
the submittal process shall be removed and replaced by the CONTRACTOR at no
additional cost.

All materials shall conform to good workmanship, acceptable industry standards and
manufacturer’s recommendations.

DELIVERY, STORAGE, AND PROTECTION

A.

Delivery, Storage, and Protection shall be per Section 05120 — Metal Fabrication.

PART 3 - EXECUTION

3.1

3.2

33

PELICAN HARBOR TEE FLOATS

FABRICATION — Per Section 05120 — Metal Fabrication.

A.

The complete float transition plate assemblies shall be constructed as shown on the
Plans. Any materials damaged during transport and delivery and/or during handling and
fabrication operations shall be repaired or replaced by the Fabricator, at the discretion of
the ENGINEER, and at no additional cost to the OWNER.

TRANSPORT AND DELIVERY

A.

The CONTRACTOR shall assume full responsibility for any damages or losses resulting
from the handling or transporting of the float transition plate assemblies during loading,
shipping, transport and delivery to the project site as well as the subsequent handling
required on site for installation.

Damage that occurs during transport and delivery and/or during other handling
operations prior to final acceptance shall be repaired or replaced by the CONTRACTOR
at the discretion of the ENGINEER and at no additional cost to the OWNER.

INSTALLATION

A,

The complete float transition plate assemblies shall be installed as shown in the Plans
and/or to the highest industry standards if not fully shown on the Plans.
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B. Construction methods and products not specifically mentioned in these Contract
Documents shall be utilized using reasonable care and the highest quality construction
practices. Final inspection and acceptance of all work and products not specifically
mentioned in these Contract Documents shall be made by the ENGINEER. Approval
shall be based upon conformance to the Contract Documents, quality of workmanship,
applicable industry standards, and pertinent manufacturer’s recommendations.

END OF SECTION
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SECTION 05120 - METAL FABRICATION

PART 1 - GENERAL

1.1 DESCRIPTION.

A.

The WORK in this Section shall include all labor, materials, tools and equipment
necessary to fabricate and install all structural steel and aluminum in accordance with the
requirements of the Contract Documents and as indicated on the Plans.

1.2 REFERENCES

A. AISC (American Institute of Steel Construction) Code of Standard Practice - Manual of
Steel Construction - Allowable Stress Design (ASD).

B. ASTM (American Society of Testing Materials) Specifications

C. ASTM A36/A36M - Structural Steel.

D. ASTM A108 — Steel Bars, Carbon Cold-Finished, Standard Quality.

E. ASTM A123 - Zinc (Hot Dipped Galvanized) Coatings on Iron and Steel Products.

F. ASTM A153 - Zinc Coating (Hot Dip) on Iron and Steel Hardware.

G. ASTM A325 - High Strength Bolts for Structural Steel Joints.

H. ASTM AS500 - Cold-Formed Welded and Seamless Carbon Steel Structural Tubing in
Round and Shapes.

L ASTM AS53 — Steel Pipe.

J. ASTM F593 — Stainless Steel Bolts, Hex Cap Screws, and Studs.

K. ASTM F594 — Stainless Steel Nuts.

L. AWS D1.1 - Structural Welding Code - Steel.

M. The Aluminum Association — Aluminum Design Manual: Specifications and Guidelines
for Aluminum Structures.

N. ASTM B209 — Standard Specifications for Aluminum and Aluminum-Alloy Sheet and
Plate.

0. ASTM B210 — Standard Specifications for Aluminum and Aluminum-Alloy Drawn
Seamless Tube.

P. ASTM B221 — Standard Specifications for Aluminum and Aluminum-Alloy Bar, Rod,
Wire, Profiles and Tubes.

Q. ASTM B241 - Standard Specifications for Aluminum and Aluminum-Alloy Seamless
Pipe and Seamless Tube.
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R. ASTM B308 — Standard Specifications for Aluminum and Aluminum-Alloy 6061-T6
Standard Structural Profiles.

S. AWS D1.2 - Structural Welding Code - Aluminum.

13 SUBMITTALS

A. Fabrication Shop Drawings of all fabricated steel and aluminum items prior to
fabrication.
1. Indicate welds by standard AWS symbols, distinguishing between shop and field
welds, and show size, length and type of each weld.
2. Include details of cuts, connections, splices, camber, holes, and other pertinent
data.
3. Indicate type, size and length of bolts, distinguishing between shop and field

bolts. Identify high-strength bolted slip-critical, direct-tension, or tensioned
shear/bearing connections.

B. Manufacturer's Mill Certificate: Steel certification for all steel used shall include
chemistry, yield strength, and mill numbers.

C. Galvanizing Certifications.
D. Galvanizing Repair Method and Materials.
E. Welding Procedures.

F. Welders Certificates: Certify welders employed in the work, verifying AWS qualification
within the previous 12 months.

G. Provide fabrication shop QA/QC Plan for review by ENGINEER. Provide qualification
data for firms and/or persons to demonstrate their capabilities and experience. Include
lists of projects with project names and addresses, and names and addresses of engineers,
architects and owners.

14 QUALITY ASSURANCE

A. Fabricate and install structural steel in accordance with AISC Code of Standard Practice.

B. Fabricate and install aluminum in accordance with Aluminum Association Aluminum
Design Manual.

C. Quality Assurance. The metal fabricator must have an ongoing quality assurance

program approved by a qualified, independent source. At the option of the ENGINEER,
the fabricator shall submit a copy of their operational quality assurance program, and
shall not begin fabrication until the ENGINEER has approved this quality assurance
program. The objectives of the quality assurance program are as follows:

1. Completed products shall conform completely to all governing codes and
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specifications stipulated in the Design Contract Documents, and Plans.
2. Quality Assurance Program is an integral part of the ongoing manufacturing
activities of the Fabricator.

Although periodic inspections will be carried out by the ENGINEER, the purpose of
these inspections is to note general conformance to the design documents. It is still the
responsibility of the fabricator to produce a quality product, in complete conformance
with the design documents, and to document and correct any non-conformance. All
documentation, including that submitted, shall be kept on file by the fabricator, for
review, if requested by the OWNER or ENGINEER.

D. Fabrication Facility. The fabrication facility shall provide the proper environment and
physical conditions necessary for welding, cutting, and general metal fabrication. The
facility shall provide adequate work space, equipment, level surfaces, and protection from
wind, moisture and freezing. The fabricator shall have the capability to carry out the
following work in-house or on a contract basis:

Design of lifting and erection devices not shown on the drawings.

Preparation of shop fabrication drawings.

Receiving, checking and storing of materials for metal fabrication.

Dimensional checking and verification.

Resolution of non-conformities.

Documentation of all stages of work with capability of tracing all major
components.

. Finishing, repairing, storing and shipping.

E. Fabricator Qualifications: Fabricator must have completed metal fabrication work similar
in material, design, and extent to that indicated for this Project and with a record of
successful in-service performance.

F. Welding Standards: Comply with applicable provisions of AWS D1.1 Structural Welding

Code - Steel and AWS D1.2 Structural Welding Code — Aluminum.

1. Present evidence that each welder has satisfactorily passed AWS qualification
tests for welding processes involved and, if pertinent, has undergone
recertification.

2. Submit welding procedures in accordance with AWS Structural Welding Codes.

1.5 DELIVERY, STORAGE AND HANDLING

A, Deliver materials to Fabricator’s shop in such quantities and at such times to ensure
continuity of installation.

B. Store materials to permit easy access for inspection and identification. Keep materials off
ground by using pallets, platforms, or other supports.

1. Store fasteners in a protected place. Clean and re-lubricate bolts and nuts that
become dry or rusty before use.
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2. Do not store materials or assembled structures in a manner that might cause
distortion or damage to members or supporting structures. Repair or replace
damaged materials or structures as directed.

PART 2 - PRODUCTS

2.1

22

MATERIALS - All materials for metal fabrication shall conform to the Design Contract
Documents and as shown on the Design Plans. Purchase orders shall contain all necessary
information to ensure that materials purchased will comply with the fore mentioned documents.
The fabricator shall inspect all materials, upon arrival, for conformance with the purchase orders,
and the fabricator shall confirm that mill certificates and test reports are provided and that they
correctly identify the materials delivered. If a supplier proposes a substitute for any material, the
proposed substitution shall be submitted to the ENGINEER for approval prior to commencing
any work involving use of the proposed substitute material. Supplier must be prepared to supply
materials as identified on the design documents if the proposal for a substitution is not approved
by the ENGINEER.

A. Miscellaneous steel shapes and all plate steel shall be ASTM A36, hot-dip galvanized.

B. Structural steel tubes shall be ASTM AS500 Grade B, hot-dip galvanized.
C. Steel pipe shall be ASTM AS53, Grade B, Type E or S, hot-dip galvanized.
D. Bolts and Miscellaneous Hardware: Unless otherwise noted, all bolts shall be ASTM

A307, hot-dip galvanized. Malleable iron washers shall be hot-dip galvanized and shall
be used in all areas where the bolt head or nut bear against wood, except under economy
head bolts. All bolts, piano hinge connection rods, nuts, washers, and miscellaneous
hardware called out as Stainless Steel shall be Type 316 Stainless Steel. All bolts called
out as ASTM A325 shall be hot-dip galvanized. A325 bolts shall be installed per AISC
turn-of-nut method, unless otherwise indicated on the plans. Washers shall be used in all
areas where the bolt head or nut shall bear against oversized holes in steel (i.e. more than
1/16 inch larger than bolt diameter). All nails shall be hot-dip galvanized.

E. Aluminum for transition plates shall conform to 6061-T6.

METAL COATINGS

A. Unless otherwise noted, all steel shall be hot-dip galvanized in accordance with ASTM A123
or A153 as appropriate.

B. Walking surface of all electrical access plates, and specified float transition plates, (aluminum
diamond plate) shall be flame sprayed or arc-sprayed with aluminum composite to achieve a
non-skid surface. Product shall be Duralcan 90/10 as manufactured by Alco Tec Wire
Company (phone # 616-941-4111). Apply per manufacturers’ recommendations.

PART 3 - EXECUTION
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31 METAL FABRICATION

A.

Shop Inspection: The CONTRACTOR shall furnish the ENGINEER with 30 days notice
of the beginning of Work at the mill or in the shop so that special fabrication inspections
may be scheduled by the ENGINEER.

Fabricate and assemble components in a shop, to greatest extent possible. Workmanship
and finish shall be equal to the best industry standards and in accordance with the
requirements of AWS, AISC, and The Aluminum Association, as applicable.

1. Mark and match-mark materials for field assembly.

2. Fabricate for delivery in a sequence that will expedite erection and minimize
field handling,

3. Thermal Cutting: Perform thermal cutting by machine to greatest extent possible.

4. Holes: Drill holes perpendicular to metal surfaces; do not flame-cut holes or
enlarge holes by burning.

5. Aluminum Fabrication: Edges shall be cut true, smooth and free of burrs. Flame

cutting is not permitted. Comer edges shall be ground smooth. Holes shall be
drilled or punched. Weld spatter and flash marks shall be removed and ground
smooth. Mill stamps and markings shall be removed from all exposed surfaces.

Structural material, either plain or fabricated, shall be stored at the fabricating shop above
ground, on platforms, skids or other supports. 1t shall be kept free from dirt, grease or
other foreign matter, and shall be protected, as far as practical, from corrosion.

All holes required for steel galvanizing shall be fully repaired per AWS D 1.1 and in
accordance with Sub-Section 3.2, Paragraph G.

3.2 METAL ERECTION

A.

General. The CONTRACTOR shall provide and later remove all falsework, temporary
shoring, and bracing necessary for erection and to complete assembly. All such devices
shall be properly designed and constructed by the CONTRACTOR to meet anticipated
construction and handling loads.

Handling and Storing of Materials. Material to be stored shall be placed on skids above
the ground. It shall be kept clean and properly drained. Girders and beams shall be
placed upright and shored. Handling and erection procedures shall be conducted in a
manner to avoid over stressing any structural element. Stress and deflection calculations
shall be provided by the CONTRACTOR, as deemed necessary by the ENGINEER, for
any erection procedure.

Method and Equipment. Before starting the work of erection, the CONTRACTOR shall
inform the ENGINEER fully as to the method of erection proposed, and the amount and
character of equipment proposed to be used. Approval by the ENGINEER shall not be
considered as relieving the CONTRACTOR of the responsibility for the safety of his
method and equipment, or from carrying out the Work in full accordance with the Plans
and Specifications.
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D. Assembling. Metal parts shall be accurately assembled as shown on the Plans, following
applicable Industry Standards, Codes, erection drawings and fabricators’ match-marks.
Excessive force or manipulation of parts shall not be allowed as determined by the
ENGINEER. The material shall be carefully handled so that no parts will be bent,
broken, or otherwise damaged. Hammering, which will injure or distort the members
will not be permitted. Bearing surfaces shall be cleaned before the members are
assembled.

F. Bolt Holes and Bolting. Bolt holes and bolting shall follow the requirements as stated on
the Plans and as indicated by applicable Industry Standards and Codes. Any steel to steel
connections noted to be considered “slip-critical” shall be installed by the “turn-of-nut”
tightening method per AISC. In addition to the requirements of AISC, bolting of slip-
critical joints shall proceed in the following manner:

1. The joint shall be fitted up and aligned with drift pins.
Sufficient force shall be applied so as to bring the faying surfaces of steel into
close contact. If high strength bolts are used for this purpose (i.e. used to pull
steel into position), they shall be clearly marked for identification, and not used
in the final connection.

3. High strength bolts shall be installed and brought up to snug-tight condition, such
as can be produced by a few blows of an impact wrench, or by an ordinary spud
wrench.

4, High strength bolts shall then be tightened by turn-of-nut method, progressing
from the most rigid part of the joint toward the free edges.

5. Bolts used to pull steel into position (mentioned above) shall then be removed,
replaced with high strength bolts, and tightened as described above.

6. The impact wrench used for bolt tightening shall be of adequate capacity so as to
provide the required tightening in approximately 10 seconds.

7. Bolt lengths shall be such that 0” to 4™ of the bolt shall extend past the end of the

nut after tightening,

F. All welding shall be in accordance with AWS D1.1 or AWS D1.2, as applicable. All
welders shall be qualified per AWS for the type of welding anticipated. Welds will be
spot tested by the ENGINEER by VT, MT, or UT and any welds which fail shall be
repaired at the CONTRACTOR’s expense, which will also include all costs for retesting.
No welding through galvanized coatings will be performed. The galvanizing within one
inch of the weld shall be removed and repaired, after welding, according to these
Specifications. All weld metal shall have chemistry similar to the base metal and shall
have a minimum Charpy Impact Test Value of 20 ft-lbs. at —20 degrees F.

G. Galvanized coatings damaged due to fabrication, welding, material handling or occurring
during installation shall be repaired by using the following hot-applied repair stick
method:

1. Repair sticks shall be zinc-cadmium alloys (melting point 518° - 527°F) such as
“Rev-Galv”, or zinc-tin-lead alloys (melting point 446° - 500°F) such as “Galv-
Weld”, “Zilt”, and “Galv-over”. The zinc-tin -lead alloys shall comply with U.S.
Federal Specification O-G-93 and contain fluxing agents.
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2. Remove welding slag by chipping hammer and clean weld or damaged area by
vigorous wire brushing.
3. Preheat the region to be repaired by means of an oxyacetylene torch or other

convenient method to between 600°F and 750°F. The alloys do not spread well
at temperatures lower than 600°F. Also as temperatures rise above 600°F
increasing amounts of dross form.

4. Wire brush surface again.

5. Apply coating by rubbing bar of the alloy over the heated surface while it is hot
enough to melt the alloy.

6. Spread the molten alloy by briskly wire brushing or rubbing with a flat edge strip
of steel or palette knife.

7. Remove flux residues by wiping with a damp cloth or rinsing with water.

8. Brush apply two coats zinc rich paint, ZRC or equal (cold galvanize repair).

END OF SECTION
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SECTION 16050 - BASIC ELECTRICAL MATERIALS AND METHODS

PART 1 - GENERAL

1.1

1.2

1.3

1.4

RELATED DOCUMENTS

A.

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification sections, apply to this section.

SUMMARY

A. This section includes the following:
1. Electrical identification.
2. Touchup painting.

B. Shop Drawings: Dimensioned plans and sections or elevation layouts of electricity-
metering equipment.

C. Field Test Reports: Indicate and interpret test results for compliance with performance
requirements.

QUALITY ASSURANCE

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in
NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction,
and marked for intended use.

B. Comply with NFPA 70.

COORDINATION

A. Coordinate chases, slots, inserts, sleeves, and openings with general construction WORK
during progress of construction to facilitate the electrical installations that follow.

B. Sequence, coordinate, and integrate installing electrical materials and equipment for

efficient flow of the WORK.

PART 2 - PRODUCTS

2.1 TOUCHUP PAINT
A. For Equipment: Equipment manufacturer's paint selected to match installed equipment
finish.
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PART 3 - EXECUTION

3.1 ELECTRICAL EQUIPMENT INSTALLATION

A. Materials and Components: Install level, plumb, and parallel and perpendicular to other
structural systems and components, unless otherwise indicated.

B. Equipment: Install to facilitate service, maintenance, and repair or replacement of
components. Connect for ease of disconnecting, with minimum interference with other
installations.

3.2 IDENTIFICATION MATERIALS AND DEVICES

A. Install at locations for most convenient viewing without interference with operation and
maintenance of equipment.

B. Color-code 208/120-V system secondary service, feeder, and branch-circuit conductors
throughout the secondary electrical system as follows:

1. Phase A: Black.

2. Phase B: Red.

3. Phase C: Blue.
3.3 FIELD QUALITY CONTROL

A. Inspect installed components for damage and faulty WORK, including the following:
1. Electrical identification.

2. Touchup painting.
3.4 REFINISHING AND TOUCHUP PAINTING

A. Clean damaged and disturbed areas and apply primer, intermediate, and finish coats to
suit the degree of damage at cach location.

B. Follow paint manufacturer's written instructions for surface preparation and for timing
and application of successive coats.

END OF SECTION
PELICAN HARBOR TEE FLOATS BASIC ELECTRICAL

MATERIALS AND METHODS
Page 16050-2



SECTION 16120 - CONDUCTORS AND CABLES

PART 1 - GENERAL

1.1

1.2

13

14

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification sections, apply to this section.

SUMMARY

A. This section includes wires and cables and associated connectors, splices, and
terminations for wiring systems rated 600 V and less.

SUBMITTALS

A. Product Data: For each type of product indicated.

QUALITY ASSURANCE

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in
NEPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction,
and marked for intended use.

B. Comply with NFPA 70.

PART 2 - PRODUCTS

2.1

22

MANUFACTURERS

A. In other Part 2 articles where subparagraph titles below introduce lists, the following
requirements apply for product selection:

1. Available Manufacturers: Subject to compliance with requirements,

manufacturers offering products that may be incorporated into the WORK
include, but are not limited to, the manufacturers specified.

CONDUCTORS AND CABLES (600 VOLT, OR LESS)

A. Available Manufacturers:
1. Alcan Aluminum Corporation; Alcan Cable Div.
2. American Insulated Wire Corp.; a Leviton Company.
3. General Cable Corporation.
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4, Senator Wire & Cable Company.
5. Southwire Company.
6. Okonite.

Refer to Part 3 "Conductor and Insulation Applications" Article for insulation type, cable
construction, and ratings.

Conductor Material: Copper complying with NEMA WC 5 or 7; stranded for No. 8 AWG
and larger.

Multi-conductor Cable: Type W with ground wire.

23 CONNECTORS AND SPLICES

A.

Available Manufacturers:

AFC Cable Systems, Inc.

AMP Incorporated/Tyco International.
Hubbell/Anderson.

0-Z/Gedney; EGS Electrical Group LLC.
3M Company; Electrical Products Division.

NS

Description: Factory-fabricated connectors and splices of size, ampacity rating, material,
type, and class for application and service indicated.

PART 3 - EXECUTION

3.1 CONDUCTOR AND INSULATION APPLICATIONS

A.

B.

Feeders Concealed in Float: Type W multi-conductor.

Coordinate conductor insulation temperature rating and ampacity rating with the
temperature and ampacity rating of their circuit protection devices.

3.2 INSTALLATION

A.

Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips,
that will not damage cables or raceway.

Maintain cable bending radii in excess of those allowed by the manufacturer.

Identify and color-code conductors and cables according to Section 16050 - Basic
Electrical Materials and Methods.
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33 CONNECTIONS

A. Tighten electrical connectors and terminals according to manufacturer's published torque-
tightening values. If manufacturer's torque values are not indicated, use those specified
in UL 486A and UL 486B.

B. Use oxide inhibitor for all conductors.

END OF SECTION
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SECTION 16140 - WIRING DEVICES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification sections, apply to this section.

SUMMARY
A. This section includes the following:
1. Twist-lock connectors and receptacles.
SUBMITTALS
A Product Data: For each type of product indicated.
QUALITY ASSURANCE
A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in

NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction,
and marked for intended use.

B. Comply with NFPA 70.

PART 2 - PRODUCTS

2.1

2.2

MANUFACTURERS

A. Available Manufacturers: Subject to compliance with requirements, manufacturers
offering products that may be incorporated into the WORK include, but are not limited
to, the following:

1. Wiring Devices:
a. Hubbell Incorporated; Wiring Device-Kellems.
b. Leviton Mfg. Company Inc.
RECEPTACLES
A. Twist-Lock Receptacles for shore tie pedestals complying with UL, rated for marine

application. Receptacles shall be rated for corrosive, wet environment. Receptacles shall
be angled downward to minimize precipitation intrusion
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2.3 FINISHES
A. Color:
1. Wiring Devices used for Shore Tie Connections: Yellow, unless otherwise
indicated or required by NFPA 70.

PART 3 - EXECUTION

3.1 CONNECTIONS

A. Connect wiring according to Section 16120 - Conductors and Cables.

B. Tighten electrical connectors and terminals according to manufacturer's published torque-
tightening values. If manufacturer's torque values are not indicated, use those specified
in UL 486A and UL 486B.

3.2 FIELD QUALITY CONTROL
A. Perform the following field tests and inspections:

1. After installing wiring devices and after electrical circuitry has been energized,
test for proper polarity, ground continuity, and compliance with requirements.

B. Remove malfunctioning units, replace with new units, and retest as specified above.

END OF SECTION
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SECTION 16475 - SHORE TIE PEDESTALS

PART 1 - GENERAL

I.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification sections, apply to this section.

1.2 SUMMARY

A. This Section includes fittings, enclosures, conductors, circuit breakers, and receptacles
for electrical wiring.

B. Related Sections include the following:
1. Division 16, Section 16050 "Basic Electrical Materials and Methods".
Division 16, Section 16120 “Conductors and Cables” for conductors and
terminations.
3. Division 16, Section 16140 “Wiring Devices” for receptacles.

1.3 SUBMITTALS

A. Product Data: For enclosures, wiring devices, metering, and circuit breakers.
B. Shop Drawings: For each pedestal and related equipment.
1. Dimensioned plans, elevations, sections, and details. Show tabulations of

installed devices, equipment features, and ratings. Include the following:
a. Enclosure types and details.
2. Wiring Diagrams: Diagram power, signal, and control wiring and differentiate
between manufacturer-installed and field-installed wiring.
1.4 QUALITY ASSURANCE
A. Comply with NFPA 70.
B. Electrical Components, Devices, and Acceséories: Listed and labeled as defined in

NFPA 70, Article 100, by a testing agency acceptable to authorities having jurisdiction,
and marked for intended use.
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PART 2 - PRODUCTS

2.1

2.2

23

24

MANUFACTURERS

A. In other Part 2 articles where subparagraph titles below introduce lists, the following
requirements apply for product selection:

1. Manufacturers: Subject to compliance with requirements, provide products by
the following, or approved equal:

a. Marina Power and Lighting.

GENERAL

A. Provide vessel shore tie pedestals with features as illustrated in the drawings and
specified herein. The pedestals shall include circuit breakers, receptacles, meters,
internal wiring, and feeder terminals.

B. The pedestals shall be configured to accept connection of single phase and three phase
feeders. They shall also be configured to “loop feed” from pedestal to pedestal with a
single feeder. The pedestals shall be internally wired 208/120 volt; as illustrated in the
drawings. The utilized phases shall be selectable from within the pedestals to yield
balanced feeder loads.

ENCLOSURE

A. NEMA Type 3R construction, fabricated from 12 gauge, corrosion-resistant #316
stainless steel. Size to allow for internal wiring and “feed-thru” feeder cables.

B. All hardware shall be stainless steel. Exterior doors and covers shall be pad-lockable.

C. Hinged covers over receptacles. Allow cover to close on receptacles with shore tie cords
connected. Provide locking hasps for covers.

INTERNAL WIRING

A. XHHW or USE insulated 600V rated copper conductors.

B. Rated for minimum capacity of 200 amperes to each pedestal, except as noted in the
drawings.
C. Power terminal block for feeders and conductors to circuit breakers. Isolated Neutral

terminal. Terminals for ground conductors with bond to the enclosure.
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2.5 CIRCUIT BREAKERS
A. Bolt-in circuit breakers.

B. Locate in close proximity to receptacle.

2.6 SHORE TIE RECEPTACLES

A. Receptacles shall be rated for corrosive, wet environment. Allow space in the enclosure
for a minimum of two receptacles for each shore tie.

B. Receptacles shall be angled downward to minimize precipitation intrusion.

PART 3 - EXECUTION

3.1 ASSEMBLY
A. Coordinate the pedestal features with the special requirements illustrated in the drawings.
B. Provide de-oxidizing compound on all internal wiring terminations and bare conductive
parts to minimize corrosion.
32 INSTALLATION

A. Connect the pedestals as illustrated in the drawings to equalize voltage drops and loads
between phases.

B. Mount and support pedestals as illustrated in the structural drawings.
C. Terminations: Coat all exposed terminations with de-oxidizing compound to minimize
corrosion. Tighten electrical connectors and terminals according to manufacturer's

published torque-tightening values. If manufacturer's torque values are not indicated, use
those specified in UL 486A.

33 FIELD QUALITY CONTROL

A. Prepare for acceptance tests as follows:
1. Test insulation resistance for each pedestal bus, component, connecting supply,
and feeder.
2. Test continuity of each circuit.
B. Testing: After installing pedestals and after electrical circuitry has been energized,

demonstrate product capability and compliance with requirements.
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1. Procedures:  Perform each visual and mechanical inspection indicated in
NETA ATS, Section 7.6 for molded-case circuit breakers. Certify compliance
with test parameters.

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate
compliance; otherwise, replace with new units and retest.
3. Load test each receptacle: 120 volt loads at 1500 VA; 208 volt, single phase
loads at 3000 VA. Maintain load for one minute, minimum.
4. Test and calibrate all meters.
END OF SECTION
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